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B OVERALL IMPACT OF OUR FIRST LTP 
 

B.1 WHAT DIFFERENCE HAS THE LTP MADE TO THE ISLAND?  
 
This section sets out what has been achieved in relation to local transport and 
the wider picture during the five years of our first LTP.  
 

B.1.1 Increase in funding 
 
Our first LTP was produced in 2000 and covered the period from April 2001 to 
the end of March 2006.  Prior to the production of the Plan the Council, like all 
others relied on capital funding through the Transport Policy and Programme 
(TPP) funding mechanism.  This process had particularly disadvantaged the 
Council.  We were greatly concerned at the reduced level of capital funding 
achieved in 1996/97 and the Island was further disadvantaged by the 1997/98 
allocation, which saw the loss of the minor works allocation, which constituted 
approximately two thirds of the Council’s Capital programme – more than any 
other highway authority.   
 
The graph reproduced below illustrates the comparison between settlements 
achieved through the TPP and LTP1process.  
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B.1.2 The benefits of the LTP process 

 
The introduction of the first LTP in 2000 witnessed a very welcome turn 
around in the amount of capital funding to help deliver our local transport 
schemes, it has also been a fundamental factor in helping to deliver local 
improvements and focus our delivery.  
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The benefits brought by the LTP process could be described as follows: 
 

·  Development through consultation. 
·  Allowed a better understanding of issues and opportunities. 
·  Brought additional and predictable funding.  
·  Helped set realistic but stretching targets. 
·  Fostered improved delivery through partnership - QTP. 
·  Provided transparency and clarity. 
·  Fostered accountability. 
·  Focused delivery against targets. 
·  Helped ensure spending within budgets and achieve best value for 

money. 
 
It is considered that the production of this report has also been of great 
benefit.  
 

B.1.3 The way we were 
 
Our first LTP recognised the transport issues and opportunities and sought to 
increase transport choice for all.  Paragraph C2, page 38 stated “whilst the 
car has undeniably brought with it significant benefits for those people who 
own one, it has also created serious local problems such as congestion and 
accidents and the resulting pollution is causing local hot spots and also 
contributing to the global problem”.   
 
Our local situation at the start of the LTP period could be described as 
follows: 
 

·  Legacy of under investment in our roads and transport infrastructure. 
·  Disappointing settlements through the TPP process. 
·  Crumbling transport infrastructure and poor condition of our local 

roads. 
·  Poor Best Value Report (Highways) 
·  Perceived high cost of Internal and external transport – bus / rail and 

ferry. 
·  Very good rural bus service operated by Southern Vectis, but 

perceived high cost of travel and declining bus patronage. 
·  Higher than average numbers walking and cycling to work. 
·  One 12.87 km (8 mile) length of railway – linking coastal towns only. 
·  Island issues - three cross Solent operators Red Funnel, Wightlink and 

Hovertravel. 
·  Increasing number of cross Solent movements – switch from bulk 

freight to roll on roll off. 
·  Increasing size of ferries. 
·  Larger vehicles using our roads.  
·  Accessibility issues in some rural areas. 
·  Some areas of deprivation. 
·  Unitary Development Plan in place.  
·  Strong links between transport and planning process. 
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B.1.4 Issues and opportunities 
 
The table below illustrates how the LTP has helped us to tackle local issues 
and been one of a number of drivers to bring about positive change.  
 
ISSUE SOLUTION CHANGE 
Local governance.  Improved focus through production of 

Councils Corporate Plan.  Investors in 
people rolled out across the authority. 

���  

Best value performance Improved delivery through LTP 
process.  Introduction of Quality 
Management System (QMS) and 
improved financial planning.  

����  

Legacy of under 
investment. 

Improved settlements through LTP 
process.  

����  

Declining bus 
patronage 

Infrastructure improvements in 
partnership with operators. 

��  

Accessibility  Consideration of broader issues as 
part of LTP process. 

��  

Safety Safety schemes, road safety training 
and education 

���  

Increasing travel choice School travel plans, Safer routes to 
school schemes, cycling LPSA and 
walking initiatives. 

���  

Poor road condition LTP process focusing funding and 
development of PFI bid 

��  

Cost of cross Solent 
travel 

Working with operators through QTP 
and by other means 

��  

Cost of travel by public 
transport. 

Working with operators through QTP 
and by other means. Council 
supported Youth Mover ticket. 

��  

 
B.1.5 Improved delivery  

 
The delivery of the LTP and the funding achieved as part of that process 
allowed us to put in place a range of initiatives and improvements.  Five years 
on, our local situation has improved in all areas.  The Council has 
transformed its own operation and by focusing our delivery and by targeting 
our transport spending has allowed us to hit the bulk of our targets and make 
real improvements on the ground. 
 
The last five years has seen: 
 

·  Some £30m of LTP - Integrated Block and Maintenance capital 
allocations have been invested locally.  An additional £347,000 has 
been achieved through rural bus challenge, some £40m through 
revenue support and £112,000 secured as part of developer 
contributions.   

 
·  The regeneration of Ryde (map ref. O2) - the Council was successful 

in achieving over £5m as part of a successful Single Regeneration 
Budget Bid for Ryde (See section B5 of this report for further details). 
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·  Regeneration of Cowes (map ref. J1) and East Cowes (map ref. K1) 
as part of the Cowes Waterfront project.  We have been working in 
partnership with SEEDA to regenerate Cowes and East Cowes as part 
of the multi million pound Cowes Waterfront development.   

 
·  Detailed in our section E, over 1800 schemes have been delivered on 

the ground.  These range from relatively simple, but nevertheless 
effective schemes such dropped crossings, through to park and ride 
schemes and major transport infrastructure improvements. 

 
·  We have made good progress towards delivering our two Major Bids 

(bids for funding support for schemes in excess of £5m).  These were 
the upgrading of Ryde Interchange (map ref. O2) (£5.56m) and 
reconstruction of Undercliff Drive (map ref. K10) (£12.88m). 

 
·  We have developed a PFI bid for highway maintenance, which if 

successful will address the poor condition of our entire highway 
network and in doing so ensure improvements for all road users 
including buses, cyclists and taxi users.   

 
B.2 IMPACT ON THE BIGGER PICTURE  

 
The LTP recognised that transport is key to everything we do and as such 
has an important role to play on a broad range of issues including economic 
regeneration, development, housing, social inclusion, accessibility, education, 
health, quality of life and the environment.   
 
The LTP process has been instrumental in raising the profile of transport and 
helped to ensure that transport in its broadest sense works in tandem with 
services across the Island to help improve the lives of those who live on and 
visit the Island.   
 
The table below indicates the range of areas where transport has played a 
fundamental role.  
 
ISSUE TRANSPORT IMPACT 
Economic regeneration ·  As part of Ryde Regeneration (SRB 

VI) 
·  East Cowes regeneration in 

partnership with SEERA. 
·  Integral part of the development of 

the Bay Strategy. 
·  Development of the Tourism 

Development Plan. 
·  Development of Major Bid for Ryde 

Interchange.  
Housing development ·  Structured Planning / highways 

liaison.  
·  Transport, issues - buses, walking 

and cycling considered as key 
element of planning considerations.   

·  Strong links to UDP. 
·  Parking policy developed through 

UDP process. 
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ISSUE TRANSPORT IMPACT 
·  Proposed Major housing 

development at Pan based on 
sustainable transport principles.  

Social inclusion ·  Transport considered as part of the 
development of Council’s 
Comprehensive Equality Plan. 

·  Equality issues taken into 
consideration as part of planning and 
information process. 

Accessibility ·  Profile raised through development of 
LTP. 

·  Seen as a priority by QTP. 
Education  ·  Links forged and strengthened with 

Education as part of delivery of Safer 
Routes to Schools and School Travel 
Plans. 

·  Cycling introduction into High 
Schools as part of school curriculum. 

Health ·  Working in partnership with: 
- LA21 
- Healthy schools initiatives. 
- Sports and recreation. 
- Cycling introduced as part 

of school curriculum.  
Quality of life  ·  Strong links between LA21 Strategy 

and LTP1. The LA21 strategy was 
developed alongside the transport 
plan. 

·  Working with conservation and 
design to help ensure that 
improvements take account of street 
scene. 

Town centre vitality ·  Bus priority measures included in 
Newport to increase public transport 
access and reliability. 

·  Cycle access improved through 
routes and signing. 

·  Improvements for those with mobility 
problems. 

·  Pedestrian improvements introduced 
at locations around the Island. 

- Improved pedestrian 
crossings. 

- Hard landscaping. 
- Paving and widening. 

Environment  ·  Environment recognised in the Plan 
as one of the Island’s strongest 
assets. 

·  Impact of transport on the 
Environment recognised in Plan and 
by officers. 
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ISSUE TRANSPORT IMPACT 
 ·  Closer liaison established between 

highways and Planning 
·  Air and noise pollution monitored as 

part of APR process. 
·  Transport decisions and designs take 

account of AONB and duty of regard. 
 

B.3 IMPROVING OUR DELIVERY  
 
The delivery of our LTP programme has been shaped by a number of factors.   
 
These included: 
 

·  The desire to improve local transport. 
·  Need to deliver LTP targets. 
·  Impact of Best Value report, which underlined the need to improve 

local road conditions. 
 

B.3.1 Taking account of best Value 
 
The Council’s Highways and Transportation section was included within the 
Best Value Review (2000-2001).  This process involved carrying out a 
thorough investigation of the service, our method of operation and the value 
for money it represented. In this way our service was compared and 
contrasted with similar services provided elsewhere. 
 
Carrying out of our Best Value review identified “a positive and skilled 
workforce” and served to help focus the areas in which we needed to 
improve.  It also further underlined the need to address the poor condition of 
our local roads.   
 
Comments reported in the Best Value Report included: 
 
“You know you when you are back on the Island because the car starts 
rattling again” (Motorist) 
 
“Dreadful, Appalling, Deplorable” (Members of the public) 
 
“We don’t have roads we have cart tracks” (Motorcyclist) 
 
“…. Glorified cart tracks” (Officer) 
 
The Council was encouraged by the supportive feedback received from 
Government Office, through the APR process and using the results of the 
Best Value report radically revised the way in which we operated.  Our Best 
Value Improvement Plan established the process and method under which 
we set about improving our service.  The improvement to our customer focus, 
new approach to partnering, learning from best practice, adoption of a Quality 
Management System (QMS), staff training and recognition through Investors 
in People (IIP) all helped to improve our delivery. 
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B.3.2 Making significant progress 
 
The Best Value, Highways and Transportation re-inspection carried out in 
September 2002 noted: 
 
 ”Since our first inspection, the Council has carried out a great deal of work to 
improve its business planning process.”   
 
“The Council has made significant progress in setting up a sound basis for 
carrying out corporate change and effective performance management”.   
 
“The LTP lays the necessary groundwork for further improvements over the 
next few years.” 
 
“A higher level of Government funding for transport schemes seems assured 
until 2005/06”. 
 
The report concluded: 
 
 “The changes so far and the momentum that has been built up providing a 
sound basis to support further change within the Highways and 
Transportation Service.”  
 
 

B.4 KEY ACHIEVEMENTS 
 
The delivery of the first LTP and its targets gave us the focus and desire to 
improve the way in which we worked and achieved best possible value for 
money solutions.  As part of this process we have delivered a number of key 
achievements and milestones.   
 
These are broadly set out below and detailed on the table overleaf showing 
which LTP Aim they deliver. 
 

·  Improved organisation. 
·  Achieving our targets. 
·  Improved scheme delivery.  

 
Notable amongst those listed are: 
 

·  Improved organisation and corporate governance. 
·  Achievement in Investors in People status. 
·  Establishment of the QTP. 
·  Improved the way we do business. 
·  Hitting our targets 
·  Achieving best value for money solutions. 
·  A new approach to partnering. 
·  Improved budget control. 
·  Working together – internal links and liaison.  
·  The receipt of a National Transport Award. 
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Corporate Governance ·  Improved organisation & corporate 
governance. 

·   
 

·   ·   ·   ·   ·   Improving the 
way we work 

 ·  Development of Council’s Corporate Plan ·   ·   ·   ·   ·   ·   
  ·  Improved focus and delivery ·   ·   ·   ·   ·   ·   
  ·  Improved linkages between policy areas ·   ·   ·   ·   ·   ·   
  ·  Identification of key priorities ·   ·   ·   ·   ·   ·   
 Investors in People (IIP) ·  Improved understanding and delivery ·   ·   ·   ·   ·   ·   
 Quality Management Systems 

(QMS) 
·  Achievement of ISO9001 - only dept in the 

Country with this range of services  
·   ·   ·   ·   ·   ·   

 QTP ·  Helped focus delivery       
 ·  Formed early in the Plan 

period and signed up to by 
the then Transport Minister, 
Glenda Jackson. 

·  Established a forum for transport operators, 
Council, business, environment and user 
groups 

 
·   

 
·   

 
·   

 
·   

 
·   

 
·   

  ·  Oversee and guide plan process and delivery ·   ·   ·   ·   ·   ·   
 Partnering ·  Improved delivery of key corridor schemes. ·   ·   ·   ·   ·   ·   
 ·  Improved approach to 

Partnering  
·  Improved delivery of improvements to rail / 

road bridges and structures. 
 

·   
 

·   
 

·   
 

·   
 

·   
 

·   
 ·  Train ·  Closer working with rail operator (Island Line) 

to improve stations, park and ride. 
·   

 
·   ·   ·   ·   ·   

 ·  Bus ·  Improved working with bus operator to improve 
deliver and implement bus priority schemes 
and improvements. 

 
·   

 
·   

 
·   

 
·   

 
·   

 
·   

 Budgetary control ·  Improved delivery of schemes through better 
budgetary control and management. 

·   ·   ·   ·   ·   ·   

 Links and liaison ·  Synergy with planning, countryside and AONB 
teams.  “Duty of care” and early discussions 
has helped improve delivery. 

·   ·   ·   ·   ·   ·   

  ·  Delivery of School Travel Plans and Safer 
Routes to School in partnership with Health, 
Education, Engineering, police, SUSTRANS, 
local community has helped deliver schemes 
on target and increase travel choice to school.    

 
·   

 
·   

 
·   

 
·   

 
·   

 

 
·   
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Achieving our 
targets 

Local Public Service Agreement 
(LPSA) 

·  Improved focus and delivery of 2 out of 3 
challenging transport targets. 

 

·   ·   ·   ·   ·   ·   

 Rights of Way ·  Achievement of National Target to have all 
ROW signed and open – first LA to achieve 
target.  

·   ·   ·   ·   ·   ·   

 Private Finance Initiative. 
 
·  Development of bid to 

secure funding to tackle 
poor road condition 

 
·  If successful, bid will help deliver a broad 

range of improvements and fit with the Islands 
aim to achieve economic regeneration and 
improve accessibility.  

 
 

·   

 
 

·   

 
 

·   

 
 

·   

 
 

·   

 
 

·   
 
 
 

 National Transport Award ·  Achieved for improved delivery of cycling 
promotion as part of LPSA. 

·   
 

·   ·   ·   ·   ·   

Improving our 
Scheme design 

and delivery 

Military Road ·  Delivery of major maintenance scheme using 
innovative construction solutions achieved 
through partnering with contractor. 

 
·   

 
·   

 
·   

 
·   

 
·   

 
·   

 Ryde Interchange ·  Design and developed in cooperation with a 
range of partners including – SRA, Network 
Rail, Bus, Train, Taxi, plus Ryde Development 
Trust and others.  The design and 
procurement process have been recognised 
as best practice by South East Regional 
Design Panel (SERDP)  

 
 
 

·   

 
 
 

·   

 
 
 

·   

 
 
 

·   

 
 
 

·   

 
 
 

·   

 Undercliff Drive ·  Developed in conjunction with English Nature 
and others, the scheme will help maintain 
accessibility within southern section of the 
Island.   

 
 

 

 
·   

 
·   

 
·   

 
·   

 
·   

 Coastal management ·  The ongoing development of the Shoreline 
Management Plan is helping to inform and 
guide the management of our coastline and 
key transport routes. 

 
 

 
·   

 
·   

 
·   

 
·   

 
·   
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 Improving our strategic transport 
corridors 

·  The improvement to our strategic transport 
corridors was carried out using early contractor 
involvement.  This positive and proactive 
approach lead to an improved method of 
working and best value for money solution.   

 
·   

 
·   

 
·   

 
·   

 
·   

 
·   

 Improving our bridges and 
structures 

·  The Council has been able to deliver a range 
of improvements within budget and on time by 
successfully partnering with Network Rail and 
its contractors.  This process has been used 
with success to improve Ryde St Johns Road 
over Rail Bridge, Ryde Esplanade (A3054) 
road over rail.    

 
 

 
·   

 
·   

 
·   

 
·   

 
·   
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B.5 DELIVERY OF OUR MAJOR SCHEMES 
 
The Council has sought to improve the Island’s transport infrastructure and 
used available funding so as to bring about positive change.  LTP1 included 
an outline for a Major Bid (a bid for funding over £5m) to improve Ryde 
Interchange, while the other bids submitted during the plan period were to 
address urgent and unforeseen infrastructure and maintenance issues.   
 
The Major scheme identified in the LTP was: 
 

·  Ryde Transport Interchange (map ref. O2) (£5.56m). 
 
The other Major bid developed during the Plan period was: 
 

·  Reinstatement of Undercliff Drive. (map ref. K10) (£12.88m) 
 
Also included for information are details of a number of other larger schemes 
(less than £5m), which have been carried out during the last five years.  
These include: 
 

·  Reinforcing and realigning Military Road A3054 east of Freshwater 
Bay. (map ref. D6) (£3.0m) 

·  Supplementary bid to rebuild Ryde St John’s road over rail bridge. 
(map ref. O3) (£0.5m) 

·  Supplementary bid to reconstruct road over railway, Ryde Esplanade 
(A3055) (map ref. O2) (£0.8m) 

·  Repairing our roads cracked due to hot weather damage (all Island 
scheme). (£1.2m) 

 
B.5.1 Ryde Transport Interchange 

 
Ryde Interchange (map ref. O2) is an important transport gateway to the 
Island and is used by over 2 million people annually. The interchange caters 
for Island journeys made by rail, bus, taxis, coaches, car, on foot and cycle 
and it has fast and convenient cross-Solent links on the “Fast Cat”, catamaran 
that runs from Ryde Pier to Portsmouth and the Hovercraft, which operates 
from Ryde Esplanade to Southsea.   
 
The proposal sought to integrate 
transport uses and facilitate 
sustainable travel.  The existing 
transport facilities have evolved over a 
number of years and the location of 
individual uses has to a large extent 
been influenced, by the date of their 
construction and their particular 
operational requirements. Most travel 
modes are, as a result segregated 
from one another by the actual traffic 
or transportation routes.  The railway line runs through the Esplanade 
terminal and in effect separates the hovercraft terminal from all other facilities.  
The Esplanade road itself divorces the terminal area from the town.  The 
current layout does not allow easy access between transport modes and 
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pedestrians wishing to access the differing transport modes or walk to the pier 
head are not adequately catered for. 
 
Submission 
 
Identified initially for development in LTP 1, Section E.1.6 (pages 173 and 
174) E.1.9.2 and the table at F.5.1 the development of a new multi modal 
transport interchange was seen as a priority in the Plan and a Major Bid for 
the necessary funding was submitted to GOSE and DfT in July 2002.  
 
The project formed a key element of the wider plans to enhance and 
regenerate Ryde, which were put in place as part of the successful Single 
Regeneration Bid for the town (SRBVI).  The development of the scheme will 
help to enhance that area of the town and as the most heavily used 
pedestrian entry point to the Island, help provide a far more welcoming and 
attractive gateway to the Island. 
 
The bid to replace the current ageing and unsuitable structure was 
provisionally approved in December 2002, subject to the “successful 
completion of statutory procedures and final approval to Ministers”.   
 
Delivering the project 
 
The Council has progressed the scheme by working in partnership with the 
major landholders Network Rail, and seeks to maximise the benefits of the 
development, both to the town and travelling public.   
 

 
 
Extensive public consultation has been carried out as part of the development 
of the scheme, including a number of public meetings and local exhibitions. 
Talks have taken place with the rail operators - Island Line, bus, ferry, taxi 
and hovercraft operators and a raft of other stakeholders involved in this 
exciting project. 
 
Moving it forward 
 
In October 2004 an advert was placed in the OJEU journal to attract 
interested architects to develop the scheme. The advert attracted 31 
interested parties and with the help of our project partners - Network rail, this 
was short-listed to 5 architects. 
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Working to a tight brief these 5 architects entered into a design competition to 
develop concepts for the scheme and were given 8 weeks to prepare boards 
and presentation material. 
 
At the end of January 2005 all the designs were reviewed by a selected panel 
and an architect was appointed to develop the scheme further. 
 
Acclaimed design  
 
The Council appointed Marks Barfield Architects to lead the design 
consortium working on this project. MBA are a prestigious London based 
signature architect whose work includes the design of the London Eye. 
 
Development of the scheme progressed well through the plan period and has 
already reached RIBA stage F. The designs for the road layout, and internal 
components of the building were completed. 
 
The design was a great improvement over the previously approved scheme, 
bringing in over £15m of incremental benefits and in doing so helping to 
achieve a BCR of 2.3.  Costs have risen slightly for this improved scheme and 
currently (June 06) stand at £6.2m. 
 
The scheme has been recognised by the South East Regional Design Panel 
(SERDP), both for its architectural merit and method by which the project has 
been delivered.    
 
Planning submission 
 
A planning submission was made to the local authority’s planning department 
in September 2005. On November 29th the full planning permission was 
obtained with an overwhelming majority in the Council Chamber, this was 
result of all the support gained during the consultation period. 
 
A public exhibition was set up in April 2005 where over 1000 residents of 
Ryde attended and commented on the scheme. A dedicated website 
(www.projectryde.org) was also set up and included information on the 
project. 
 
Ongoing consultation 
 
A further public exhibition was held in July 2005 where over 1500 people 
attended. The scheme saw coverage on both Isle of Wight Radio and Solent 
TV. 
 
The park and ride element of the scheme at Ryde St Johns Station was 
completed in July 2005 providing an improved traffic light controlled access, 
plus extended car and cycle parking. 
 
Work has continued with Network Rail and DfT Rail over the legal and land 
issues. Discussions over who will operate the Interchange will continue with a 
number of key parties expressing an interest to operate. 
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Making the submission  
 
The business case for “conditional approval” has now been submitted to 
GOSE, and we currently (June 2006) wait to hear the outcome. 
 
An advert has now been placed in OJEU for the contractor and interviews will 
be held shortly.  The Council is pleased to report that, subject to Government 
approval the project is on programme to commence on site in Spring 2007. 
 

B.5.2 Undercliff Drive 
 
Background 
 
The A3055, Undercliff Drive (map ref. K10) is the main road linking the 
coastal resorts of Sandown, Shanklin and Ventnor with Niton, Chale and 
settlements, beaches and attractions in the west of the Island. During March 
2001, after substantial rainfall, a major landslip breached this road near the 
property called Beauchamp House. 
 
This closure had a detrimental impact on people and businesses in the area 
and traffic had to be diverted via a much longer inland route, involving 
unsuitable rural roads and narrow town a village streets. 
 
Action taken 
 
The Council made a case to reopen this important road and funding for a road 
bypassing the landslip was secured in December 2001. The temporary road 
opened in the autumn of 2002 and a major bid for £12.88m was approved in 
December 2003 for a stabilisation scheme of four separate areas. This 
proposal will help provide a long-term solution to the landslip problems 
associated with the whole length of Undercliff Drive. 
 
The Council submitted a planning application in July 2004, and following an 
extensive consultation period planning consent was granted on 15 February 
2005. One condition is for the landowner(s) to enter into a legal agreement 
with English Nature and very good progress has been made in this regard. 
Also due to the nature of the works it was necessary to apply to the 
Environment Agency for a discharge consent. This has now been granted. 
 
The design has now been completed and the 
Council has secured through OJEU process a 
select list of contractors. These will be invited to 
tender once the Compulsory Purchase Order 
has been approved.  
 
In order to undertake these works it is 
necessary to reach agreement with eleven 
landowners. Further efforts during the last 12 
months have been made to enter into 
agreements with the landowners, but no 
progress has been made. As reported in 
APR2005 a report was put before Council’s 
Cabinet for a Compulsory Purchase Order. This 
has made slow progress. However counsel has 
advised that the order be revised to address 
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other legislation. The order will be put before the appropriate portfolio holders 
using their delegated powers in early July 2006, following which it will be 
immediately advertised.  
 
Maintaining access 
 
Closing the road would result in the loss of one of the Island’s strategic routes 
which with striking coastal views is popular with tourists. The route provides 
essential access for local residents to key services including, shops, doctors 
and library, as well as access to residential properties, a number of 
businesses and an outstanding coastline would be severed. 
 
The alternative route is to the north and inland and runs through the town of 
Ventnor and onto the villages of Whitwell and Niton. The route is classified 
non-principal and is narrow with sub standard junctions, particularly in the 
town of Ventnor and both villages. The increase in traffic flows through these 
areas of population would add to the congestion and have a considerable 
effect on the environment. 
 
Next steps  
 
It is anticipated that a decision with regard to the Compulsory Purchase Order 
will be forthcoming in approximately 12 months time, and that work should 
commence late in 2007. 
 

B.5.3 Impact of major bids 
 
Major bid LTP1 AIM 
 
Impact of Scheme  
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Ryde Interchange ��  ��  �  ��  ��  
Undercliff Drive �  ��  ��  ��  ��  

 
B.5.4 Reinforcing and realigning Military Road A305 4 east of Freshwater. 

 
The A3055, Military Road runs through the Area of Outstanding Natural 
Beauty along the Island’s south west coast from Freshwater Bay to Niton. It 
gives access to a number of rural towns and villages, places of interest and is 
strategically important in terms of accessibility and tourism. The road runs 
very close to the coast in several places and was under threat of collapse at 
the high level section at Afton Down just east of Freshwater Bay (map ref. D6) 
and on the lower section some 2km to the east at Shippards Chine (map ref. 
E6). 
 
Following tenders received by two contractors the Council undertook 
intensive negotiations with the preferred contractor following which they 
undertook a trial during May 2002. This resulted in a NEC contract for the 
stabilisation works of the Afton Down section.  
 
The work commenced in January 2003 and was completed in September 
2003 at a cost of £2.5m. The works involved the stabilisation of two sections 
of carriageway using bored piles, and ground anchors. New road drainage 
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and outfalls were provided, together 
with permanent fencing. The 
carriageway was resurfaced on 
completion.  
 
The re-alignment of the road at 
Shippards Chine was let as a 
separate contract and was carried 
out at the same time as the Afton 
Down works. Work was completed in 
April 2004 at a cost of £0.5m. The 
works included the construction of 500 linear metres of new carriageway, 
extensive drainage works and landscaping. 
 

B.5.5 Supplementary bid to rebuild Ryde St John’s r oad over rail bridge. 
 
The B3330 carries signed through traffic at the rate of 12,000 vehicles per 
day through Ryde, providing a link to local residents and settlements to the 
east and west of Ryde, on a route that avoids the town centre. The road 
crosses the Ryde-Shanklin railway line at St John’s Road Over Rail Bridge 
(map ref. O3).  
 
Bridgeguard 3 surveys (BG3) identified that the bridge required work to bring 
it up to 40t capacity, essential if we were to maintain the route as part of our 
strategic road network. A scheme to carry out the work was developed and 
supplementary bid to reinforce the bridge submitted in July 2004 and 
approved in December that year.  
 
The design process established a scheme that would minimise the 
inconvenience to road users. This involved carrying out the strengthening 
works from under the structure, eliminating the need to close the main 
carriageway. 
 
Network Rail’s partnering contractor Edmund Nuttall Ltd undertook the works, 
which commenced on site on Monday 13th June 2005 and were successfully 
completed in November 2005. The works were completed to the satisfaction 
and approval of Network Rail, the Isle of Wight Council, and the local operator 
Island Line. 
 
The scheme was carried out on a cost share basis with Network Rail with the 
Council being responsible for 65% of the project. This is in relation to Network 
Rail’s responsibility of 24t and the Council’s requirement of 40t. Due to the 
efforts of all parties involved to deliver a cost effective solution, the final cost 
of construction to the Council was just under £517,000. 
 

B.5.6 Supplementary bid to reconstruct road over ra ilway, Ryde Esplanade 
(A3055)  

 
The Ryde Esplanade rail tunnel is located between the Esplanade and 
Monkton Street (map ref. O2) and connects the rail stations of Ryde 
Esplanade and Ryde St John’s. The tunnel is adjacent to the soon to be 
completed Ryde Interchange site and is crossed by the heavily trafficked 
A3055, part of the Island’s strategic road network.  
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It is essential for freight distribution that the tunnel has the ability to carry at 
least 40 tonne vehicles. If no strengthening works were carried out on the 
tunnel it would have been necessary to place a weight restriction on the 
structure which would have had serious implications on the type of vehicles 
able to use this route. This would have resulted in freight having to follow 
substantially longer diversion routes, putting traffic onto what are generally 
unsuitable and predominantly narrow rural roads. 
 
Network Rail informed the Council 
that the structure “meets its liability 
under Statutory Instrument 1705 
as the structure has a live load 
bearing capacity of 24 tonnes to 
BE4” and that “ under the CSS 
Railtrack, SCOTs LoBEG 
Strengthening of Railtrack owned 
Highway Bridges, Guidance for 
Implementation document (March 
1999) this would infer that all 
strengthening works will be at the 
cost of the Highway Authority”. 
 
Working with Network Rail 
 
Network Rail undertook comprehensive surveys examining possible 
strengthening options. Surveys considered issues such as location, statutory 
services, tunnel length/highway maintenance problems and site security. 
These surveys estimated that the cost of repair and strengthening of the 
tunnel would be in the region of £1m. 
 
The works to demolish and rebuild the section of road over rail tunnel 
commenced on Monday 4th January 2006. Edmund Nuttall Ltd undertook the 
works, which were successfully completed in April 2006. The works were 
completed to the satisfaction and approval of Network Rail, the Isle of Wight 
Council, and the local operator Island Line. 
 
Achieving a cost effective solution 
 
Due to the efforts of all parties concerned, Network Rail, Isle of Wight Council, 
Atkins Rail and Edmund Nuttall, a cost effective design was achieved, with 
the final cost of construction to the Council being £800,000. 
 

B.5.7 Repairing our roads cracked due to hot weathe r damage (all Island 
scheme) 

 
During the summer of 2003, the Isle of Wight experienced long periods of hot 
weather with very little rain.  Due to this a number of Island roads suffered 
from structural problems.  The main areas affected were the roads to the 
north of the island, which were constructed on ground which is predominantly 
clay and therefore prone to desiccation.  The lack of precipitation led to 
considerable longitudinal cracking and heave.  CVI surveys identified 26 sites 
on priority roads that needed attention.  
 
The Council was concerned that to repair these cracked and damaged roads 
would severely hamper our ability to deliver our LTP programme and we 
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submitted a detailed paper to DfT explaining 
the severity of the problem.  The report 
submitted set out the relevant factors 
including the areas of population effected, 
potential impact on accessibility, potential 
impact on tourism and the Island’s economy if 
roads were closed, details of the roads by 
road class, peak hourly flows, and average 
speed.  We estimated that cost of repairing 
these roads and carrying out other related 
work to footways and cycle routes would be in 
the order of £1.5m. 
 
Diverting funding 
 
The Council did not have sufficient funds to repair all the roads without 
diverting funding from other areas of transport delivery, therefore reducing our 
ability to achieve our LTP targets.  However, in January 2004 work was 
carried out on the 15 worst affected sites with the aim of sealing cracks in the 
surface of the road to prevent accelerated deterioration from the effects of 
water ingress. The carriageway cracks were sealed using a variety of 
treatments, these depended on the severity of the damage and the underlying 
road conditions. 
 
Delivering our targets 
 
In March 2004 the Council was pleased to receive an additional £1.2m from 
DfT to address the problem.  This allowed us to carry out maintenance on 
further sites and to refund the money diverted from our capital budget so we 
could continue with the implementation of our LTP schemes. 
 
The repairs carried out have helped to address the immediate problem and it 
is recognised that significant structural work will still be needed to create a 
more permanent solution.   
 
A recent inspection has shown that whilst there has been movement in some 
of the repairs, the surface of the roads has remained intact.  This work and 
the associated investigations have helped to reinforce and inform our 
emerging PFI bid.  
 
Impact of other bids (less than £5m) 
 
Major bid LTP AIM 
 
Impact of Scheme  
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Realigning and rebuilding Military Road �  ��  �  ��  ��  
Ryde St Johns – rail bridge �  ��  ��  �  ��  
Ryde Esplanade – A3055 �  ��  �  ��  ��  
Cracked Roads �  ��  �  ��  ��  
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B.6 HAVE THE KEY AIMS AND OBJECTIVES OF THE PLAN BE EN 
ACHIEVED? 

 
The production of LTP1 helped give us the local focus and framework around 
which we could deliver transport initiatives and improvements.   
 
Delivering our aims and objectives 
 
The table below sets out the aims and objectives as included in Section A of 
LTP1, pages 14 and 15 and the success we have had in delivering them. 

 
 

LTP objectives Success  Comments 
Integration – between 
modes 

���  

Integration improved through wide ranging schemes 
including planned development of Ryde Interchange.  
Development of Newport Bus Station.  Station 
improvements at St Johns Park and Ride, Sandown, 
Shanklin.  Somerton Park and Ride. 

Unification  – between 
planning and land use 
planning 

���  

The location of new developments in relation to public 
transport is important if we are to be able to increase 
travel choice. The Council has been successful in 
limiting new development to within the Development 
Envelope boundary as set out in the UDP.  Monitored 
as part of our APRs an average of 93.2% of new 
development has taken place within the development 
envelope boundary. 

Accessibility  - 
improving accessibility 
for all. ��  

Wide ranging schemes implemented to improve 
accessibility at all levels.  Accessibility by public 
transport measured and reported as part of APR 
process. At the end of the Plan period 78.8% of Island 
household were within 13minutes walk of an hourly or 
better bus service. 

Environmen t - protect 
and enhance the 
Islands environment 

��  

Improved liaison between Planning, Countryside, 
AONB, Environmental Health and Engineering 
Services.  Design and implementation of schemes has 
due regard to AONB and other designations including 
nature conservation areas, historic sites, protected 
hedges etc.  Undercliff road realignment developed in 
partnership with English Nature.  Air quality monitoring 
shows no overall increase in pollutants during plan 
period.  

Economy  - support 
and encourage the 
Island economic 
development. 

��  

Transport requirements and implications now taken 
into account as part of scheme development. 
Examples as part of SRBVI (Ryde) Cowes Waterfront 
Development, Newport improvements and Proposed 
Pan Development.  

Safety -  to improve 
health and safety  

���  

Draft Road Safety Plan developed, implemented and 
finalised for LTP2.  Accident remedial measures and 
“hearts and minds” initiatives introduced. Core 
Indicator targets achieved and accidents reduced over 
the plan period.  

 
���  Good progress.  The majority of aims and objectives have been met. 
��  Fair progress. Some of the aims and objectives have been met. 
�  Poor progress. 
 
 

B.7 CHANGES TO KEY AIMS AND OBJECTIVES 
 
During the plan period the Council refined and refocused its own delivery by 
reviewing its corporate aims and objectives.  These then formed the basis of 
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our own Corporate Plan.  During the last five years, the Council has used the 
Best Value Service plan process, delivery of the Local Public Service 
Agreement (LPSA), Quarterly Performance Management Review (QPMR) 
process and Comprehensive Performance Assessment Process (CPA) 
assessment process to further hone and sharpen the Council’s own delivery.  
 
The establishment of the Local Strategic Partnership (LSP) and production of 
the “Island Futures “ plan has helped deliver improvements on the ground and 
work towards the Local Area Agreement was started towards the end of the 
plan period.   
 

B.7.1 As part of the Best Value Review process 
 
The position of the LTP was considered as part of the Best Value review of 
transport carried out early in the plan period (see paragraph B.3.1.). This 
review underlined the positive and appropriated approach adopted in the LTP 
and as a result we did not feel it necessary to change the objectives set out in 
the Plan.   
 
Target revisions 
 
As the Plan was developed the Council chose to modify the LTP targets so as 
to ensure that they remained both challenging and realistic.  The table below 
indicates the way in which these targets were refined over the Plan period. 
 

 
LTP1 

Target 

 
Original Target 

 
Revised Target 

 
Target Achieved 

Bus 
passenger 
journeys 

Increase use of public 
transport by 20% by 
2006 

Halt the decline in 
journeys and return 
to 2000/01 levels by 
2005/06 

Target = 6.12m 
Actual = 5.49m 
Not Achieved 

Cycle trips To double the amount 
of trips by 2002 (based 
on 1996 level) then 
double again by 2012. 

Revised in line with 
national cycling 
target to triple 
number of cycling 
trips by 2006 (based 
on 2000 levels) 

Target = 243,669 
Actual = 198,097 
Not Achieved 

New targets introduced in first APR after comments made in 2000 decision letter 
Voluntary 
Travel 
Plans 

4 travel plans to be 
implemented by end of 
Plan period. 

 2 Plans 
implemented by 
2006. 
Not Achieved 

Maintain train 
punctuality above 95% 

 Target = 95% 
Actual = 97.8% 
On Track 

Rail 
passenger 
journeys 

Maintain reliability 
above 98% 

 Target = 98% 
Actual = 97.8% 
On Track 

Links to 
Planning 

Established a target for 
85% of dwellings within 
the development 
envelope 

 Target = 85.0% 
Actual = 88.8% 
On Track 
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B.8 WHAT WORKED WELL AND WHAT DIDN’T 
 
The delivery of our first LTP was often challenging, for what is a relatively 
small local authority with a small revenue budget and corresponding staff 
numbers.   
 
Many of the issues we have faced have been particular to, or influenced by, 
our unique island situation. The LTP and in particular APR process has put a 
spotlight on our performance and highlighted both our strengths and our 
weaknesses.  We have been eager to learn for our neighbours and partners, 
in particular the South East Counties Service Improvement Group (SECSIG) 
and our near neighbours in Solent Transport group.  This process together 
with improvements in the way that we work has helped us achieve our targets 
and make real improvements on the ground. 
 

B.8.1 What worked well 
 
Improving our method of working 
 

·  The department was restructured early in the plan process.  This 
brought the majority of Engineering Services together at one modern 
building. 

 
·  The LTP profile was raised and internal structures, reporting, financial 

and project management increasingly based on the delivery and 
reporting of the Plan. 

 
·  The Best Value inspection process highlighted those areas where we 

needed to improve and the re inspection report helped improve our 
method of operation. (See B.3.2. earlier in this plan for details) 

 
·  We have improved our way of working through the achievement and 

application of Investors In People (IIP) status for Engineering Services. 
 

·  We have improved our focus through the adoption of Quality 
Management Systems (QMS) and we are the only department in the 
country with this range of services to have achieved ISO9001 
accreditation. 

 
·  The LTP process has run parallel to and overlapped with the 

development of other local policy documents.  LTP1 was developed 
alongside our LA21 Strategy and the final LTP was able to benefit 
from the transport guidance and policy framework established in the 
UDP.  This positive joint approach has continued with the LDF and 
LTP2. 

 
·  The development of a number of our schemes have benefited from the 

use of public consultation.  Our plans to pedestrianise sections of 
Newport’s High Street were influenced and amended through 
extensive public consultation.  Although not universally approved the 
scheme that was delivered had been the subject of extensive and 
successful consultation.  
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Working together 
 

·  The establishment of our Quality Transport Partnership (QTP), which 
brings together a broad range of transport operators and transport 
users was recognised by Government as a positive and proactive way 
of improving local transport.  Countersigned at the inaugural meeting 
by Glenda Jackson MP, the QTP has helped shape and influence 
transport policy and delivery of LTP1, LTP2, the LDF “Island Plan” and 
“Island Futures” the Islands Community Strategy. 

 
·  Our involvement in the Solent Transport Group has allowed us to have 

a beneficial input at an officer level into issues relevant to the Island 
and the Solent Region.  This involvement increased during the plan 
period and we were pleased to have been involved in the production of 
the Solent Transport Strategy, which was included as an Annex to 
LTP2. The Solent Transport Review is included as an Annex to this 
document.  

 
·  Our membership and involvement in the South East Counties Service 

Improvement Group (SECSIG) has allowed us to contribute to and 
learn from best practise in place elsewhere.   

 
·  We delivered improvements to our most heavily use strategic road 

corridors using a new approach to procurement.  This involved early 
contractor involvement, partnering with the contractor and route 
sensitive work which included overnight working so as to reduce the 
impact on the travelling public. 

 
·  The establishment of a number of officer working groups linking our 

service with, officers in Planning, Countryside, AONB, Health, 
Education and Property Services has helped to enhance the 
enormously useful working relationship between these sections. The 
establishment of a Transport Officer working group – including a broad 
range of internal and external officers has helped to ensure a better 
understanding of and in some instances assistance with, parallel work 
underway by partner organisations.   

 
·  Rail – partnership working with Island Line and establishment of the 

jointly funded Community Rail Partnership. 
 
Delivering our targets 
 

·  The delivery of our Local Public Service Agreement  - to increase the 
numbers cycling on the Island, allowed us to employ a Cycling 
Promotion Officer and we delivered 2 out of our 3 challenging PSA 
targets. 

 
·  The LTP and APR process has helped sharpen our delivery 

programmes.   
 
Improvements in scheme delivery 
 

·  Military Road – the reconstruction of the Military Road (A3055) at 
Afton Down to the east of Freshwater Bay presented our engineers 
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with a set of almost unique challenges.  These were primarily as a 
result of the need to rebuild the carriageway on the existing alignment 
without encroaching onto adjacent protected landscape.  The work 
was carried out using a New Engineering Contract (NEC)) under which 
the Council carried out the work in partnership with the contractor and 
was able to reduce the cost of the scheme by sharing the construction 
risk.   

 
·  Ryde interchange – the Council was pleased to commission Marks 

Barfield, the Architects of the London Eye and the plans to reconstruct 
the transport interchange at Ryde Esplanade have been recognised by 
the South East Regional Design Panel (SERDP), both for its 
architectural merit and method by which the project has been 
delivered. 

 
·  Plans to reconstruction the Undercliff Drive (A3055) to the west of 

Ventnor, will necessitate the reconstruction of the road inland and 
away from the current landslip.  The Council recognises the 
importance of maintaining this road, which provides important access 
into Ventnor and settlements and facilities in that part of the Island.  
Aware of the landscape sensitivities the design of the scheme has 
been carried out in partnership with English Nature. 

 
·  The Council has sought to increase travel choice by the development 

of a number of Park and Ride sites.  These are located at Somerton, 
south of Cowes (in partnership with Southern Vectis) and the railway 
stations at Ryde St Johns, Sandown and Shanklin, developed in 
partnership with Island Line.   

 
·  Funded in partnership with DfES, the employment of a school travel 

plan officer has enabled us to help increase travel choice and reduce 
reliance on the private car as the primary method of travel to school.  
Section C3 of this report sets out our notable progress in this area, in 
particular the strong links we have made between STPs, Road Safety, 
Health and Education.   

 
·  Identified by our Best Value Review as best practice, our 827 km (517 

mile) Rights of Way network was the first and remains the only rights 
of way network to be open, maintained and signed in the country.   

 
·  Our Island situation brings a set of particular challenges and 

opportunities.  Many of our important settlements and much of our 
highway infrastructure is built next to or on the coast.  We have as a 
result developed considerable expertise in coastal management and 
are recognised both nationally and internationally as experts in this 
field. 

 
·  The Council is looking to address the condition of our road network 

through the achievement of a Private Finance Initiative (PFI) for 
highway maintenance.  Identified as one of the Council’s key priorities 
and developed in partnership with our consultants, our “rural” bid has 
already been identified as a strong contender.  

 
 



Isle of Wight Local Transport Plan - Delivery Report 2006  
 
 

 Page  48 – Section B: Overall impact of our first LTP  
 

B.8.2 What might have been done differently 
 
The LTP process has been one of the key mechanisms, which has helped to 
highlight those areas where we needed to improve.  Other drivers for change 
have been the CPA and Best Value Process.  We have taken any critical 
comment on board and as a result been able to improve the way in which we 
work and deliver local transport improvements. 
 
We have learned lessons from the following: 
 

·  Reported in detail earlier in this report under B.3.1, the first Best Value 
Inspection of our service critically highlighted areas where we need to 
improve.  The re-inspection carried out in September 2002 recognised 
that “the LTP lays the necessary ground work for further improvements 
over the next few years” and that “a great deal of work” and “significant 
progress“ had been made in that direction.  The review hastened the 
introduction of a number of improvements, including new budget and 
management techniques. 

 
·  The LTP established a comprehensive delivery programme and 

challenging set of targets.  We have sought to tackle some of our 
larger problems through the development of major bids (Schemes over 
£5m).  The delivery of these schemes has brought with it a number of 
particular problems, some of which are no doubt more noticeable for a 
small authority like ours.  These are, the amount of revenue required 
to develop the scheme and move it towards submission and hopeful 
approval.  Also the staff time required developing such a scheme and 
the impact on what is a comparatively small workforce.  As a result we 
have, using SRB funding employed a project manager to lead the 
development of the Ryde Interchange project.  This approach was 
welcomed by GOSE.  

 
·  Nearly all new development has some impact on our transport 

infrastructure and the Council recognises that we have not been as 
successful as other authorities in pressing for developer contributions 
which will help improve access and increase travel choice.  This issue 
is now being addressed. 

 
·  Although we have made some positive headway, we recognise that, 

despite our best efforts we have not had sufficient funds to 
successfully tackle the deterioration of our local highway network.   We 
are as a result developing our PFI bid.  

 
·  Like many other authorities we have had problems recruiting staff to 

replace those who have left.  There is no easy solution to this.  It 
would appear that many local authority staff have taken up more 
lucrative posts with consultants and despite advertising in a number of 
national publications some of our key engineering posts remain 
vacant. 

 
·  The Council recognises that it can be difficult for a small authority like 

ours to maintain a representation at all levels.  We are keen to have a 
voice at a regional and national level and have established a Regional 
Task Group, which by bringing together colleagues from other sections 
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in the Council is able to improve our delivery by sharing information 
and responsibility.  

 
·  The LTP recognised the development of workplace travel plans as a 

method of increasing travel choice and reducing reliance on the car. 
The Council initially took a lead in developing its own plan and early in 
the plan period carried out a number of staff surveys to ascertain how 
people travelled to work and their transport requirements at work. The 
local hospital was also looking at developing its own plan and the 
benefits of joining with the NHS Trust was recognised as being 
mutually beneficial.  GOSE recognised the importance of this work and 
were disappointed to note that this work had not been pursued 
(Decision letters 2003 and 2004).  It is hoped that it will be possible to 
finalise our WTP as part of the Council’s recently developed 
programme to reduce its own carbon emissions.  

 
B.9 WHAT THE PUBLIC THOUGHT 

 
Public Consultation 
 
The Council has continued a process of public consultation and used this as 
one method by which we can gauge our success on the ground.   
 
In August 2002 over 300 questionnaires were distributed across the Island.  
Copies were made available at libraries and customer information points and 
sent to those who had received the 2002 APR.  The comments asked sought 
to gauge the success of our approach to our LTP strategies.  The result of 
this consultation is reproduced below.  
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40%

60%

80%

100%

Bus Rail Cycling Walking Road Safety School
Journeys

Disability
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DO YOU AGREE WITH THE COUNCIL'S STRATEGY IN THE FOL LOWING AREAS?

Agree Disagree
 

 
 
 



Isle of Wight Local Transport Plan - Delivery Report 2006  
 
 

 Page  50 – Section B: Overall impact of our first LTP  
 

OPINION OF THE COUNCIL'S DELIVERY OF STRATEGIES
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These results generally show a positive response to the Council’s strategy, 
but reflect concerns at that time felt about the cost of public, transport 
highway maintenance issues and lack of workplace travel plans. 
 

B.9.1 Public Transport 
 
During the period of LTP1 the Council commissioned several independent 
surveys of local services.  The graphs below show public opinion on transport 
issues in 2004. The results of this survey show an improvement in public 
satisfaction from the start of the plan, but the public expressed concern over 
pricing and condition of our transport infrastructure.  
 
Significant changes on these issues have occurred towards the end of the 
plan, with the local bus operator capitalising on the infrastructure put in place 
by the Council.  
 

CHANGE IN PUBLIC TRANSPORT IN THE LAST 3 YEARS

8%

57%

35%

Improved Stayed the same Worse  
Source: BVPI General Users Satisfaction Survey 
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Source: BVPI General Users Satisfaction Survey 

 
B.9.2 Road Maintenance 

 
Feedback showed high levels of satisfaction with the re-surfacing of the key 
routes. Comments received made it clear that the public would like to see 
more money spent on the road network, seeing it as crucial to the 
development of the Island’s economy. 
 

HOW DO YOU FEEL THE CONDITION OF ISLAND ROADS HAVE CHANGED 
OVER THE LAST 2 YEARS

32.50%

35%

32.50%

Better Stayed the same Worse

 
Source: Island Voices Citizens’ Panel 
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AGREEMENT THAT SPENDING 2.5% OF COUNCIL'S BUDGET 
ON HIGHWAY MAINTENANCE IS ENOUGH

Disagree Agree
 

Source: Island Voices Citizens’ Panel 

 
B.9.3 Comments from Highways and Transportation re inspection 

 
“The route from Ryde to Newport has been completely resurfaced earlier this 
year (2002), and there appears to be a high degree of satisfaction within the 
community-“a job well done”. The road is smooth, with clear road markings 
and signs, and it is a comfortable drive”. 
 

B.9.4 What the papers have said 
 
“A scheme to give lanes and quieter roads back to pedestrians, riders and 
cyclists is being successfully piloted in Adgestone” Isle of Wight County Press 
 
“Thanks to a successful bid to the government for a £426,530 transport grant, 
the IW Council is to oversee a three year initiative aimed at benefiting 
travellers living in numerous outlying towns and villages.” Isle of Wight County 
Press Feb 7th 2003 
 
“It is first class news for residents in many East Wight towns and villages” 
Councillor Ernie Fox in response to above grant.  Isle of Wight County Press 
Feb 7th 2003 
 
“It won’t solve the problem but it will certainly help and should stop the mad 
commuter dash for spaces in the morning.” Chairman of Cowes Business 
Association, regarding Somerton Park and Ride Isle of Wight County Press 
4th April 2003 
 
“I am delighted. This is a vital link not only for residents but for the island 
tourist industry too, and the sooner we get it underway the better” Local 
Councillor on the news of the announcement of funding for the reconstruction 
of Undercliff Drive Isle of Wight County Press, December 23rd 2003.  
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B.9.5 What our partners say now 
 
Working in Partnership 
 
Quality Transport Partnership 
 
“It is a well used term but, there is no doubt that transport is a ‘golden thread’ 
which runs through all aspects of our daily life and can have both positive and 
negative impacts. 
 
The Isle of Wight is no different in needing the best possible integrated 
transport system for its inhabitants and many visitors – not only for today, but 
also to recognise a future that will be impacted by reduced reliance on 
traditional fuels and the effects of Global Warming. 
 
Over the past five years, the Isle of Wight Quality Transport Partnership has 
played a key role in bringing together operators and user groups from both 
the public and private sectors to discuss and influence current and future 
transport strategies.  
 
With strong links to the Local Strategic Partnership, QTP members can, and 
do, have a real say in local policy creation. Both the Local Transport Plan and 
the Local Development Framework have been consulted on with the QTP and 
their comments (where appropriate) have been taken on board” – Steve 
Porter, Chair of the IOW Quality Transport Partnership and LSP Theme 
Champion. 
 
Southern Vectis - buses 
 
“A more proactive approach from the IW Council has led to a series of bus 
priority measures being introduced.  Some of these are at a low level, such as 
selective vehicle detection at traffic lights and the amendment of road humps, 
while the Newport Bus Lane has had a dramatic effect upon bus speeds and 
viability in Newport.  The South Street Bus Lane scheme has allowed an 
increased level of service to be provided between Cowes and Newport, and 
the upward spiral created by increased frequencies has produced significant 
passenger growth, and created an environment in which further frequency 
enhancements are now under consideration”. - Marc Morgan-Huws, Southern 
Vectis (Part of the Go-ahead bus group) 
 
Island Line - rail 
 
“The Isle of Wight Council has been and continues to be very supportive of 
Island Line. During the past 5 years the Council have contributed money and 
other resources into various projects which have enabled us to improve the 
service we other to our customers.  We are particularly grateful for their 
support in relation to our station enhancement program, the introduction of 
the Isle of Wight Community Rail Partnership and their ongoing commitment 
for the redevelopment of Ryde Interchange.  Island Line value the relationship 
we have with the local council and look forward to their continuing support in 
the future”. - Stephen Wade. Former Manager of Island Line. 
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Safety Camera Partnership  
 
“Since 2002 the Isle of Wight Council 
has been an active and committed 
member of the Safety Camera 
Partnership for Hampshire and the Isle 
of Wight. Over the past four years the 
Partnership work has achieved 
casualty reductions that have made a 
significant contribution to the 2010 
casualty reduction targets.  Our recent 
figures confirm that over the past two 
years, and compared to the three-year 
baseline figures, there were 27 
percent fewer injury collisions along camera routes, including 65 percent 
fewer fatal or serious injury accidents. These figures represent an enormous 
savings for the Island, both financial but also in terms of lower levels of loss, 
misery and pain suffered by the victims of road collisions, their relatives, 
friends, employers and colleagues.  
 
The Partnership is an excellent example of collaboration between 
organisations working towards a common goal and has been a catalyst for 
similar related initiatives.  Working closely with the IOW Council has been a 
great pleasure over the past four years and one which I hope will continue, to 
the benefit of all Island residents, for some time to come”. - Dr Marion 
Sinclair, Project Manager, Hampshire and IOW Safety Camera Partnership. 
 
Bringing added value 
 
SUSTRANS – walking, cycling, safe routes to schools  

 
“Through closer working relationships between IOW Council and SUSTRANS 
good progress has been made on the implementation of National Cycle 
Network (NCN) 23 & 22.  Links to schools have been improved at a number 
of schools in Cowes and additional work is underway to introduce further links 
in the Carisbrooke cluster as part of a collaborative approach. SUSTRANS 
are delighted with the work to date and look forward to delivering further 
schemes through our ongoing joint funding initiatives”. - Nick Farthing, 
SUSTRANS. 
 
Improving the way we work 
 
Parks and Countryside Section 
 
“The Parks & Countryside Section has developed good relationships with 
colleagues in Engineering Services over a range of transport-related issues, 
resulting in a big improvement in working practices. Early consultation is now 
normal, and officers such as the ecologists or the Parks & Countryside 
Manager are involved in internal and external working groups such as the 
Cycle Forum or the Highways and Planning Liaison Group. The Parks & 
Countryside Service was formed from the previous Parks Service and 
Countryside Service in June 2006, and it is intended that the new section will 
be in the new Directorate of Environment and neighbourhoods, along with 
much of the existing Engineering Services. This will undoubtedly result in 
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even closer working between these two functions”. - Matthew Chatfield, Parks 
and Countryside Manager.  
 
Increasing travel choice 
 
CycleWight – cycling promotion group 
 
“The Cyclewight Committee 
believes that the first phase of the 
Local Transport Plan has helped to 
support and deliver many 
improvements in the provision of 
facilities for cyclists and to 
increase the number of people 
cycling on the Isle of Wight.   
 
The new post of Cycle Promotion 
Officer has been essential for co-
ordination and finding funding. 
 
Safe Routes to Schools, Cycle Training in schools, Route23 completion from 
Newport to Sandown, and connections to schools routes and signing of cross-
town routes are amongst the significant contributions”. – Val Lawson, Chair 
CycleWight. 
 

B.10 FOUNDATIONS FOR THE FUTURE 
 
The Council believes that the sound foundations established through the 
LTP1 process have helped to put in place the building blocks necessary to 
ensure the success of the next LTP, covering the years 2006 – 2011. 
 
Our ongoing and successful partnership working, the establishment and 
positive contribution of the QTP and links from that group directly into the 
Local Strategic Partnership have helped to ensure that transport remains high 
on the wider agenda.   
 

B.10.1 Moving forward 
 
Our improved working practices, tighter budgetary control and achievement of 
the best value for money solutions have been carried forward into the next 
Plan.  We have used the experience gained through the development and 
delivery of LTP1 to improve the way in which we work and we have been 
successful in achieving the bulk of our targets, many of which have been 
enormously challenging.   
 
We have been able to reinforce our links with our public transport operators 
and the establishment of the jointly funded Community Rail Partnership and 
ground breaking public transport initiatives introduced at the end of the Plan 
period have helped to increase the numbers of people aged 60 and over and 
full time scholars travelling by public transport.  
 

B.10.2 Delivering improvements through PFI 
 
We will continue to promote our PFI bid with the intention to introduce the 
much needed improvements that our residents and visitors deserve.  The 
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approval of our existing major bids – Ryde Interchange and Undercliff Drive 
will bring much need improvements to our most heavily used passenger 
interchanges and major transport route. 
 

B.10.3 Drop in funding  
 
The next LTP sets out our planned programme and the money available to 
invest locally.  The Council remains disappointed that the introduction of the 
formulaic method of calculating the amount of money we will receive for 
Integrated Transport schemes, but will nevertheless endeavour to achieve our 
LTP targets and make a positive difference to those who use the service.  
 

INDICATIVE ALLOCATIONS £000s
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Integrated Transport Maintenance 
 

 
B.10.4 Positive progression 

 
The table reproduced below shows our positive progression between LTP1 
and LTP2  
 

 
Topic 

 

 
LTP1 

 

 
LTP2 

 
Bus patronage Declining patronage. Introduction of free travel for 60+ 

50p Student rider ticket. 
Targeting funding to address 
our poor road condition.  

Improvement through successful 
PFI bid. 

Road condition 

Development of bid to 
reconstruct Undercliff Drive 

Construction of new road. 

Bid for new interchange at 
Ryde 

Construction of new interchange 
at Ryde. 
Development of improvements at 
East Cowes with SEEDA. 

Interchange 

Consideration of cross Solent 
issues 

Improvement to port facilities – 
signing, information and 
marshalling.  
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Topic 

 

 
LTP1 

 

 
LTP2 

 
Employment of School Travel 
Plan Officer 

Improved delivery of school travel 
plans. 

Employment of Cycling 
Promotion Officer 

Extension of sustainable 
transport routes including Route 
22 Newport to Yarmouth using 
SUSTRANS help and lottery 
funding. 

Modal shift 

Development of ROWIP Development of network.  
  
Development of SEA and joint 
monitoring with LDF “Island Plan” 

Consideration of issues and 
joint working 

Improved air Quality monitoring 
Investigation and introduction 
of the use of recycled 
materials in road 
construction.  

Increased use of recycled 
material in road repairs and 
construction. 

Environment 

Consideration of use of 
alternative fuel in Council 
vehicles 

Introduction of alternative fuels – 
bio diesel etc. 

Partnership Establishment of QTP Ongoing development and 
creation of sub groups including 
freight (QFP)  

Road Safety Accident remedial measures Cluster group treatment and 
hearts and minds campaigns 
targeted at specific age groups 
including younger and older 
drivers.  
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