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Limitations 

Capita | AECOM comprising Capita Property and Infrastructure Ltd (“Capita”) and AECOM Infrastructure 

& Environment UK Limited (“AECOM”) has prepared this Report for the sole use of the Isle of Wight 

Council in accordance with the Agreement under which our services were performed. No other warranty, 

expressed or implied, is made as to the professional advice included in this Report or any other services 

provided by Capita | AECOM. This Report is confidential and may not be disclosed by the Client nor 

relied upon by any other party without the prior and express written agreement of Capita | AECOM.  

The conclusions and recommendations contained in this Report are based upon information provided by 

others and upon the assumption that all relevant information has been provided by those parties from 

whom it has been requested and that such information is accurate.  Information obtained by Capita | 

AECOM has not been independently verified by Capita | AECOM, unless otherwise stated in the Report.  

The methodology adopted and the sources of information used by Capita | AECOM in providing its 

services are outlined in this Report. The work described in this Report was undertaken between 

December 2014 and September 2015 and is based on the conditions encountered and the information 

available during the said period of time. The scope of this Report and the services are accordingly 

factually limited by these circumstances.  

Where assessments of works or costs identified in this Report are made, such assessments are based 

upon the information available at the time and where appropriate are subject to further investigations or 

information which may become available.   

Capita | AECOM disclaim any undertaking or obligation to advise any person of any change in any matter 

affecting the Report, which may come or be brought to Capita’s | AECOM’s attention after the date of the 

Report. 

Certain statements made in the Report that are not historical facts may constitute estimates, projections 

or other forward-looking statements and even though they are based on reasonable assumptions as of 

the date of the Report, such forward-looking statements by their nature involve risks and uncertainties 

that could cause actual results to differ materially from the results predicted.  Capita | AECOM specifically 

does not guarantee or warrant any estimate or projections contained in this Report. 
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1. Introduction 

1.1 Project Background 

Capita | AECOM has been appointed by the Isle of Wight Council (IWC) to develop a coastal 

flood and erosion risk management strategy (‘the Strategy’) for West Wight, between 

Freshwater Bay westward along the coast to East Cowes. 

 

This document outlines the process of the Strategy option development and appraisal for the 

84km coastline between Freshwater Bay and East Cowes.  The aim of this document is to 

demonstrate the Strategy has undergone a robust option development process and to confirm 

selection of preferred options for managing coastal flood and erosion risk along the Strategy’s 

frontage over the next 100 years. 

 

1.2 Shoreline Management Plan Hierarchy 

The management of coastal flooding and erosion follows a hierarchy of plans. At the top of the 

hierarchy is the Shoreline Management Plan (SMP). A SMP is a high-level non statutory 

planning document which provides a broad assessment of the risk associated with coastal 

processes and presents a long-term policy framework to reduce these risks to people and the 

developed, historic and natural environment in a sustainable manner. This frontage is covered 

by the approved Isle of Wight SMP (2011). 

 

A number of management policies can be assigned within the SMP, these include: 

 

 Hold the Line 

 Managed Realignment 

 Advance the Line 

 No Active Intervention 

 

The Coastal Strategy sits at the second tier in the hierarchy and it is the role of strategies to 

identify the appropriate scheme or flood risk mitigation option for implementing the SMP 

policies. A strategy considers how flood and erosion risk is likely to change in the future in 

response to climate change and develops sustainable and robust options to manage the risks 

associated with coastal flooding and erosion.  It provides a coordinated plan for a stretch of 

coastline and identifies priority schemes. 

 

At the third tier in the management plan hierarchy are the local projects. Typically this can be in 

the form of a Scheme (e.g. build new defences) to reduce coastal flood and erosion risk. During 

the scheme development, further elements of work are carried out to design the scheme and 

deliver the business case for funding. In other areas, where there is limited risk, the future 

action may instead include maintenance or even ‘Do Nothing’ if appropriate. There may also be 

action such as monitoring, planning and further studies in order to gain evidence to help make 

robust management decisions in the future.   

 

Figure 1-1 outlines how the Coastal Strategy fits into the management hierarchy of flood and 

erosion risk. 
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Figure 1-1: The coastal management hierarchy 

 

1.3 Option Development and Appraisal – an overview 

This Strategy is publicly funded and therefore the option development has followed the 

Environment Agency’s Flood and Coastal Erosion Risk Management appraisal guidelines 

(FCERMAG, 2010).  

 

By necessity, option development was partly an iterative process which comprised; identifying a 

range of strategic options; identifying, costing, evaluating and selecting local level measures; 

and finally a detailed appraisal of strategic options to select the optimum solution.  

 

Given the change in flood and erosion risk over time, a key aspect of developing robust 

strategic approaches relates to identifying the required phasing of works over time and the 

standards of protection to be delivered. Therefore, where applicable, a range of options 

providing various phasing and standards of protection were developed and appraised to identify 

the optimal implementation of measures. 

 

Each step undertaken in the option development process is summarised in a separate chapter 

in this report. The following chapters are included: 

 

Chapter 2 – The Project Objectives 

 

Before developing and appraising options it is necessary to define objectives so that they can 

be incorporated into the appraisal process. The objectives were developed and agreed by the 

Steering Group early in the project and are presented in this chapter.  

 

Chapter 3 – Developing a Strategic Approach (Strategy Management Zones and Option 

Development Units) 

 

Flood and erosion risk management options were considered and developed on two interlinked 

levels; the wider strategic level options and the local level measures required to implement 

these options. To facilitate this approach, the Strategy frontage was split into six Strategy 
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Management Zones (SMZs) and then broken down further into 32 local level Option 

Development Units (ODUs). This chapter outlines this process.  

 

Chapter 4 – Developing Strategic Options 

 

At the Strategic level a number of options were developed in line with the FCERM-AG. This 

chapter outlines the long-listing and short-listing of the Strategic options in each Strategy 

Management Zone (SMZ).  

 

Chapter 5 – Accounting for Local Requirements 

 

To facilitate the development of relevant and robust strategic options, it was necessary to 

account for local issues, spatial and temporal changes in flood and erosion risk. This chapter 

outlines the process by which appropriate local level measures were established for each 

option development unit.   

 

Chapter 6 – Option Appraisal 

 

This chapter summarises the economic, social, technical and environmental appraisal process 

which was used to select the preferred management options.  

 

Chapter 7 – The Preferred Options 

 

This chapter provides the preferred management options for each SMZ along with a summary 

of the ODU level measures that comprise them.  

 

Option Appraisal Period 

 

The Strategy options were appraised over 3 time periods (often referred to as epochs); the 

short term, the medium term and the long term.  

 

The approved Isle of Wight SMP2 (2011) set policies for the epochs 2005 – 2025, 2025 – 2055 

and 2055 – 2105. Ideally the short, medium and long term time periods of the Strategy should 

align with these SMP epochs so that management policy changes can be supported by 

strategic options. However, if the Strategy was to align exactly with the SMP epochs it would 

mean that the Strategy appraisal period would only be 90 years (10 years short of the typical 

FCERM appraisal period of 100 years). Therefore, as a compromise between the FCERM 

guidance and aligning with the SMP policies, the Strategy option appraisal period were selected 

and agreed with the Environment Agency and Steering Group as: 

 

 Short term (2015 – 2025) 

 Medium term (2025 – 2055) 

 Long term (2055 – 2115) 

 

The Strategy sets preferred options over a 100 year appraisal period from the present day 

(2015) to 2115. The first Strategy epoch has been shortened from the typical 20 year guidance 

period to 10 years so that the timing is more closely aligned with the SMP epochs. The medium 

term runs for 30 years and the last epoch runs for 60 years to deliver a 100 year Strategy 

appraisal period. This means the Strategy period runs for 10 years beyond the SMP life, but this 

is deemed acceptable given the level of future uncertainty and the likelihood that many of the 

SMP policies would remain consistent beyond 2105. 
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Stakeholder Engagement 

 

Throughout the option development and appraisal process, stakeholder engagement and 

feedback provided vital information. Frequent and effective communication and engagement 

with key stakeholders provided a range of views from land use and development to protection 

of the strategy frontage. Stakeholder engagement was used to define strategy objectives, steer 

option development and achieve consensus on the preferred management options. Ultimately 

the Strategy must be accepted by a wide range of stakeholders in order to benefit the wider 

community as well as managing coastal flood and erosion risk. 

 

In February 2015 a bus tour of the Strategy frontage was undertaken with key stakeholders. 

Among the stakeholders in attendance were the Environment Agency, Natural England and the 

Estuaries Partnership. The tour was carried out early on in the option development phase of the 

Strategy and provided an opportunity to introduce the Stakeholders to the key issues and 

opportunities along the frontage and also to gain valuable feedback and identify management 

aspirations.  

 

Immediately following the bus tour two public key stakeholder workshops were held in Cowes 

and Yarmouth. During the workshop feedback and input was provided, helping to map key 

features, issues and opportunities for the Strategy to consider. The workshops received positive 

feedback from the Stakeholders who demonstrated support for the strategy and its objectives. 

These workshops were open to the public and attracted a good attendance, helping to raise 

public awareness of the Strategy and explain the new system of partnership funding.  

 

In addition to the stakeholder workshop, additional discussions were held with key 

organisations or potential beneficiaries of schemes to explore partnership funding potential and 

help build links, open dialogue channels and discuss future management opportunities and joint 

working.  
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2. Project Objectives 

The primary strategy objectives as agreed by the Project Steering Group are: 

 

 To build on the work of the Isle of Wight Shoreline Management Plan 2, 2011; 

 To identify the consequences of implementing the preferred Policies from the IW 

SMP2, and to seek and select the most appropriate and achievable methods to do 

so; 

 To determine the optimum economic level of coastal flood and erosion protection 

for the West Wight through assessment of options; 

 To provide a co-ordinated approach between the authorities and organisations 

managing the coastline; 

 To refine the understanding of coastal flooding and erosion risks to people and the 

developed, historic and natural environments using the latest information; 

 To balance the needs of people and the environment, in a dynamic coastal 

environment with flood, erosion and landslide risks; 

 To identify any required Schemes, including their location, timing, feasibility, costs, 

benefits and associated Partnership Funding scores and Outcome Measures; 

 To consult with the community to seek acceptable and achievable methods to 

implement the IW SMP2 Policies; 

 To identify the operating authority or landowners responsible for new and existing 

infrastructure and begin work with them to develop proposals; 

 To identify the requirements and opportunities for financial contributions for any 

proposed schemes, in line with Partnership Funding requirements; 

 To comply with environmental legislation and identify opportunities for 

environmental enhancement, allowing where possible the natural process and 

evolution of the shoreline; 

 To consider opportunities for broader outcomes linked to initiatives such as 

regeneration, development, tourism, recreation and amenity; and 

 To define and prioritise an implementation plan of technically, economically and 

environmentally sound and sustainable proposals for managing coastal flood and 

erosion risks over the 100 year appraisal period. 

 

The secondary strategy objectives are: 

 

 To assess the existing standard of protection provided by the existing coastal 

infrastructure; 

 To utilise existing information for the area where possible; 

 To understand and consider multiple natural risks; 

 To assist communities to reduce flood and erosion risks, where appropriate; 

 To encourage awareness and adaptation; 

 To seek coordinated solutions in areas of complex ownership; 

 To identify existing environmental and socio-economic constraints that will have a 

bearing on the outcome of the Strategy; 

 To consider opportunities for coastal access; 

 To identify funding gaps; 

 To understand the implications and opportunities of the Partnership Funding 

system for the risk management authorities, for decision-makers and for 

individuals; 

 To enable access to seek future FDGiA (Flood Defence Grant in Aid); 

 To contribute information for local communities and private landowners to 

understand and act on local flood and erosion risks, through considering their 

options; 
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 The outcome of the Strategy can inform Coastal Change Management Area 

boundaries and policies, including understanding residual risks, to inform the Local 

Planning Authority; 

 To inform future land use and coastal development to take account of natural risks, 

timescales of impacts, and a realistic assessment of potential schemes; and 

 To comply with all legal requirements. 

 

These objectives, stakeholder feedback, baseline data, risk mapping and appreciation of the 

key features and issues for the coastline set the context for the identification and appraisal of 

options as described in the following chapters. 
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3. Developing a Strategic Approach 

Flood and erosion risk management options have been considered on two interlinked levels; 

the strategic level options and the local level measures required to implement these options. 

 

To facilitate this approach, the Strategy frontage was split into six Strategy Management Zones 

(SMZs) and then broken down further into 32 local level Option Development Units (ODUs).  At 

the Strategic level, a range of potential options for each SMZ were developed with each option 

relating to the high level SMP approach (if applicable). Appropriate local level measures were 

then explored and identified to support the delivery of these strategic options.  

 

3.1 Strategy Management Zones 

Strategy Management Zones (SMZs) have been developed to provide the suitable mechanism 

to facilitate appraisal of strategy options. This strategic approach was required to prevent 

disjointed and inconsistent decision making across the Strategy frontage. The approach also 

helped to ensure that future actions provide holistic, sustainable and cost effective solutions for 

the Strategy coastline.  

 

In total, six SMZs were established for the Strategy frontage (Figure 3-1). These are defined 

below: 

 
SMZ 1.  Needles Headland - Fort Redoubt to southern limit of Totland Bay 

SMZ 2.  Totland and Colwell Bays – Southern limit of Totland Bay to Fort Victoria 

SMZ 3.  Yarmouth and the Western Yar  – Yarmouth coast (Fort Victoria to Port la 

Salle) and the Western Yar valley (including Freshwater Bay).  

SMZ 4.  Newtown Coast – Bouldnor Cliff to Thorness Bay (including Newtown Estuary) 

SMZ 5.  Gurnard and Cowes Headland – Gurnard Luck to Cowes Parade 

SMZ 6.  Cowes, East Cowes and the Medina – Cowes Parade to Old Castle Point, East 

Cowes 

 
Strategy Management Zones 3, 5 and 6 were broken down further into sub zones to facilitate a 
more robust option appraisal process in these areas. These sub-zones are defined below: 
 

SMZ 3a. Yarmouth coast (Yarmouth town and Fort Victoria to Port la Salle) 

SMZ 3b. Western Yar Estuary (Yar Estuary shoreline including Thorley Brook and 

Barnfields Stream) 

SMZ 3c. Freshwater (Freshwater bay, Freshwater village and the Causeway) 

SMZ 5a. Gurnard Luck and Gurnard cliff (Gurnard Luck / Gurnard marsh area) 

SMZ 5b. Gurnard to Cowes Parade (Cowes headland, from Gurnard Bay to Cowes 

 Parade) 

SMZ 6a. Cowes and East Cowes (Cowes: Cowes Parade to Medina Wharf. East Cowes: 

Shrape Breakwater to Kingston Road Power Station) 
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SMZ 6b. Medina Estuary and East Cowes Outer Esplanade (Medina Wharf and Kingston 

Road Power Station south to Newport Harbour and Shrape Breakwater to Old Castle 

Point) 

SMZ 6c. Newport Harbour (Newport Harbour and quayside) 

 
A summary of the Strategy Management Zones themes and characteristics is presented in  
Table 3-1 (towards the end of section 3.2).  
 
 

3.2 Option Development Units 

To ensure that the management solutions proposed by the Strategy are robust and sustainable 

at the local level it was necessary to split the SMZ frontages into smaller Option Development 

Units (ODUs). This step helps accommodate the local scale variations in present day land use, 

future land use (redevelopment), land ownership, coastal defence asset types and coastal flood 

and erosion risk management that exist within each SMZ. In essence, the creation of the ODUs 

provides the flexibility to refine strategic options that are both appropriate on a local scale and 

also fit within the FCERM-AG criteria.  

 

Option Development Units are defined as manageable areas with consistent themes that help 

to facilitate and rationalise option identification and appraisal. The following information was 

used to define the ODU boundaries: 

 

 Wight Shoreline Management Plan 2 (2011) boundaries and policies; 

 Current coastal risk management assets and standards of protection; 

 Coastal processes; 

 Flood zones and mapping; 

 SMP erosion bands; 

 Land use and ownership; 

 Opportunities and constraints; and 

 Historical and current issues or concerns.  

 

In total 32 ODUs were created along the Strategy frontage. Figure 3-1 and Figure 3-2 present 

the location of the SMZs and ODUs along the frontage.  

 

The key drivers behind the ODU boundary definitions are summarised in Table 3-1, which also 

includes details of the residual defence life without maintenance, the local SMP policy, the 

coastal process and key land uses. A detailed breakdown of the ODU characteristics is 

provided in Appendix 1. 
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Figure 3-1. SMZ and ODU locations and boundaries 
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Figure 3-2. SMZ and SMZ sub-zone locations and boundaries 
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Table 3-1. Overview of the Strategy Management Zone themes and characteristics 

Management Zone Summary 

Zone Name 
Geographic 

Extent 
Policy Units SMP Policy (2011) 

Zone Characteristics (common themes / 

issues) 

1 Needles headland 

Fort Redoubt to 

southern limit of 

Totland Bay 

W1 
No Active 

Intervention 

 Undefended, cliffed coastline 

 Exposed to relatively large waves – high rates 

of erosion 

 Small number of assets at risk from erosion at 

the clifftop 

 No flood risk 

 Leisure / recreational use 

2 
Totland and Colwell 

bays 

Southern limit of 

Totland Bay to Fort 

Victoria 

W2 to W7 

Mixed (Hold the Line 

in the south. 

Transferring from 

Hold the Line to No 

Active Intervention in 

the north) 

 Cliffs subject to landsliding 

 Significant number of residential and some 

commercial properties at risk of erosion 

 Popular recreational area 

 No flood risk 

3a Yarmouth Coast 

Yarmouth town and 

Fort Victoria to Port 

la Salle 

W8 to W9 and 

W15 to W17 

Mixed (Hold the Line 

around Yarmouth 

and to the east. 

Transferring from 

Hold the Line to No 

Active Intervention in 

the west) 

 Yarmouth is a key residential and town centre 

 Significant flood and erosion risks 

 Roads that provide access to other parts of the 

Island are at risk from flooding and erosion 

 Ferry terminal provides link to mainland 

3b 
Western Yar 

Estuary 

Western Yar 

Estuary shoreline 

including Thorley 

Brook and 

Barnfields Stream 

W10, W13 and 

W14 

No Active 

Intervention, with 

Managed 

Realignment at 

Thorley Brook 

 Recreation area and farmland 

 Cyclepath situated on the eastern side of the 

estuary 

 Predominantly undefended 

 Small and localised flood and erosion risks 

 Mostly sheltered and estuarine 
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Management Zone Summary 

Zone Name 
Geographic 

Extent 
Policy Units SMP Policy (2011) 

Zone Characteristics (common themes / 

issues) 

3c Freshwater 

Freshwater Bay, 

Freshwater Village 

and the Causeway 

W11 and W12 Hold The Line 

 Large number of residential and commercial 

properties at risk from flooding 

 Low lying area at flood risk between the 

Causeway and Freshwater Bay 

 Freshwater Bay exposed to large swell waves 

that can result in overtopping of the defences 

 Small risk of erosion at Freshwater Bay 

 A3055 at risk of flooding 

4 Newtown Coast 

Bouldnor cliff to 

Thorness Bay, 

including Newtown 

Estuary 

W18 to W20 
No Active 

Intervention 

 Open space 

 Undefended 

 Environmentally important area 

 Small localised risk of erosion 

 No flood risk 

5a 
Gurnard Luck and 

Gurnard cliff 

Gurnard Luck / 

Gurnard marsh 

area 

W21 to W22 

Mixed (Hold the Line 

changing to No 

Active Intervention 

at Gurnard Luck. No 

Active Intervention 

to the east) 

 Significant risk of flooding at Gurnard Luck 

 Erosion risk because of the close proximately of 

properties to the coastline 

 Existing private defences have relatively low crest 

levels 

 

5b 
Gurnard to Cowes 

Parade 

Cowes headland, 

from Gurnard Bay 

to Cowes Parade 

W23 Hold The Line 

 The developed coastal slopes have potential for 

landslide reactivation 

 Erosion is more of a significant risk than flooding 

 There are existing sea wall defences, overtopped at 

low points at high tide events 

6a 
Cowes and East 

Cowes 

Cowes: Cowes 

Parade to Medina 

Wharf. East 

Cowes: Shrape 

breakwater to 

Kingston Road 

Power Station 

W24 to W25 

and W31 
Hold The Line 

 Cowes and East Cowes are key urban centres 

 Significant amount of residential and commercial 

properties are at risk from both flooding and erosion 

 Waterfront access is important 

 Two ferry terminals provide links to the mainland 
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Management Zone Summary 

Zone Name 
Geographic 

Extent 
Policy Units SMP Policy (2011) 

Zone Characteristics (common themes / 

issues) 

6b 

Medina Estuary 

(and East Cowes 

Outer Esplanade) 

Medina Wharf and 

Kingston Road 

Power Station 

south to Newport 

Harbour and 

Shrape Breakwater 

to Old Castle Point 

W26 to W28, 

W30, W32 

Mixed (mainly No 

Active Intervention, 

plus Hold the Line at 

West Medina Mills 

and Hold the Line 

transferring to No 

Active Intervention 

at East Cowes outer 

esplanade) 

 Land is predominantly farmland and recreational land 

 Small landslides have blocked access near Old 

Castle Point 

 Small amount of properties at risk from flooding and 

erosion 

6c Newport Harbour 
Newport Harbour 

and quayside 
W29 Hold The Line 

 Waterfront access is important 

 Commercial and industrial properties are close to the 

waterfront and at risk of flooding 

 If the harbour walls failed a number of properties are 

at risk of damage 
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Table 3-2 Overview table of Option Development Units W1 – W17 
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Table 3-3 Overview table of Option Development Units W18 - W32 
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3.3 Establishing the baseline 

In order to compare the relative advantages and disadvantages of future management 

approaches it was necessary to first establish the baseline economic, environmental and social 

damages that would be expected over the next 100 years under the ‘Do Nothing’ approach.  

 

The baseline damages expected under the ‘Do Nothing’ approach for each SMZ were 

established with use of TuFLOW flood mapping, SMP erosion predictions and National 

Receptor Database (NRD) property data. For details of how the flood mapping and erosion 

predictions were produced please refer to the Flood modelling / Coastal Processes report 

(Strategy Appendices C and D). 

 

In a GIS system the NRD property data was interrogated against the flood mapping and erosion 

predictions to identify the properties at risk over the next 100 years under the ‘Do Nothing’ 

approach.  

 

Table 3-4 to Table 3-12 present the number of residential and commercial properties at risk of 

flooding from a 1:200 year flood event within each SMZ under the ‘Do Nothing’ scenario. The 

number of properties expected to be at risk from erosion is also presented in these tables. It 

should be noted that the numbers of properties considered to be at risk have changed slightly 

compared to the previously published SMP (2011). This is mainly the result of updates to the 

numerical flood modelling run during the Strategy.  

 

In keeping with sea level rise predictions, generally the number of properties at risk increases 

over time. The exception to this trend is in SMZ 3b and 6c where the number of properties at 

risk of flooding is shown to reduce over time; however this is a result of erosion loss (i.e. from 

defences failure under a Do Nothing scenario) which leads to a number of properties previously 

at risk of flooding being eroded and written off in the future and therefore cease to count to the 

flood risk property numbers.   

 

Once the properties at risk had been identified, the baseline property damages (in monetary 

terms) were then estimated. In addition, indirect economic, environmental and social damages 

(e.g. health, loss of visitors, traffic disruption, habitat losses etc.) associated with the ‘Do 

Nothing’ approach were also estimated (in monetary terms). Table 3-15 outlines the baseline 

damages (present value) expected to residential, commercial and environmental assets over 

the next 100 years in each SMZ.  

 

Table 3-4.SMZ 1 residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 0 0 0 0 0 0 

2025 0 0 0 1 0 1 

2055 0 0 0 5 2 7 

2115 0 0 0 27 8 35 
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Table 3-5. SMZ 2 residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 0 0 0 0 0 0 

2025 0 0 0 4 0 4 

2055 0 0 0 62 24 86 

2115 0 0 0 284 110 394 

 

Table 3-6. SMZ 3a residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of 

erosion  

2015 13 28 41 0 0 0 

2025 15 33 48 0 0 0 

2055 18 29 47 15 30 45  

2115 41 36 77 130 64 194 

 

Table 3-7. SMZ 3b residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 4 12 16 0 0 0 

2025 4 13 17 0 0 0 

2055 3 13 16 1 0 1 

2115 4 15 19 2 0 2 

 

Table 3-8. SMZ 3c residential and commercial properties at risk under ‘Do Nothing’  

 

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  
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event) event) 

2015 12 16 28 0 0 0 

2025 17 18 35 0 0 0 

2055 28 19 47 0 2 2 

2115 53 24 77 11 5 16 

 

Table 3-9. SMZ 4 residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 0 0 0 0 0 0 

2025 0 0 0 0 1 1 

2055 0 0 0 7 5 12 

2115 0 0 0 32 27 59 

 

Table 3-10. SMZ 5a residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 38 5 43 0 0 0 

2025 38 5 43 0 0 0 

2055 32 4 36 18 1 19 

2115 4 4 8 52 2 54 

 

Table 3-11. SMZ 5b residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 2 2 4 0 0 0 

2025 3 3 6 0 0 0 

2055 7 1 8 33 11 44 

2115 0 0 0 228 41 269 
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Table 3-12. SMZ 6a residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 122 195 317 0 0 0 

2025 131 214 345 0 0 0 

2055 137 235 372 45 53 98 

2115 195 228 423 180 153 333 

 

Table 3-13. SMZ 6b residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 4 9 13 0 0 0 

2025 6 9 15 0 0 0 

2055 16 12 28 0 4 4 

2115 43 18 61 0 9 9 

 

Table 3-14. SMZ 6c residential and commercial properties at risk under ‘Do Nothing’  

Year 

No. 

residential 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

commercial 

properties at 

risk of 

flooding 

(1:200 year 

event) 

Total no. of 

properties at 

risk of 

flooding 

(1:200 year 

event) 

No. 

residential 

properties 

at risk of 

erosion 

No. 

commercial 

properties 

at risk of 

erosion 

Total no. 

properties at 

risk of erosion  

2015 7 9 16 0 0 0 

2025 11 11 22 0 0 0 

2055 3 3 6 14 15 29 

2115 19 11 30 24 15 39 
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Table 3-15. Baseline present value damages expected between 2015 and 2115 under ’Do 

Nothing’  
 

SMZ PV Flooding (£k) PV Erosion (£k) PV Indirect (£k) PV Total (£k) 

1 £0 £1,699 £0 £1,699 

2 £0 £11,877 £1,310 £13,187 

3a £3,569 £7,307 £25,120 £35,996 

3b £1,993 £217 £1,139 £3,349 

3c £6,834 £1,592 £1,928 £10,354 

4 £0 £2,069 £0 £2,069 

5a £4,874 £2,231 £1,930 £9,035 

5b £141 £23,144 £595 £23,879 

6a £55,657 £12,894 £24,094 £92,645 

6b £1,840 £77 £650 £2,568 

6c £2,114 £2,961 £573 £5,648 

All £77,021 £66,067 £57,339 £200,427 
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4. Option Development 

Once the baseline had been established for each SMZ, a range of strategic options to manage 

the coastline were developed in line with FCERM-AG.  

 

In order to develop a robust Strategy and to ensure that no potential strategic options were 

overlooked, the strategic option development process initially involved creating a long list of all 

potential options available to manage the flood and erosion risk and to satisfy wider Strategy 

objectives. From this long list, a short list of potentially suitable options was then selected and 

defined for appraisal in each SMZ (typically four or five of the most appropriate options were 

identified for each SMZ).  

 

4.1 Long list of strategic level options 

The scope of the generic strategic level options available to each SMZ included:  

 

 Do Nothing – no active intervention 

 Do Minimum – e.g. maintain health and safety obligations, minor reactive maintenance / 

repairs  

 Maintain – proactively maintain defences (i.e. continue to protect against erosion, or 

maintain the current defence crest height of flood defences accepting standard of 

protection will fall over time) 

 Sustain – sustain a standard of protection by adapting defences over time to keep pace 

with sea level rise 

 Improve Standard of Protection – raise existing defence levels, allowing for future sea 

level rise 

 Environmental Enhancement / Improvement – including managed realignment 

 

In addition, variations of the above options were also considered.  

4.2 Options short-listed for appraisal 

From the long list of strategic options, a short list of potentially suitable options was selected 

and defined for appraisal in each SMZ (typically four or five of the most appropriate options 

were identified for each SMZ). This allowed a robust comparison to be made between the 

available management choices and helped in the justification for a preferred strategic option.  

 

The selection of the most appropriate strategic options in each SMZ was largely guided by the 

distribution of the baseline ‘Do Nothing’ damages and the Strategy teams understanding of the 

wider risks, issues and opportunities in each SMZ. The Project Steering Group provided 

valuable feedback during this stage of the option development process and agreed the options 

for appraisal. 

 

In line with FCERM-AG, the short list options selected for appraisal in each SMZ included the 

‘Do Nothing’ and ‘Do Minimum’ options. These options provide a baseline against which the 

other ‘Do Something’ options can be compared.  

 

Table 4-1 below outlines the short list of options that were appraised for each SMZ. 
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Table 4-1. Strategic options identified at each SMZ   

SMZ / 

ODUs 
Area Option Description 

SMZ 1 

W1 

Needles 

Headland 
Do Nothing No active intervention. Baseline scenario 

SMZ 2 

W2 – W7 

Totland and 

Colwell Bays 

Do Nothing No active intervention. Baseline scenario 

Do Minimum 
Maintain H&S and access as long as possible and develop 

coastal change management area plan (W2-W6).  

Maintain then Improve 

from 2025 

Phased seawall improvement and cliff stabilisation. Maintain 

defences (W2-W4) until end of design life then implement 

phased cliff drainage and sea wall stabilisation works (for 

example a mass rock revetment). Do minimum elsewhere.  

Improve (now) 

Seawall stabilisation works (for example a mass rock revetment) 

and cliff stabilisation and cliff drainage now (W2-W4). Do 

minimum elsewhere.  

SMZ 3a 

W8 – W9 

W15 – W17 

Yarmouth 

coast (Fort 

Victoria to Port 

La Salle) 

Do Nothing No active intervention. Baseline scenario 

Do Minimum H&S and access. Flood warning and emergency response plan.  

Maintain (and Temporary 

Flood Barriers) then 

Improve from 2055 

Use Temporary Flood Barriers to manage and reduce flooding 

to areas at significant risk by sustaining a 1 in 75 year (1.33% 

AEP) standard of protection. Prevent erosion to critical 

infrastructure serving the town and the West Wight. From 2055, 

if funding can be secured, raise / implement new defences 

(bunds and floodwalls) to manage long term increase in flood 

and erosion risk posed by sea level rise.  

Maintain (and PLP) then 

Improve from 2055 

Use Property Level Protection to manage and reduce flooding to 

residential properties at very significant risk. Prevent erosion to 

critical infrastructure serving the town and the West Wight. From 

2055, if funding can be secured, raise / implement new 

defences (bunds and floodwalls) to manage long term increase 

in flood and erosion risk posed by sea level rise.  

Improve (now) 

Raise / implement new defences (bunds and floodwalls) now 

manage longer term increase in flood and erosion risk posed by 

sea level rise. 

SMZ 3b 

W10 

W13 – W14 

Western Yar 

estuary 

Do Nothing No active intervention. Baseline scenario 

Do Minimum H&S and access (minor repairs to cyclepath i.e. debris removal).  

Do Minimum with 

Managed Realignment 

between 2025 and 2055 

Maintain existing structures, H&S and cycle and footpath 

access. If funding can be secured, managed realignment at 

Thorley Brook between 2025 and 2055 to provide environmental 

mitigation and create intertidal habitat.  

Maintain  
 Maintenance of existing structures (including cycle path repairs) 

and refurbishment at end of design life.  

SMZ 3c 

W11 - W12 

Freshwater 

(The 

Causeway and 

Freshwater 

Bay) 

Do Nothing No active intervention. Baseline scenario 

Do Minimum H&S and access. Flood warning and emergency response plan. 

Adaption and Resilience 

(and PLP) / Do Minimum 

Recommend Property Level Protection and flood warning / 

emergency response plan for residential properties at very 

significant risk.  

Maintain (and PLP) then Maintenance of existing structures and recommend Property 
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SMZ / 

ODUs 
Area Option Description 

Improve (2055) Level Protection to the residential properties at significant flood 

risk. Refurbishment of existing defences at Freshwater Bay at 

end of design life to prevent erosion risk and implement new 

defences at Freshwater Village in the long term to mitigate flood 

risk and improve the standard of protection 

Maintain and Improve 

(now) 

Maintain existing defences at Freshwater Bay, improve standard 

of protection at Freshwater Village. Refurbishment and Improve 

existing defences at end of design life at Freshwater Bay to 

mitigate erosion risk and implement new defences at 

Freshwater Village to improve the standard of flood protection.  

SMZ 4 

W18 – W20 

Newtown 

Coast 
Do Nothing No active intervention. Baseline scenario 

SMZ 5a 

W21 – W22 

Gurnard Luck 

and Gurnard 

Cliff 

Do Nothing No active intervention. Baseline scenario 

Do Minimum 
H&S and access. Provide flood warning and emergency 

response plan.  

Do Minimum and 

Resilience then Adapt 

Recommend community and property level flood resistance at 

Gurnard Luck. Private maintenance of existing assets permitted 

(subject to usual consents). In the long term flood risk will 

increase due to sea level rise but provide a coastal change 

management area plan to support the SMP (2011) No Active 

Intervention policy. Do minimum (maintain H&S) at Gurnard cliff.   

Maintain 

Maintenance of existing structures at Gurnard Luck and 

refurbishment at end of design life. Flood risk will increase over 

time due to sea level rise. Develop flood warning and 

emergency response plan. Do minimum (maintain H&S) at 

Gurnard cliff.  

SMZ 5b 

W23 

Gurnard to 

Cowes Parade 

Do Nothing No active intervention. Baseline scenario 

Do Minimum 
Maintain H&S and access and also provide coastal change 

management area plan. 

Maintain 

Maintenance of existing structures and refurbishment or 

replacement at end of their residual life to reduce risks of 

erosion and landslide reactivation. Flood risk will increase due to 

sea level rise.  

Improve (now) 
Implement seawall stabilisation works along Cowes – Gurnard 

to reduce erosion risk and increase standard of flood protection 

SMZ 6a 

W24 – W25 

W31 

Cowes and 

East Cowes 

Do Nothing No active intervention. Baseline scenario 

Do Minimum 
Maintain H&S and access. Provide flood warning and 

emergency response plan.  

Do Minimum (and PLP) 

then Adapt 

Recommend Property Level Protection for residential properties 

at very significant risk and maintain H&S and access. Adapt and 

provide flood warning / emergency response plan.  

Maintain 
Maintenance of existing structures and refurbishment at end of 

design life. Accept standard of protection will fall over time.  

Sustain (with Temporary 

Flood Barriers and PLP) 

then Improve from 2055 

In the short and medium term maintain the existing defences 

and use Temporary Flood Barriers and Property Level 

Protection to sustain a 1 in 75 year (1.33% AEP) standard of 

protection in the areas at significant flood risk. Use 

redevelopment opportunities to facilitate the raising / 



 

  

 

29 

SMZ / 

ODUs 
Area Option Description 

implementation of new strategic defences. In the long term (from 

2055), if the funding can be secured, implement new defences 

such as seawalls or setback floodwalls to manage the increase 

in flood and erosion risk posed by sea level rise.  

Sustain (with PLP) then 

Improve from 2055 

In the short and medium term maintain the existing defences 

and use Property Level Protection and a flood warning / 

emergency response plan (no Temporary Flood Barriers) to 

manage and reduce flooding to residential properties at 

significant risk. Use redevelopment opportunities to facilitate the 

raising / implementation of new strategic defences. In the long 

term (from 2055), if the funding can be secured, implement new 

defences such as seawalls or setback floodwalls to manage the 

increase in flood and erosion risk posed by sea level rise.  

Improve (now) 
Replace and raise defences to provide a 1in 200 year (0.5% 

AEP) standard of protection.  

SMZ 6b 

W26 – W28 

W30 

W32 

Medina 

Estuary (and 

East Cowes 

Outer 

Esplanade) 

Do Nothing No active intervention. Baseline scenario 

Do Minimum Maintain H&S and access. 

Maintain 

Maintenance of existing structures and refurbishment at end of 

design life. Accept standard of protection against flooding will 

fall over time due to sea level rise. 

SMZ 6c 

W29 

Newport 

Harbour 

Do Nothing No active intervention. Baseline scenario 

Do Minimum 
Maintain H&S and access. Provide flood warning and 

emergency response plan. 

Maintain (and PLP) then 

Improve from 2055 

(through redevelopment) 

In the short term recommend Property Level Protection to 

manage and reduce flooding to the few residential properties at 

very significant risk. Maintain then refurbish existing defences 

once they reach the end of their service life. In the long term use 

redevelopment opportunities to facilitate the raising / 

implementation of new strategic defences to improve the 

standard of flood protection.  

Maintain (and PLP) then 

Improve from 2055 

(through a frontline 

scheme) 

In the short term recommend Property Level Protection to 

manage and reduce flooding to the few residential properties at 

very significant risk. Maintain then refurbish existing defences 

once they reach the end of their service life. A new frontline 

scheme from 2055 to improve the standard of flood protection. 

Improve (now)  
Raise / implement new frontline defences to manage longer 

term increase in flood risk posed by sea level rise.  
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5. Accounting for Local Requirements 

To ensure that each of the strategic options developed are robust and relevant to local issues 

and spatial and temporal changes in risk, it was necessary to establish an appropriate ‘package 

of measures’ for each ODU within the SMZ.  

 

Each ‘package’ comprised different types of coastal defence structure or management option 

(including maintenance), and the required timing of works necessary to deliver the strategic 

option. The ‘package of measures’ and type of coastal defence structure selected was informed 

by the following: 

 

 Supporting data and assessments – a review of a wide range of relevant data and 

completion on baseline studies provided the understanding of the frontage and the 

issues, constraints and opportunities. This information provided the facts from which to 

screen out non-viable measures and to identify potentially viable measures that could 

meet the higher level SMZ strategic options and the overarching Strategy objectives.  

 

 Visual site inspections – a site walkover aided the teams’ understanding and 

appreciation of the issues, constraints and opportunities for the different strategic 

defence options along the Strategy frontage.  

 

 Key stakeholder engagement – engagement and liaison with key stakeholders formed a 

fundamental part of the screening process. Dedicated meetings to inform this stage of 

the appraisal process were carried out with the key stakeholders and the project 

steering group.  

 

More detail on the identification of suitable measures in each ODU is found in Appendix 2.  

 

An example summary table showing the ODU level interventions required to implement the 

option ‘Maintain and Temporary Flood Barriers then Improve’ is presented in Table 5-1 for SMZ 

3a.  

 

Table 5-1. Example table outlining the ‘package of measures’ required at each ODU 

within SMZ 3a to deliver the ‘Maintain and Temporary Flood Barriers then 

Improve’ strategic option.  

 W8 W9 W15 W16 W17 

2015 – 

2025 

Maintain 

access and 

H&S* 

Maintain and 

upgrade / 

refurbish  

Temporary flood 

barriers 

Temporary flood 

barriers 
Maintenance 

2025 – 

2055 

Maintain 

access and 

H&S* 

Maintain and 

upgrade / 

refurbish  

Temporary flood 

barriers 

Temporary flood 

barriers 
Upgrade** 

2055 - 

2115 

Maintain 

access and 

H&S* 

Upgrade / new 

defences** 

Upgrade / new 

defences** 

Upgrade / new 

defences** 
Maintenance 

*Maintain health and safety requirements of the structure in line with health and safety legislation standards  

**’Upgrade’ involves the raising / refurbishment of existing defences. ‘New defences’ involves constructing a new 

defence (i.e. a setback flood wall) 
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6. Option appraisal 

6.1 Decision making process 

The selection of the preferred strategic option for each SMZ followed the FCERM-AG decision 

rules. However, this process is necessarily (at least in part) an iterative process, taking into 

consideration technical feasibility and effectiveness, economic appraisal and environmental and 

social assessment.  

 

Flow charts describing the option appraisal process used to select the preferred option for each 

SMZ are provided in Figure 6-1 and Figure 6-2.  

Figure 6-3 and Figure 6-4 provide a worked example of the decision making process for SMZs 

2 and 3a respectively.  

 

The stages of the decision making processes are outlined below: 

 

Stage 1 – Establish the whole life costs and benefits. Ensure the benefit cost ratio >1 for all 

options.  

 

Stage 2 – Organise the options. Following the FCERM-AG decision process, for each SMZ 

the options were organised into a list according to their Average Benefit Cost Ratio (ABCR). 

From this list, depending on the factors driving the option selection (i.e. erosion risk / flood risk), 

either the Average Benefit Cost Ratio or Incremental Benefit Cost Ratio (IBCR) was used to 

identify the leading economic option.  

 

In instances when the erosion risk was the key driver behind the selection process the option 

with the highest ABCR was identified as the leading economic option.  

 

However, when flood risk was the key driver behind the selection process it was necessary to 

consider the relative merits of the options with a lower ABCR. For instance, options providing a 

higher standard of protection yielding higher economic benefits are typically more expensive 

and may not necessarily have the highest ABCR. To indicate the cost effectiveness of the 

additional investment of these options the IBCR was considered. If the additional investment 

was considered value for money (i.e. the additional cost was outweighed by the additional 

benefits) then the leading economic option was identified on this basis.  

 

Please refer to chapter 8 in the Economic Appraisal Report (Strategy Appendix F) for details on 

the selection of the leading economic option.  

 

Stage 3 – Accounting for contributions. Include any contributions and evaluate whether the 

average and incremental benefit:cost ratio of options changes the choice of the leading 

economic option.  

 

Stage 4 – Testing uncertainty. A number of sensitivity tests were carried out to determine 

whether uncertainty would influence the choice of the leading option. These tests included 

altering the level of optimism bias and levels of indirect benefit associated with specific options.  

 

Stage 5 – Consider wider objectives. The choice of the leading economic option was then 

considered against the wider objectives of the Strategy, such as stakeholder and community 

aspirations and environmental benefits. The choice of the leading option was reconsidered if an 

alternative option demonstrated a significantly stronger case in terms of meeting the wider 

objectives and non-monetary benefits (e.g. through providing greater environmental benefits).  
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The process of option testing and decision making was supported by a multi-criteria appraisal 

and the strategic environmental assessment. A summary of this analysis is provided in section 

6.3. 
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Figure 6-1. Overview of the option appraisal and decision making process to select the preferred 

options when Erosion risk is the key risk being addressed. 
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Figure 6-2. Overview of the option appraisal and decision making process to select the preferred 

options when Flooding is the key risk being addressed. 
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Figure 6-3. Flowchart representation of the options appraisal and decision making process to 

select the preferred option at SMZ 2 (where erosion risk is the key driver) 
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Figure 6-4. Flowchart representation of the options appraisal and decision making process to 

select the preferred option at SMZ 3a (where flood risk is a key issue) 
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6.2 Multi-criteria analysis 

In order to test each strategic option against the wider strategic objectives (Stage 5 of the 

FCERM-AG decision making process), and to confirm the selection of the preferred option a 

multi-criteria analysis was undertaken. The multi-criteria analysis scored each Strategic option 

against the following categories; economic, technical, environmental and social impacts. The 

scoring of the options was based upon the findings of relevant economic, technical, 

environmental and social assessments that were carried out during the development of the 

Strategy. An overview of the technical, environmental and social assessments carried out is 

provided below.  

 

6.2.1 Technical assessment 
 

The consideration of local and strategic scale technical issues formed a key component of the 

appraisal of options. These included aspects such as construction and buildability, maintenance 

requirements, adaptability and impacts on wider coastal processes. When appraising the 

options, each of these technical aspects was considered in the context of the SMZ / ODU 

location and condition. This has ensured that local level detail has been incorporated into the 

strategic options, and in doing so means that options put forward are buildable and realistic to 

implement.  

 

The detailed flood modelling used by the Strategy and the mapping of future erosion under a 

‘Do Nothing’ case helped underpin a sound understanding of the progression of flood and 

erosion risk. It also helped to identify thresholds, or ‘triggers’, for when future works are 

required. This formed an important part in determining the required phasing of future works 

across the frontage for each strategic option.  

 

6.2.2 Environmental assessment 
 

The presence of environmentally significant sites of National and European importance 

surrounding much of the frontage meant that environmental considerations formed an integral 

part of the option appraisal process.  

 

In accordance with the Environment Agency and Defra policy and best practice a Strategic 

Environmental Assessment (SEA) was carried out as part of the option appraisal process. 

Through this assessment each strategic option was appraised in relation to its impact on the 

environmental objectives of the key categories defined in the environmental assessments; 

biodiversity, climate, cultural heritage, human health, landscape, material assets, soil, water 

and the interrelationship between these factors.  

 

The Strategic Environmental Assessment (SEA) was undertaken in parallel with the technical, 

economic and social appraisals of options and, along with a Water Framework Directive 

assessment (WFDa) and Habitats Regulations Assessment (HRA), was integral in the 

confirmation of the preferred options. The SEA determined the environmental implications and 

highlighted potential benefits and detrimental effects whilst also ensuring that environmental 

enhancement opportunities were captured and incorporated within the option appraisal process.  

 

6.2.3 Social and community assessment 
 

Understanding the social background and aspirations of local communities is important to 

ensure that the Strategy develops acceptable options which will be supported by current and 

future generations.  
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The social impact of the strategic options was informed from detailed stakeholder engagement 

throughout the Strategy development process. Stakeholder feedback and input was gained at 

an early stage through a key stakeholder bus tour and workshop which involved mapping key 

features, issues and opportunities for the Strategy to consider. Further social and community 

based feedback and on-going guidance was provided throughout the option appraisal process 

via the Steering Group and through meetings and discussions with potential beneficiaries. 

Although there are always conflicting interests along the coastline, good consensus of some 

common themes was gained from the engagement activities.  

 

A detailed understanding of what the local community wants from their coastline has allowed 

the strategic option appraisal to assess options against these aspirations as well as the wider 

Strategy objectives. This has insured options have considered the delivery of broader outcomes 

e.g. improving coastal access, environmental enhancement etc. which opens up further 

potential avenues for future contributions.  
  



 

  

 

39 

 

6.3 Multi-criteria analysis tables 

For each category (economic, technical, environmental and social) each option was given an 

indicative score between +2 and -2 to summarise the findings of the more detailed assessments 

made under each category. 

 

A score of +2 indicates strong positive impacts whilst a score of -2 indicates strong negative 

impacts. A score of 0 is indicative of no change or neutral impact.  

 

An unweighted average score across all four categories was then calculated to identify whether 

an option helps achieve wider strategy objectives and to inform the selection of the preferred 

option.  

 

For each strategic option the relative scoring of option impacts was decided and informed by 

each discipline specialist and was ratified by the wider project team. This helped to avoid any 

individual subjectivity in the scoring system and ensured the process was as transparent as 

possible.  

 

Strategy Management Zone 1 

 

Table 6-1. Multi-criteria appraisal of strategic options for SMZ 1 
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Do Nothing 0 0 +2 +2 +1 

Risk of flooding is negligible and 

whilst erosion is an issue, only a 

very small number of assets are 

at risk. Allowing natural 

processes to continue could 

create positive environmental and 

social impacts. Sustaining the 

unspoilt environment and 

naturally eroding cliffs is likely to 

attract wildlife and tourists to the 

area.  
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Strategy Management Zone 2 

 

Table 6-2. Multi-criteria appraisal of strategic options for SMZ 2 
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Do Nothing 0 -2 +1 -2 -0.75 

Negative economic and social 

impacts due to erosion to assets 

in the future. Allowing natural 

processes to continue will 

enhance natural environment 

which may improve local 

biodiversity.  

Do Minimum 0 +1 0 -1 0 

Technically least challenging 

option (except for Do Nothing). 

Whilst residual damages will 

occur this option presents the 

best value for money. Negative 

social impacts due to residual risk 

of erosion but slightly better than 

Do Nothing given sustaining 

H&S, access and coastal change 

management plan.  

Maintain then Improve from 

2025 
-1 -1 -1 +2 -0.25 

Technically challenging. 

Economic benefits but at a 

significant cost which is not 

justifiable. Intrusive cliff 

stabilisation could have negative 

environmental impact. Positive 

social impacts due to reduced 

erosion risk to properties.  

Improve (now) -1 -2 -1 +2 -0.25 

Technically challenging. 

Economic benefits but at a 

significant immediate cost which 

is not justifiable. Intrusive cliff 

stabilisation could have negative 

environmental impact. Positive 

social impacts due to reduced 

erosion risk to properties. 

 
  



 

  

 

41 

Strategy Management Zone 3a 

 

Table 6-3. Multi-criteria appraisal of strategic options for SMZ 3a 
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Do Nothing 0 -2 +1 -2 -0.75 

Negative economic and social 

impacts due to flooding and 

erosion of assets in the future. 

Allowing natural processes to 

continue will enhance natural 

environment which may improve 

local biodiversity.  

Do Minimum +1 +1 0 -1 +0.25 

Significant residual damages but 

improvements will be at a low 

cost. Social benefits arising from 

H&S and access but future 

erosion risk could to lead to 

negative social impacts.  

Maintain (and Temporary Flood 

Barriers) then Improve from 

2055  

+1 +2 -1 +2 +0.75 

Option represents best benefit: 

cost. Significant benefits at a 

moderate cost. Potential for 

minor negative environmental 

impacts in the future associated 

with frontline upgrades (i.e. 

increased defence footprint).  

Positive social impacts due to 

reduced erosion and flood risk to 

people and property.   

Maintain (and PLP) then 

Improve from 2055 
0 +1 -1 +1 +0.25 

Some benefit but larger residual 

damage than temporary barriers. 

Potential for negative 

environmental impacts in the 

future associated with frontline 

upgrades (i.e. increased defence 

footprint).  Positive social impacts 

due to reduced erosion and flood 

risk to people and property.   

Improve (now) -1 +1 -1 +2 +0.25 

Technically challenging due to 

lack of space for defences in 

some areas.  Option provides the 

greatest value of benefits but at a 

very high cost. Potential for 

negative environmental impacts 

associated with frontline 

upgrades (i.e. increased defence 

footprint). Positive social impacts 

due to reduced erosion and flood 

risk to people and property.  
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Strategy Management Zone 3b 

 

Table 6-4. Multi-criteria appraisal of strategic options for SMZ 3b 
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Do Nothing 0 -1 -2 -1 -1 

Minor negative social and 

economic impacts due to flooding 

of assets in the future. Loss of 

Thorley Brook grazing marsh 

likely to lead to significant 

negative environmental impacts.  

Do Minimum 0 -1 -2 +1 -0.5 

Significant residual damages but 

improvements will be at a low 

cost. Social benefits arising from 

H&S and access. Loss of Thorley 

Brook grazing marsh likely to 

lead to significant negative 

environmental impacts.  

Do Minimum with Managed 

Realignment between 2025 and 

2055 

0 -2 +2 +1 +0.25 

Large cost but environmental 

benefits would be gained from 

MR at Thorley Brook. Also 

positive social impacts 

associated with management of 

local flood risk, landscape and 

cycle path repairs.  

Maintain 0 +1 0 +1 +0.5 

Positive economic and social 

impacts arising from flood 

protection and repair of cycle 

path.  
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Strategy Management Zone 3c 

 

Table 6-5. Multi-criteria appraisal of strategic options for SMZ 3c 
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Do Nothing 0 -2 -1 -2 -1.25 

Negative social and economic 

impacts due to flooding and 

erosion of assets in the future. 

Allowing natural processes to 

continue will enhance natural 

environment which may improve 

local biodiversity.  

Do Minimum 0 +1 -1 0 +0 

Significant residual damages but 

some benefit at a low cost. Social 

benefits arising from H&S and 

access.  

Adaption and Resilience (and 

PLP) / Do Minimum 
0 +1 0 +1 +0.5 

Positive economic and social 

impacts arising from flood 

protection.  

Maintain (and PLP) then 

Improve (2055) 
0 +2 0 +1 +0.5 

Positive economic and social 

impacts arising from flood and 

erosion protection.  

Maintain and Improve (now) 0 +2 0 +2 +1.25 

Positive social and economic 

impacts arising from flood and 

erosion protection. Potential 

environmental benefits if 

managed realignment at the 

Causeway / Freshwater.  
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Strategy Management Zone 4 

 

Table 6-6. Multi-criteria appraisal of strategic options for SMZ 4 
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Do Nothing 0 0 +1 +1 +0.5 

Risk of flooding and erosion is 

negligible. Allowing natural 

processes to continue could 

create positive environmental and 

social impacts. Sustaining the 

unspoilt environment is likely to 

sustain wildlife and attract visitors 

to the area.  
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Strategy Management Zone 5a 

 

Table 6-7. Multi-criteria appraisal of strategic options for SMZ 5a 
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Do Nothing 0 -2 +1 -2 -0.75 

Negative social and economic 

impacts due to flooding and 

erosion of assets in the future. 

Allowing natural processes to 

continue may enhance local 

biodiversity.  

Do Minimum 0 +1 0 0 +0.25 

Significant residual damages but 

improvements will be at a low 

cost. Social benefits arising from 

H&S and access.  

Do Minimum and Resilience 

then Adapt 
+1 +1 0 +1 +0.75 

Positive economic and social 

impacts arising from risk 

reduction and adaptation to 

change. 

Maintain 0 +1 0 +1 +0.5 

Positive economic and social 

impacts arising from maintaining 

existing defences 
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Strategy Management Zone 5b 

 

 

Table 6-8. Multi-criteria appraisal of strategic options for SMZ 5b 
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Do Nothing 0 -2 +1 -2 -0.75 

Negative social and economic 

impacts due to flooding and 

erosion of assets in the future 

and reactivation of landsliding. 

Allowing natural processes to 

continue will enhance natural 

environment which may improve 

local biodiversity.  

Do Minimum 0 +1 0 +1 +0.5 

Significant residual damages but 

improvements will be at a low 

cost. Social benefits arising from 

H&S and access.  

Maintain  0 +1 0 +2 +0.75 

Positive economic and social 

impacts arising from erosion 

protection. 

Improve (now) 0 0 -1 +2 +0.25 

Positive economic and social 

impacts arising from flood and 

erosion protection. However, cost 

of option is significantly higher 

than the other options in this 

zone. Potential negative 

environmental impacts 

associated with frontline wall 

improvements (increase in 

defence footprint).  
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Strategy Management Zone 6a 

 

Table 6-9. Multi-criteria appraisal of strategic options for SMZ 6a 
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Do Nothing 0 -2 -1 -2 -1.25 

Negative social and economic 

impacts due to flooding and 

erosion of assets in the future.  

Do Minimum 0 +1 0 -1 0 

Significant residual damages but 

improvements will be at a low 

cost. Social impacts due to 

increased flood risk. 

Do Minimum (and PLP)  then 

Adapt 
0 +1 0 +1 +0.5 

Positive economic and social 

impacts arising from flood 

protection. Relatively low option 

cost.  

Maintain  0 +1 0 +1 +0.5 

Positive economic and social 

impacts arising from erosion 

protection. Flood risk increases 

though. 

Sustain (with Temporary Flood 

Barriers and PLP) then Improve 

from 2055 

0 +1 0 +2 +0.75 

Positive economic and social 

impacts arising from flood 

protection. Increased cost 

compared to Adaption and 

Resilience option (above) but 

significantly more economic 

benefits.  

Sustain (with PLP) then Improve 

from 2055 
-1 +1 -1 +2 +0.25 

Positive economic and social 

impacts arising from flood and 

erosion protection. Potential for 

negative environmental impacts 

associated with improvements to 

frontline structures (potential 

increase in defence footprint).  

Improve (now) -2 +2 -2 +2 +0.5 

Technically challenging due to 

lack of space for defences.  

Positive economic and social 

impacts arising from flood and 

erosion protection. Despite 

significant economic benefits the 

cost of the option is very high. 

Potential for negative 

environmental impacts 

associated with improvements to 

frontline structure (potential 

increase in defence footprint).  
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Strategy Management Zone 6b 

 

Table 6-10. Multi-criteria appraisal of strategic options for SMZ 6b 
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Do Nothing 0 0 +1 +1 +0.5 

Risk of flooding and erosion is 

low with only a very small number 

of assets are at risk. Allowing 

natural processes to continue 

could create positive 

environmental and social 

impacts. Sustaining the unspoilt 

environment is likely to attract 

wildlife and tourists to the area.  

Do Minimum 0 0 +1 +1 +0.5 

Residual damages may occur 

through flooding and erosion, but 

they are expected to be low. 

Social benefits arising from H&S 

and access provision. Small cost 

of option.   

Maintain  0 +1 0 +1 +0.5 

Residual damages may occur 

through flooding, but they are 

expected to be low. Social 

benefits arising from H&S and 

access provision.  
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Strategy Management Zone 6c 

 

Table 6-11. Multi-criteria appraisal of strategic options for SMZ 6c 
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Do Nothing 0 -2 +1 -2 -0.75 

Negative social and economic 

impacts due to flooding and 

erosion of assets in the future. 

Allowing natural processes to 

continue will enhance natural 

environment which may improve 

local biodiversity.  

Do Minimum 0 +1 0 +1 +0.5 

Significant residual damages but 

improvements will be at a low 

cost. Social benefits arising from 

H&S and access.  

Maintain (and PLP) then 

Improve from 2055 (through 

redevelopment) 

0 +2 0 +1 +0.5 

Residual damages may occur 

through flooding, but they are 

expected to be lower with 

adaption and resilience measures 

in place. Seeking funding through 

redevelopment is likely to 

improve affordability of the 

option.   

Maintain (and PLP) then 

Improve from 2055 (through 

frontline scheme) 

0 +1 -1 +1 +0.25 

Residual damages may occur 

through flooding, but they are 

expected to be low. High option 

cost but likely to provide 

significant flooding benefits. 

Social and economic benefits 

arising from flood and erosion 

protection. Potential for negative 

environmental impacts due to 

improvement of frontline structure 

(potential for increased defence 

footprint).  

Improve (now)  0 +2 -1 +1 +0.5 

Much higher option cost 

associated with this option 

although economic and social 

benefits will be gained. Potential 

for negative environmental 

impacts due to improvement of 

frontline structures (potential for 

increased defence footprint).  
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7. Preferred Options 

The strategy option appraisal process identified a preferred strategic option for each SMZ. The 

following sections provide further details of the preferred management options.  

 

In the appraisal process the economic costs and benefits are key measures of option feasibility. 

In the following section these are presented in Present Value (PV) terms whereby the costs and 

benefits have been discounted across the appraisal period to provide the current worth of future 

sums of money. The appraisal period spans the duration of the scheme lifespan and therefore 

the costs and benefits are referred to in ‘Whole Life Present Value’ terms. The undiscounted 

cash costs of the options will exceed the PV values presented.   

 

7.1 Strategy Management Zone 1 (Needles Headland) 

Strategy management zone 1 (Needles Headland) spans from Fort Redoubt to the southern 

limit of Totland Bay (W1). In this zone there is negligible flood risk and only localised erosion 

risk to properties. It is also undefended and is valued for its natural beauty and environmental 

importance.  

 

The strategic management options considered in SMZ 1 are presented in Table 7-1.  

 

The preferred option for this zone is to Do Nothing. This will involve allowing natural processes 

to continue, with privately funded maintenance of existing assets permitted (subject to normal 

consents). The Isle of Wight Council will not repair or maintain existing defences, and no new 

defences will be permitted where they are not already present.  

 

It recognised that local erosion risks to businesses, people and coastal footpaths may need to 

be mitigated or adapted to on an asset by asset basis. Therefore, privately funded maintenance 

of the limited existing coastal structures will be permitted subject to gaining the necessary 

consents. In addition, the Old Needles Battery site is a key heritage feature within this zone and 

there is a recognition that this asset may be at threat of erosion in the longer term and localised 

adaption or mitigation may be required.  

 

The preferred option will work with nature as much as possible to maintain or enhance the 

natural environment. It will ensure that the natural landscape of the Heritage Coast, which 

draws in many visitors, is allowed to evolve in a largely unspoilt manner. The ongoing erosion of 

the chalky and sandy cliffs will also provide an additional benefit through the continued supply 

of sediment which is important for nourishing the beaches of the adjacent Totland and Colwell 

Bays.  

 

Table 7-1. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 1 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £1,699 - 
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Table 7-2 below outlines the measures in each ODU that are required to implement the 

preferred management option in SMZ 1; Do Nothing.   

 

Table 7-2. The measures required in each ODU to implement the preferred strategic 

option at SMZ 1 

  W1  

2015 - 2025 

Measure Do Nothing 

Notes - 

2025 – 2055 

Measure Do Nothing 

Notes - 

2055 - 2115 

Measure Do Nothing 

Notes - 

 

 

Option Development Unit W1 (Tennyson Down, Alum Bay and Headon Warren): 

Option Development Unit W1 encompasses the entire SMZ 1 frontage. The flood risk is 

negligible and there is only a small localised erosion risk to properties. The management 

approach for this Option Development Unit is therefore to Do Nothing and to allow natural 

processes to continue. However, as part of this approach privately funded maintenance of 

existing assets will be permitted, but no new defences will be constructed in currently 

undefended areas.  

 

7.2 Strategy Management Zone 2 (Totland and Colwell Bays) 

Strategy Management Zone 2 (Totland and Colwell Bays) spans from the southern limit of 

Totland Bay to Fort Victoria. Due to the steep topography within the zone the flood risk is 

negligible (2 residential and 4 commercial properties at risk from a 1:200 year present day flood 

event). However, the frontage is characterised by a cliffed coastline which is subject to erosion 

and landsliding which leads to significant erosion risk, with large future erosion predictions over 

the next 100 years.  

 

The strategic management options considered in SMZ 2 are presented in Table 7-3.  

 

Given that there is an erosion risk to a significant number of properties, especially in the longer 

term, there is a strong aspiration to replace the seawalls and continue to protect these assets, 

as well as preserving the popular amenity use of the area. As a result, options to maintain, 

upgrade or improve the seawall have been explored in the appraisal process. However, there is 

no certainty that undertaking these works would prevent the erosion risk because a key failure 

mechanism for landslips in this area relates to groundwater pressure and drainage, and is not 

necessarily due to coastal processes alone. As a result it is likely that a slope stabilisation 

scheme would be required as well as strengthening of the seawalls.  A range of methods of 

improving the defences in the area (see Appendix 2) were considered and costed to develop 

the options.   

 

The economic assessment has demonstrated that the case for undertaking a slope stabilisation 

scheme coupled with new coastal defences is not economically viable as the costs significantly 

exceed the economic benefits at the present time. In addition, only a small number of properties 

are at risk over the next 50 years, with the majority of properties becoming at risk after this point 
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in time (i.e. in the long term). Therefore there is very little likelihood of any significant 

government Grant in Aid funding being available to pay for such an option, under the current 

national funding system, or of a very large contribution from other sources being forthcoming.  

Installing a mass rock revetment (the most viable solution) and slope stabilisation in Totland 

and Colwell Bays (units W2, W3, W4) would cost approximately £25 million in PV terms, and 

the money to pay for this is not currently available nationally, locally or from the community. 

 

The choice of the preferred option for this zone is therefore constrained by affordability and the 

lack of available funding for implementing the more costly options. As a result, the preferred 

option for this zone is to Do Minimum. This will involve maintaining coastal access as long as 

possible and ensure health and safety compliance (i.e. by maintaining structural requirements 

in line with health and safety legislation or by limiting public access to areas considered at risk 

of failure). A Coastal Change Management Area Plan will also be developed and adaptation will 

be supported by the planning process.  Privately funded maintenance of existing private 

defences will be permitted (subject to gaining the necessary consents). 

 

The preferred option recognises the importance to the community of the seawall and associated 

coastal access which was highlighted by the large landslip which occurred in December 2012 to 

the north of the old pier at Totland. Restoration work to the footpath over the recent landslip 

was completed in 2015 but it is likely that further slips will occur in the future and similar 

restoration works to re-instate access will be required. Small scale maintenance along the 

seawalls in the area will also continue, and will help to extend the life of the current defences. 

However at some point in the future a larger magnitude event causing extensive damage is 

likely to occur and at this point it may no longer be affordable to maintain or replace the 

defences.  

 

The Coastal Change Management Area Plan will ensure that future inappropriate development 

is not permitted within the potential erosion and landslip risk zones and will also provide support 

to help communities adapt or relocate if an alternative solution is not found.  There may also be 

opportunities for more appropriate or time-limited land uses in such areas. 

 

The Present Value (PV) cost of the preferred strategic option in SMZ 2 is approximately 

£0.31million (approximately £0.92million in cash terms). The Isle of Wight council will continue 

to explore potential funding options and if sufficient contributions can be sourced, alternative 

options to better reduce the risks posed by erosion and landsliding could be implemented. 

 

Table 7-3. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 2: 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £13,187 - 

Do Minimum £308 £931 £12,256 3.0 

Maintain then Improve 

from 2025 
£17,063 £8,167 £5,020 0.5 

Improve (now) £25,498 £8,167 £5,020 0.3 

 

Table 7-4 below outlines the measures in each ODU that are required to implement the 

preferred management option in SMZ 2; Do Minimum.  
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Table 7-4. The measures required in each ODU to implement the preferred strategic 

option in SMZ 2 

  W2 W3 W4 W5 W6 W7 

2015 - 

2025 

Measure Maintain 

access and 

H&S 

Maintain 

access and 

H&S 

Maintain 

access and 

H&S 

Maintain 

access and 

H&S 

Maintain 

access and 

H&S 

Do Nothing 

Notes - - - - - - 

2025 – 

2055 

Measure Maintain 

access and 

H&S and 

produce / 

implement 

CCMAP  

Maintain 

access and 

H&S and 

produce / 

implement 

CCMAP  

Maintain 

access and 

H&S and 

produce / 

implement 

CCMAP  

Maintain 

access and 

H&S and 

produce / 

implement 

CCMAP  

Maintain 

access and 

H&S and 

produce / 

implement 

CCMAP  

Do Nothing  

Notes - - - - - - 

2055 - 

2115 

Measure Implement 

CCMAP 

and 

adaptation 

Implement 

CCMAP 

and 

adaptation 

Implement 

CCMAP 

and 

adaptation 

Implement 

CCMAP 

and 

adaptation 

Implement 

CCMAP 

and 

adaptation 

Do Nothing 

Notes - - - - - - 

 

 

Option Development Units W2 (Southern and Central Totland Bay), W3 (Northern Totland 

Bay), W4 (Southern Colwell Bay), W5 (Central Colwell Bay), W6 (Fort Albert) and W7 (Fort 

Victoria Country Park): 

 

The management approach in each of the Option Development Units in SMZ 2 is as follows to 

implement the preferred strategic option.  

 

In W2 (southern Totland Bay), W3 (northern Totland Bay) and W4 (southern Colwell Bay) 

during the first time epoch existing coastal access, footpath routes and seawalls will be 

maintained where possible, as explained above. This is likely to require a significant 

maintenance effort given that landslips could be numerous. Small scale maintenance will 

continue (within the limited funding available) and will help to extend the life of the current 

structures. However notable damage to the seawalls will be assessed on a case-by-case basis 

until the point at which significant damage becomes unaffordable to repair and replace.  At the 

end of the seawall life it is not currently affordable to replace the structures so the area is 

expected to undergo change in the future.  Privately funded maintenance of existing defences 

will also be permitted (subject to gaining the necessary consents). 

 

In W5 (Central Colwell Bay) erosion of the undefended cliffs will continue, with only minor health 

and safety work on the remnant groynes. 

 

In W6 (Fort Albert) privately funded maintenance of existing defences will be permitted (subject 

to gaining the necessary consents).  There are no plans to improve or replace defences. 

 

In W7 (Fort Victoria Country Park) the management approach is to do nothing and to allow 

natural processes to continue. 

 



 

  

 

54 

From epoch two of the Strategy a Coastal Change Management Area Plan (CCMAP) will be 

produced and implemented for SMZ2. This will prevent further developments in the areas at risk 

from erosion and landslip and also provide support to communities which may have to adapt or 

relocate due to the erosion risk. There may also be opportunities for more appropriate or time-

limited land uses in such areas. 

 

7.3 Strategy Management Zone 3a (Yarmouth coast) 

Strategy Management Zone 3a includes Yarmouth town, and stretches along the open coast 

from Fort Victoria to Port La Salle. It includes Norton Spit and Yarmouth to as far south as (but 

not including) Thorley Brook.  

 

The strategic management options considered in SMZ 3a are presented in Table 7-5.  

 

The SMZ is situated in a relatively sheltered location but is still subject to a significant tidal flood 

risk. The risk to commercial and residential properties is significant along the western side of 

Yarmouth, the Wight link Ferry Terminal and around the Harbour. In the future this flood risk is 

expected to increase in severity and extent due to climate change and sea level rise, which will 

also increase the risk of erosion along the frontage if the current coastal structures are allowed 

to deteriorate and fail.  

 

Even though Yarmouth has experienced a number of tidal flood events in recent years, the  

work of the Strategy has determined that under the current funding system, the national 

government Grant in Aid monies available for a scheme at Yarmouth are modest. In addition, 

the significant contributions that would be required to implement ambitious flood protection 

schemes are not currently forthcoming.  A key reason that the case for a nationally funded flood 

and erosion relief scheme is not strong is that a large number of the properties at risk are 

commercial properties; shops and businesses, which don’t attract the same level of Grant in Aid 

as residential properties.   

 

The preferred option for Yarmouth town is therefore to Maintain (and Temporary Flood 

Barriers) then Improve from 2055. This option will involve providing approximately 400 metres 

of temporary flood barriers to manage and to reduce flooding to the area at significant risk by 

sustaining a 1 in 75 year (1.33% AEP) standard of protection. From 2055, if funding can be 

secured, it is the aspiration to improve the protection by implementing new defences. This 

would involve an approximately 270 metre front line defence to the north of Yarmouth and 

additionally a combination of approximately 570 metres of setback defences (bunds and 

floodwalls) extending from the Harbour to the south, protecting the primary school and the 

properties south of the school along Mill Road to manage the long term increase in flood and 

erosion risk posed by sea level rise.  

 

The Present Value (PV) cost of the preferred option at SMZ 3a is approximately £6.5 million 

(approximately £22.8million in cash terms). In the short to medium term it is likely that a minor 

proportion of the cost for temporary barriers will be funded through Grant in Aid as it would 

reduce tidal flood risk to the areas of Yarmouth at greatest risk, however, a public or private 

contribution will also be required to secure the scheme. The Isle of Wight Council will seek 

funding for this scheme.  The community may also be able offer support in the storage and 

deployment of such a system.  A potential alignment for the temporary barrier is shown on 

Figure 7-1.  It should be noted that there will be residual flood risk to properties outside the 

areas protected by the temporary barriers, as they cannot provide protection in all areas.  The 

advantage of temporary barriers over the alternative ‘property level protection’ measures is that 

the temporary barriers also provide protection to commercial properties in the area as well as 

the residential properties at risk.   
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There are a range of industry approved commercially available temporary flood barriers which 

could be utilised. Typically these systems comprise of interlocking units which can be stored 

locally on the Island then manually deployed prior to an event by trained personnel. The units 

require no permanent fixing to the ground but would require ongoing maintenance and upkeep. 

To ensure the barriers are effective, their deployment will need to be linked to a tide event flood 

warning system.  

 

In addition, the Yarmouth Harbour Commission wishes to continue to maintain and/or improve 

the existing breakwater fronting the Harbour, thus providing a contribution to reducing the tidal 

flood risk (as without the breakwater the tidal flood ingress would be exacerbated through 

increased wave action and overtopping).  

 

 
 

Figure 7-1 Strategy preferred options for Yarmouth (2015-2055) 

© Crown copyright and database rights 2016 Ordnance Survey 100019229 

 

Private ongoing maintenance and improvement of the defences fronting private properties, 

particularly along the seafront, will be encouraged, to reduce the risks of erosion and flooding, 

and to contribute towards a future more strategic solution 

 

Another important issue in this area is the ongoing maintenance and refurbishment of coastal 

defences which protect critical infrastructure for the town and links to the West Wight 

communities beyond.   

  

It is important to prevent erosion of the A3054 just east of Yarmouth which is considered a 

critical highway link for the whole of the West Wight population.  Additionally, under the A3054 

is a key services corridor (i.e. water supply etc.) which serves the town and hence protection of 

this link is critical. Island Roads recently completed a multi-million pound scheme of piling and 

reconstruction to reinstate the road surface along part of this 1km length, under the Isle of 

Wight’s current Highways PFI contract.  However, in the medium term, the seawall itself at the 

base of the coastal slope (protecting nearby properties and the road) will also require 

refurbishment.  Therefore, the preferred option includes short term maintenance followed by 

refurbishment of the sea defences in the area fronting the road. This refurbishment of the 810m 
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of seawall has been costed based on strengthening through a sprayed concrete technique in 

2025 that would have a minimum of 20 years lifespan and keep the seawall at its current height. 

Further details of this scheme are outlined in Appendix 3 of this document. Based upon the 

current funding system in place, the PF score for the refurbishment scheme is 75%. This 

scheme is therefore likely to be eligible for a proportion of  Grant in Aid funding, although part of 

the cost will need to be funded through other partners or authorities, with approximately £290k 

of funding required to achieve a PF score of 100%.  In line with the partnership funding 

approach, contributions will be sought from a range of public and private sources, including 

landowners and those benefitting from the improved defences.  

 

In the longer term as the risk at Yarmouth becomes greater, the preferred option is to improve 

protection through raising or replacing existing quay walls and coastal defences, coupled with 

setback bunds, floodwalls and flood gates (see Figure 7-2 for potential defence alignment 

locations and Appendix 3 for a detailed breakdown of the scheme). Significant non Grant in Aid 

funding contributions will be required to secure this approach; chapter 11 of the main Strategy 

report provides more guidance on potential funding sources.  The length of time available (40 

years) until this defence improvement is proposed provides sufficient time to develop a range of 

potential funding sources, including those linked to development, contributions and the planning 

system, as well as initiatives led by the communities in the area and the west Wight.  The local 

community has been pro-active in exploring flood risk and climate change impacts on Yarmouth 

in recent years and is well-placed to start thinking about innovative opportunities to start 

collecting contributions towards the cost of future defences for the town.  

 

 
 

Figure 7-2 Strategy preferred options for Yarmouth (2055-2115) 

© Crown copyright and database rights 2016 Ordnance Survey 100019229 

 

In summary the Strategy has updated and examined all the evidence in accordance with the 

current guidance and recognises that a major permanent flood relief scheme is not currently 

affordable.  It seeks more affordable smaller-scale work for the areas at greatest risk in the 

short to medium term, and highlights that the town would benefit from significant defence 

improvements from 2055 onwards as risk levels increase.  
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Elsewhere within the SMZ, the coastline from Fort Victoria to Norton has a piecemeal mixture of 

defences and structures of differing residual lives and only a limited number of properties at 

risk.  There are no defence improvements proposed for this area.  Privately funded 

maintenance of existing defences will be permitted (subject to gaining the necessary consents).   

 

Table 7-5 The whole life present value costs and benefits of the strategic 

management options developed for SMZ 3a 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £35,996 - 

Do Minimum £360 £233 £35,763 0.6 

Maintain (and PLP) then 

Improve from 2055 
£6,366 £30,745 £5,250 4.8 

Maintain (and 

Temporary Flood 

Barriers) then Improve 

from 2055  

£6,560 £31,993 £4,003 4.9 

Improve (now) £25,263 £32,810 £3,186 1.3 

 

Table 7-6 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 3a; Maintain and sustain 1.33% AEP SoP with temporary flood 

barriers then improve from 2055.   

 

Table 7-6. The measures required in each ODU to implement the preferred strategic 

option in SMZ 3a 

  W8 W9 W15 W16 W17 

2015 

- 

2025 

Measure 

Maintain 

access and 

H&S 

Maintain and 

upgrade / 

refurbish in 

corner 

Setback 

temporary 

flood barriers.  

Maintenance 

elsewhere. 

Setback 

temporary 

flood barriers. 

Maintenance 

elsewhere. 

Maintenance 

Notes 

- 

Yarmouth 

Harbour 

Authority to 

maintain / 

upgrades if 

funding is 

available 

- - - 

2025 

– 

Measure Maintain 

access and 

H&S, where 

Maintain and 

upgrade / 

refurbish in 

Setback 

temporary 

flood barriers. 

Setback 

temporary 

flood barriers.  

Maintenance 
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2055 appropriate corner Maintenance 

elsewhere 

Maintenance 

elsewhere 

Notes 

- 

Yarmouth 

Harbour 

Authority to 

maintain / 

upgrades if 

funding is 

available 

Replace 

temporary 

barrier when 

required (after 

approx. 20 

years). 

Maintenance 

elsewhere. 

 

Developer, 

frontager and 

community 

contributions. 

 

Replace 

temporary 

barrier when 

required (after 

approx. 20 

years). 

Maintenance 

elsewhere. 

 

Developer, 

frontager and 

community 

contributions  

Refurbish 

defences at 

Bouldnor Road 

and Yarmouth 

utilities 

corridor 

 

Developer, 

frontager and 

community 

contributions 

2055 

- 

2115 

Measure Health & 

Safety works 

as required 

Maintain and 

upgrade 

Upgrade / new 

defences 

Upgrade / new 

defences 
Maintenance 

Notes 

- 

Yarmouth 

Harbour 

Authority to 

maintain if 

funding is 

available 

Replace / raise 

frontline and 

setback 

defences 

 

Developer, 

frontager and 

community 

contributions. 

 

Replace / raise 

frontline and 

setback 

defences 

 

Developer, 

frontager and 

community 

contributions. 

 

- Continue 

refurbishment 

of defences 

 

Developer, 

frontager and 

community 

contributions. 

 

 

 

Option Development Unit W8 (Fort Victoria and Norton): 

Option Development Unit W8 extends from Fort Victoria to Norton. Few properties are at risk of 

flooding within this unit. To implement the preferred strategic option will involve maintaining 

access where possible and any health and safety requirements for the frontage. No defence 

improvements are proposed. 

 

Option Development Unit W9 (Norton Spit): 

Option Development Unit W9 encompasses Norton Spit. The preferred strategic option in this 

location is to continue maintaining the existing private defences in the short term (including 

potentially requiring a defence refurbishment or upgrade in the corner of the unit to protect the 

road). Over time the breakwater will approach the end of its design life and require 

replacement.  Yarmouth Harbour Commissioners wish to undertake this replacement and 

upgrade (which will need to be privately funded) and are actively pursuing this work in the short 

to medium term. 

 

Option Development Units for Yarmouth town, W15 (Thorley Brook to Yar Bridge) and 

W16 (Yar Bridge to Yarmouth Common): 

Option Development Units W15 and W16 encompass Yarmouth town waterfronts to the west 

and north, from (but not including) Thorley Brook to the beginning of Yarmouth Common. In 

these locations the flood risk is significant and in the short term and medium term (epochs 1 

and 2) temporary flood barriers have been identified by the Strategy as the most appropriate 
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option to mitigate this flood risk to those at most risk, where achievable alignments can be 

identified.  Some residual flood risk will remain for other areas.  Further information on the 

funding required for this scheme can be found in Appendix F, section 11. As flood risk develops 

further over time and more properties are subject to flood risk the economic case for 

undertaking a capital scheme improves. The Strategy therefore recommends undertaking a 

capital replacement and raising of the frontline and setback defences from year 2055 onwards. 

Significant non Grant in Aid contributions will need to be secured in this area. 

 

Option Development Unit 17 (Yarmouth Common to Port la Salle): 

For Option Development Unit 17, spanning Yarmouth Common to Port la Salle, to implement 

the preferred option the Strategy has identified that (as outlined above), following a period of 

ongoing maintenance, a capital defence refurbishment is required during epoch 2 (2025-2055), 

supported by further work in the long term (epoch 3).. This is necessary to prevent erosion of 

the A3054 road and also the key services corridor (i.e. water etc.) that exists beneath. The 

upgraded defences will require maintenance for the remainder of the Strategy duration through 

to 2115. This will require a combination of public and private funding, as although this scheme 

is likely to be eligible for some government Grant in Aid, a proportion of the cost (approximately 

£290k) will need to be funded through other partners and contributions. 

 

7.4 Strategy Management Zone 3b (Western Yar Estuary) 

Strategy Management Zone 3b (Yar Estuary) covers the Yar estuary to as far south as, but not 

including, the Causeway. There is a localised and very small erosion risk in the Thorley Brook 

area of the zone and also a flood risk to a small number of properties, although it is much less 

significant and more localised compared to other Strategy Management Zones.  

 

The Strategic options considered in SMZ 3b are presented in Table 7-7.  

 

Given the largely rural and unspoilt nature of the environmentally designated estuarine area, 

with few assets at risk of flooding and erosion, the preferred option is to Do Minimum with 

Managed Realignment between 2025 and 2055. This option involves maintaining coastal 

access (such as the cycle path and footpath access) for as long as sustainably possible and 

also ensuring health and safety compliance. On the whole this approach will ensure that the 

Western Yar Valley continues to evolve under natural processes, thus helping preserve the 

environmentally important habitats both for the Isle of Wight and the greater Solent. 

 

At Thorley Brook the preferred option recommends maintaining the existing defences up to 

2025, after which Managed Realignment and intertidal habitat creation is to be implemented to 

deliver necessary environmental mitigation and compensatory habitat for losses elsewhere. As 

part of this scheme a new setback flood defence line would also be delivered. The Managed 

Realignment costing has been estimated considering: land purchase, design and capital works, 

creation of intertidal area, operation and maintenance.  The delivery of this scheme is subject to 

the Environment Agency securing the required funding, delivery of compensatory grazing 

marsh through the Regional Habitat Creation Programme, and provision of compensatory high 

tide roost sites. Following managed realignment the future management of the area would be to 

maintain the new setback flood defences; allowing Thorley Brook inlet to function and evolve 

naturally. If this scheme is not delivered, a programme of maintenance to the exiting defences 

fronting Thorley Brook will continue. 
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Table 7-7. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 3b 

 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £3,349 - 

Do Minimum £88 £564 £2,784 6.4 

Maintain £284 £781 £2,567 2.8 

Do Minimum with 

Managed Realignment 

between 2025 and 2055 

£2,824 £1,271 £2,077 0.3 

 

Table 7-8 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 3b; Do Minimum with Thorley Brook Managed Realignment (from 

2025).   

 

Table 7-8. The measures required in each ODU to implement the strategic option in SMZ 

3b 

  W10 W13 W14 

2015 - 

2025 

Measure Maintain access and H&S Maintain access and H&S Maintenance 

Notes 

- - 

Maintenance of existing 

defences and also 

undertake planning for 

future managed 

realignment scheme 

2025 – 

2055 

Measure 
Maintain access and H&S Maintain access and H&S 

Environmental mitigation / 

habitat creation 

Notes 

- - 

Managed realignment / 

habitat creation at Thorley 

Brook. New setback flood 

defence to reduce flood 

risk as part of the scheme 

2055 - 

2115 

Measure 
Maintain access and H&S Maintain access and H&S 

Do Nothing and 

maintenance 

Notes - - - 
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Option Development Unit W10 (Western Yar estuary – western shore) and W13 (Western 

Yar estuary – eastern shore): 

 

For both ODUs W10 and W13 the management approach to implement the preferred strategic 

option is the same and involves maintaining access and health and safety requirements for the 

frontage. With few assets at risk along these frontages this approach will look to preserve the 

unspoilt nature of the local environment and allow natural processes to continue.  

 

Option Development Unit W14 (Thorley Brook and Barnfields Stream): 

At this location the preferred option seeks environmental enhancement opportunities from 2025 

onwards, in accordance with the plan outlined in the Isle of Wight Shoreline Management Plan 

(2011). Prior to this maintenance of the existing defences is required. It will also be necessary 

to start to plan the environmental enhancement and attain the required consents and funding 

prior to starting work between 2025-2055. Managed realignment and habitat creation at this 

location will look to deliver necessary environmental mitigation and compensatory habitat for 

losses that may occur elsewhere. For the successful delivery of the scheme compensatory 

grazing marsh and high tide roost sites will need to be secured via the Regional Habitat 

Creation Programme to offset any losses in these habitats that may occur at the site following 

managed realignment. As part of this scheme new setback flood defences would be delivered 

to a small number of properties on the margin of the new tidal floodplain. The delivery of this 

scheme is subject to the Environment Agency securing the required funding and compensatory 

habitat requirements (as the Regional Habitat Creation Programme progresses and prioritises 

works).  If the realignment scheme is not delivered, maintenance at the mouth of the creek will 

continue. 

 

7.5 Strategy Management Zone 3c (Freshwater) 

Strategy Management Zone 3c includes Freshwater Bay, the edge of Freshwater village and 

the Causeway, and the Freshwater / Afton Marsh area in between these locations.  

 

The majority of the flood risk in this zone is found at Freshwater village where flood risk is 

thought to come predominantly from the Causeway to the north. The A3055 main road is also at 

risk from erosion and flooding behind the seawall at Freshwater Bay.  

 

The Strategic options considered in SMZ 3c are presented in Table 7-9.  

 

The preferred option for SMZ 3c is to Maintain (and PLP) then Improve (2055).  

 

At Freshwater Bay, this option will involve maintaining the strategically important defences 

(seawall) at Freshwater Bay to prevent erosion to key road links and also to prevent a tidal 

breach to the western Yar Valley. Future refurbishment works to the seawall will be required at 

the end of the structure’s residual life to ensure the continued function of the defence. In the 

longer term further maintenance and refurbishment works will be required to the defences to 

prevent erosion and reduce flood risk.   

 

Under the preferred option there will be a continued flood risk from wave overtopping to a 

number properties as well as the A3055. This risk is expected to increase over time due to sea 

level rise and no active increases in defences crest height.  

 

In the Western Yar Estuary, between the Causeway to the edge of Freshwater village, the 

preferred option involves maintaining existing defences and recommending privately funded 

property level protection in the short term to address the localised flood risk within this zone. 

The Causeway and flapped culverts will continue to be maintained to ensure its function is 

reducing flood risk to Freshwater.  
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In the medium and long term, it will be necessary to refurbish the existing defences (Causeway) 

and it is recommended to implement new defences (at Freshwater village) to prevent tidal 

flooding to commercial and residential properties near to the A3055 at the intersection with 

Stroud Road (subject to available funding). Here there are a number of residential and 

commercial properties at significant potential flood risk, mainly under extreme tidal conditions 

coming from the north (the Western Yar Valley at the Causeway).  

 

The Present Value (PV) cost of the preferred option in SMZ 3c is approximately £1.5million 

(approximately £4.0million in cash terms). There will be limited Grant in Aid (GiA) funding 

available for these works. It is intended that the Isle of Wight Council (IWC) will continue work to 

explore potential future funding options and opportunities, possibly through delivering in 

partnership with other services on the Island, to maintain the strategically important defences. 

 

In the future if there is a legal requirement to provide compensatory habitat to offset habitat 

losses that may arise from defending the coastline, as well as the proposed realignment at 

Thorley Brook (see section 7.4), another area which may be suitable has been identified near 

Freshwater, from the Causeway westwards along the valley towards the village (near the 

cycletrack).  If feasible, habitat creation at this area could also be incorporated into a wider flood 

risk works for Freshwater which would deliver multiple outcomes and potentially unlock 

partnership funding streams. This opportunity will need to be investigated in more detail in 

subsequent appraisals.  

 

Table 7-9. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 3c 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £10,354 - 

Do Minimum £56 £269 £10,085 4.8 

Adaption and Resilience 

(and PLP) / Do Minimum 
£199 £1,313 £9,041 6.6 

Maintain (and PLP) then 

Improve (2055) 
£1,450 £5,289 £5,064 3.6 

Maintain and Improve 

(now) 
£1,708 £6,614 £3,739 3.9 

 

Table 7-10 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 3c; Maintain and Improve (now).   
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Table 7-10. The measures required in each ODU to implement the preferred strategic 

option in SMZ 3c 

  W11 W12 

2015 - 

2025 

Measure Maintain Causeway and PLP Maintain seawall 

Notes Privately funded PLP recommended to a 

small number of properties in 

Freshwater Village to address localised 

flood risk within this zone 

Programme of maintenance for existing 

seawall. 

2025 – 

2055 

Measure Refurbish and PLP Upgrade / refurbish and maintain  

Notes Refurbish existing defences at the 

Causeway. Privately funded PLP 

recommended for a small number of 

properties in Freshwater village. 

Capital refurbishment of existing 

seawall. Limited Grant in Aid likely to be 

available and therefore funding needs to 

be sourced.  

2055 - 

2115 

Measure Implement new defences at Freshwater 

village to prevent tidal flooding to 

residential and commercial properties 

near the A3055  

Continued refurbishment and maintain 

Notes Continued refurbishment of defences at 

the Causeway and maintain new 

defences at Freshwater village  

Continued refurbishment and 

maintenance of defences at Freshwater 

Bay 

 

 

Option Development Units W11 (The Causeway): 

At ODU W11, the Causeway, the preferred option outlines maintenance of the existing 

defences for the first time epoch of the Strategy alongside recommending privately funded PLP 

to properties (8 properties) in Freshwater village to address the localised flood risk within this 

zone. In the medium to long term, the existing defences at the Causeway should be refurbished 

and it is recommended that new defences (e.g. floodwalls) are installed at Freshwater Village to 

prevent tidal flooding to properties near the A3055, subject to available funding. Ongoing 

refurbishment of the defences at the Causeway will need to continue into the longer term, whilst 

maintenance of the new defences at Freshwater village will also be required. In future 

appraisals, a potential managed realignment area from the Causeway westwards should be 

investigated in more detail to establish the feasibility of creating habitat in this area and also the 

viability of linking this into a wider flood risk reduction scheme in the area.  

 

Option Development Units W12 (Freshwater Bay):  

At Freshwater Bay in the short term the preferred option recommends ongoing maintenance of 

the existing seawall in front of the A3055. After this, in the medium and long term, it is likely that 

ongoing capital refurbishment will be required for this structure (primarily for erosion protection). 

There is likely to be limited government Grant in Aid funding available for these works so 

contributions will be required to fund this scheme.  

 

7.6 Strategy Management Zone 4 (Newtown Coast) 

Strategy Management Zone 4 is located between Bouldnor and the southern limit of Gurnard 

Bay.  

 

The strategic management options considered in SMZ 4 are presented in Table 7-11.  
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Given that this zone has very low flood risk and localised erosion risk to individual properties, is 

undefended, and is valued for its natural beauty and environmental importance, the preferred 

strategic approach is Do Nothing. This option will involve working with nature as much as 

possible to maintain and enhance the landscape and environment, both along the coast and 

inside the Estuary. The Isle of Wight Council will not repair or maintain existing defences, and 

no new defences will be permitted where they are not already present. 

 

However, it is recognised that local erosion risks to businesses, people and coastal footpaths 

will need to be mitigated or adapted to, and therefore privately funded maintenance of existing 

assets will be permitted (subject to gaining the necessary consents). 

 

The preferred option will ensure that the natural landscape of the Heritage Coast is allowed to 

evolve in a largely unspoilt manner. The preferred option will ensure that coastal process will 

continue in an unhindered manner thus maintaining sediment transport pathways which is 

important for nourishing the beaches of the adjacent frontages. 

 

Table 7-11. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 4 

 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £2,069 - 

 

Table 7-12 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 4; Do Nothing.   

 

Table 7-12. The measures required in each ODU to implement the preferred strategic 

option in SMZ 4 

  W18 W19 W20 

2015 - 

2025 

Measure Do Nothing Do Nothing Do Nothing 

Notes - - - 

2025 – 

2055 

Measure Do Nothing Do Nothing Do Nothing 

Notes - - - 

2055 - 

2115 

Measure Do Nothing Do Nothing Do Nothing 

Notes - - - 

 

 

Option Development Units W18 (Bouldnor Copse and Hampstead), W19 (Newtown 

Estuary) and W20 (Thorness Bay and southern Gurnard Bay): 

The management approach in each of the Option Development Units in SMZ 4 is the same to 

implement the preferred strategic option. The flood risk is negligible and there is a small 

localised erosion risk to properties that develops in the future. The management approach for 
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this Unit is therefore to Do Nothing and to allow natural processes to continue. However, as part 

of this approach privately funded maintenance of existing assets will be permitted, but no new 

defences will be constructed in currently undefended areas.  

 

7.7 Strategy Management Zone 5a (Gurnard Luck and Gurnard cliff) 

Strategy Management Zone 5a includes the low-lying Gurnard Luck / Gurnard Marsh area and 

Gurnard cliff to the north-west. The community at Gurnard Luck is at risk of both tidal and fluvial 

flooding, and also wave overtopping. There is also erosion risk along the frontage as 

demonstrated by the recent localised wall failure in front of the Beach Chalets; which has since 

been repaired through a community led scheme, with repair and renewal grant and private 

funding. 

 

The strategic management options considered in SMZ 5a are presented in Table 7-13. 

 

The business case for a scheme that would protect the Gurnard community from both flood and 

erosion risk is not sufficient to attract government funding. As a result, the preferred option for 

this zone is to Do Minimum and Resilience then Adapt. This approach is in line with the 

Shoreline Management Plan (2011) proposals which involve increasing adaptation for this 

community, in the face of increasing risks. In the short to medium term (up to 2055), this option 

involves community led property level protection and continued community resilience at 

Gurnard Luck to reduce the flood risk to a small number of properties at very significant risk. 

Due to a lack of available funding, it is likely that these measures will need to be privately 

funded.  A number of properties have recently received flood recovery grant monies therefore 

their eligibility for future funding for further flood risk reduction would need to be assessed. 

Properties in the area have been improved from holiday homes to more substantial 

accommodation over time, and some of the property owners have raised the levels of their 

properties, due to flood risk.  

 

The Isle of Wight Council will not be prioritising any publically funded investment in coastal 

defences or maintenance in this area, however, privately funded maintenance of existing assets 

will be permitted (subject to normal consents).  The Environment Agency operation of control 

structures at the mouth of Gurnard Luck stream is expected to continue whilst feasible. 
 

As the flood risk increases in the future due to sea level rise, the Isle of Wight Council will work 

with communities to develop and implement a Coastal Change Management Area plan which 

will clearly set out the strategy to respond and adapt with the risks under a policy of ‘No Active 

Intervention’ as set out in the approved Isle of Wight Shoreline Management Plan (2011). This 

adaptation process will be supported by the Isle of Wight Council planning process. 

 

Along the cliffs between Gurnard Luck and Gurnard Bay there is very limited risk to properties 

(as they are set back from the cliff top, although the cliff top is expected to retreat back closer to 

the properties over time).  The preferred option is to allow natural processes to continue (but 

ensure health and safety compliance (e.g. by limiting public access to areas considered at risk 

of failure). 
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Table 7-13. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 5a 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £9,035 - 

Do Minimum £75 £354 £8,681 4.7 

Do Minimum and 

Resilience then Adapt 
£239 £1,637 £7,398 6.8 

Maintain £759 £2,290 £6,745 3.0 

 

Table 7-14 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 5a; Do Minimum and community and property level resilience then 

adaption.   

 

Table 7-14. The measures required in each ODU to implement the preferred strategic 

option in SMZ 5a 

  

  W21 W22 

2015 - 

2025 

Measure Do Nothing and PLP Do Nothing 

Notes Community led PLP  - 

2025 – 

2055 

Measure Do Nothing and PLP Do Nothing 

Notes Community led PLP.  

Develop and implement a Coastal 

Change Management Area Plan 

- 

2055 - 

2115 

Measure Adaptation  Do Nothing 

Notes Implement the Coastal Change 

Management Area Plan 
- 

 

 

Option Development Unit W21 (Gurnard Luck): 

At Gurnard Luck the preferred approach for the first two time epochs of the Strategy is to Do 

Nothing and implement PLP measures where necessary. Due to a lack of available funding, it is 

likely that PLP will need to be privately funded.  A small number of properties are at very 

significant risk in the short term. A number of properties have recently received flood recovery 

grant monies therefore their eligibility for future funding for further flood risk reduction would 
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need to be assessed. From 2025 onwards, a Coastal Change Management Area Plan will be 

developed by the Council and implemented to help facilitate community adaptation to the 

increasing levels of risk posed by sea level rise.  

 

Option Development Unit W22 (Gurnard Cliff): 

Along Gurnard Cliff, the preferred approach is to Do Nothing for the duration of the Strategy. 

This approach is feasible as the coastline is currently undefended and the clifftop properties are 

set back from the cliff edge.  Natural processes will be allowed to continue but health and safety 

compliance in the area will be ensured (e.g. by limiting public access to areas considered to be 

at risk of failure).  

 

7.8 Strategy Management Zone 5b (Gurnard to Cowes Parade) 

Strategy Management Zone 5b is located from Gurnard Bay around the headland to Cowes 

Parade (where there is currently a continuous coastal esplanade).  

 

Due to the topography of the area the flood risk to properties in this zone is small. Whilst the 

seafront road is notably at risk of periodic tidal flooding and disruption, only a small number of 

isolated properties are vulnerable within this zone; the most concentrated area of properties at 

risk of flooding is behind The Parade car park.   

 

Erosion is a more significant risk in this zone with properties behind Prince’s Esplanade/Egypt 

Esplanade/Queen’s Road being at risk over the next 100 years.  Additionally, there is risk of 

landslide reactivation caused by erosion at the toe of the coastal slopes triggering failures within 

the developed coastal slopes (as it is a potential landslide reactivation zone). The scale and 

location of initial failures and such events are uncertain; but the risk zone contains 

approximately 500 properties (including those directly in the erosion zone).  This headland is 

also an area where essential utility links cross from the UK mainland to the Isle of Wight, 

(including water supply).  It is expected that if this area continues to be defended from erosion, 

as it is currently, the risk of a large landslide event will be minimised. 

 

The strategic management options considered in SMZ 5b are presented in Table 7-15. 

 

The preferred strategic option at SMZ 5b is to Maintain. This option requires a programme of 

maintenance and capital refurbishments of the sea wall defences to prevent erosion and re-

activation of relict landslips. The defences are an integral aspect helping to maintain the stability 

of the coastal slopes in this area as they prevent wave action and coastal processes from 

eroding the base of the slopes.   

 

Given the variable condition of the seawall, it is likely that sections of the wall will require an 

initial capital refurbishment or replacement scheme in 15 years, with further period interventions 

thereafter. At this stage it is too early to establish the refurbishment requirements of the scheme 

(i.e. refurbishment length and design) but an estimated cost for the works has been determined 

based upon the assumptions provided in Appendix 3. The cost of refurbishment of the 2.5km of 

2.7m high seawall (average height) has been estimated based on strengthening through a 

sprayed concrete technique in 2030 that would have a minimum of 20 years lifespan and keep 

the seawall at its current height. Whilst the seawall varies in height, predicted residual life and 

structure type, and therefore this type of refurbishment technique might not always be 

appropriate, it is reasoned that this approach combined with application of an optimism bias is 

robust enough at Strategy level to give an approximation of the cost. There will be limited Grant 

in Aid (GiA) funding available for these works, so although this may form part of the funding 

required to implement the preferred option (~50%), other public and private contributions will be 

required. The Isle of Wight Council is committed to exploring potential future funding options 

and opportunities, possibly through delivering in partnership with other services on the Island, 



 

  

 

68 

as well as through the planning framework and development opportunities. Further information 

on the funding required for this scheme can be found in Appendix F, section 11. 

 

It should be noted that under the preferred option (maintaining the seawall at its current height 

to mitigate the erosion risk) the localised flood risk will not be mitigated (as it would be 

significantly more costly to raise the wall to do so). Therefore, flood risk, mainly disruption to the 

local road and promenade areas (from wave overtopping in storm events), is expected to 

increase over time, as crest heights will not be actively raised given the minimal flood risk to 

properties. 
 

Table 7-15. The whole life present value costs and benefits of the strategic management 

options developed for SMZ 5b 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £23,879 - 

Do Minimum £259 £175 £23,704 0.7 

Maintain  £3,641 £23,551 £328 6.5 

Improve (now) £16,408 £23,768 £111 1.4 

 

Table 7-16 Table 7-12 outlines the measures in each ODU that are required to implement the 

preferred management option in SMZ 5b; Maintain.   
 

Table 7-16 The measures required in each ODU to implement the preferred strategic 

option in SMZ 5b 

 

  W23  

2015 - 2025 

Measure Maintain  

Developer and frontager contributions. 

 

Notes - 

2025 – 2055 

Measure Maintain and refurbishment / upgrade. 

Developer and frontager contributions. 

 

Notes - 

2055 - 2115 

Measure Maintain and refurbishment / upgrade. 

Developer and frontager contributions. 

 

Notes - 
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Option Development Unit W23 (Gurnard to Cowes Parade): 

Option Development Unit W23 encompasses the entire SMZ 5b frontage. Within this unit the 

preferred option is to continue maintenance of the existing defences, before undertaking capital 

refurbishment and replacement in the medium and long term, to prevent erosion risk.  

Contributions will be required.  Flood risk to the esplanade road is expected to continue to 

increase.  

 

7.9 Strategy Management Zone 6a (Cowes and East Cowes) 

Strategy Management Zone 6a includes the towns of Cowes and East Cowes, with residential 

and commercial properties lining the mouth of the Medina Estuary. There is significant tidal 

flood risk affecting commercial and residential properties in parts of East and West Cowes. In 

the future this flood risk is expected to increase in severity and extent due to climate change 

and sea level rise, which will also increase the risk of erosion along the coastal frontage if 

coastal structures and defences are allowed to deteriorate and fail.  

 

The strategic management options considered in SMZ 6a are presented in Table 7-17.  

 

The preferred option recognises the need to reduce flood risk, but currently the Grant in Aid 

monies available for a new frontline / setback flood protection scheme at Cowes are modest. 

This is because the properties at risk are spread across a long coastal frontage and therefore 

the length (and cost) of defence required to protect these properties is unevenly high. In 

addition, improving the defences in this area is also likely to be very technically challenging due 

to multiple and varied property ownership, frequent waterfront access and a general lack of 

space along the waterfront. Despite experiencing several flood events the contributions that 

would be required to implement such a scheme are currently unavailable.   

 

The preferred option is therefore to Sustain (with Temporary Flood Barriers and PLP) then 

Improve from 2055. This will involve, in the short and medium term (up to 2055) using a 

combination of Temporary Flood Barriers and Property Level Protection to reduce the impacts 

of tidal flooding  to the properties at most risk by sustaining a 1 in 75 year (1.33% AEP) 

standard of protection. Private ongoing maintenance and improvement of defence assets, 

particularly along the seafront, is also required and encouraged.  Waterfront property owners 

and Developers should not only mitigate flood risk, but actively take steps to raise their 

defences or land raise, to remove their properties from flood risk, to reduce risks to properties 

behind, and to contribute towards the potential for a wider strategic defence in the long term.   

 

Areas that could benefit from the Temporary Flood Barriers and Property Level Protection are 

shown on  

Figure 7-3.  It should be noted that there will be residual flood risk to properties in other areas. 

An advantage of temporary barriers (where alignments are achievable) is that they also provide 

protection to the commercial properties as well as the residential properties at risk. PLP 

measures will be targeted towards ground floor residential properties.    

 

There are a range of industry approved commercially available temporary flood barriers which 

could be utilised in the short and medium term. Typically these systems comprise of interlocking 

units which can be stored locally (on the Island) then manually deployed prior to an event by 

trained personnel. The community may also be able offer support in the storage and 

deployment of such a system.  The units require no permanent fixing to the ground but would 

require ongoing maintenance and upkeep. To ensure the barriers are effective, deployment will 

need to be linked to a tide event flood warning system and they would only be provided at times 

of need. 

 

The Present Value (PV) cost of the preferred option at SMZ 6a is approximately £19.4 million 

(approximately £63.5 million in cash terms). In the short to medium term there is a high 
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likelihood of securing a high proportion of government Grant in Aid funding for the temporary 

barriers and property level protection for residential properties at very significant risk; however, 

some contributions will still be required.  The Isle of Wight Council will seek funding for this 

scheme. 

 

 
 

Figure 7-3 Strategy preferred options for Cowes (2015 – 2055) 

© Crown copyright and database rights 2016 Ordnance Survey 100019229 

 

In the longer term (2055-2115) as the flood risk becomes greater the preferred option is to 

improve protection through raising or replacing existing frontline quay walls and constructing 

new frontline or setback flood defences.  

Figure 7-4 below highlights the need for these defences.  
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Figure 7-4 Strategy preferred options for Cowes (2055-2115) 

© Crown copyright and database rights 2016 Ordnance Survey 100019229 

 

The long term approach (2055-2155) is more costly and therefore a significant amount of non 

Grant in Aid funding will need to be secured. The national ‘partnership funding’ system for flood 

and coastal defence advocates those benefitting from new flood and coastal defences to 

contribute to their cost.   The time available (40 years) until the third epoch where this defence 

improvement is proposed provides time to develop a range of potential funding sources. A key 

source of contributions is likely to come through redevelopment opportunities. Through the 

planning process development within the flood zone or along the coastal edge should contribute 

not only to reducing site flood risk, but also towards the longer term strategic management of 

flood risk, though providing or improving defences, or raising ground levels.  Other potential 

sources of funding could come from initiatives led by the communities and businesses in the 

area.  Chapter 11 of the main Strategy report provides more guidance on potential funding 

sources.   
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Table 7-17. The whole life present value costs and benefits of the strategic        

management options developed for SMZ 6a 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £92,645 - 

Do Minimum £673 £2,080 £90,565 3.1 

Do Minimum (and PLP) then Adapt £1,704 £9,606 £83,038 5.6 

Maintain £8,621 £24,760 £67,885 2.9 

Sustain (with PLP) then Improve 

from 2055 
£18,802 £47,062 £45,582 2.5 

Sustain (with Temporary Flood 

Barriers and PLP) then improve 

from 2055 

£19,356 £57,776 £34,869 3.0 

Improve (now) £87,601 £92,203 £442 1.1 

 

Table 7-18 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 6a; Sustain 1.33% AEP SoP with Temporary Flood Barriers and 

PLP (to 2055) then improve.   
 

Table 7-18. The measures required in each ODU to implement the preferred strategic 

option in SMZ 6a 

  W24 W25 W31 

2015 - 

2025 

Measure PLP for residential 

properties at most risk 

and redevelopment. 

Temporary flood barriers 

and PLP for areas at most 

risk and redevelopment 

Temporary flood barriers 

and PLP for areas at most 

risk and redevelopment  

Notes 

Reduce tidal flood risk 

through PLP and 

community flood warning 

scheme.  

Developers (and private 

frontagers) provide 

defences and 

contributions. 

Reduce tidal flood risk 

through PLP and 

temporary flood barriers. 

Link approaches to a 

community flood warning 

scheme. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

 

Reduce tidal flood risk 

through PLP and 

temporary flood barriers. 

Link approaches to a 

community flood warning 

scheme. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

2025 – 

2055 

Measure PLP for residential 

properties at most risk 

and redevelopment 

Temporary flood barriers 

and PLP for areas at most 

risk and redevelopment 

Temporary flood barriers 

and PLP for areas at most 

risk and redevelopment 

Notes Reduce tidal flood risk 

through PLP and 

community flood warning 

scheme.  

Reduce tidal flood risk 

through PLP and 

temporary flood barriers. 

Link approaches to a 

Reduce tidal flood risk 

through PLP and 

temporary flood barriers. 

Link approaches to a 
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Developers (and private 

frontagers) provide 

defences and 

contributions. 

community flood warning 

scheme. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

community flood warning 

scheme. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

2055 - 

2115 

Measure Upgrade / new defences 

and Redevelopment 

Upgrade / new defences 

and Redevelopment 

Upgrade / new defences 

and Redevelopment 

Notes Replace and raise 

existing frontline 

defences. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

Replace and raise 

existing frontline defences 

and setback defences. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

Replace and raise 

existing frontline defences 

and setback defences. 

Developers (and private 

frontagers) provide 

defences and 

contributions. 

 

 

Option Development Unit W24 (Cowes Town Centre, from the southern edge of Cowes 

Parade to Fountain Yard/Red Jet): 

In this location in the short term and medium term (epochs 1 and 2) Property Level Protection 

measures have been identified by the Strategy as the most appropriate option to mitigate the 

flood risk to ground floor residential properties in the area. As the flood risk develops further 

over time the economic case for undertaking a capital scheme improves (see unit W25 below 

for more info.), and the Strategy therefore recommends undertaking a capital replacement and 

raising of the frontline defences from year 2055 onwards. However, significant non Grant in Aid 

funding sources will have to be secured in order to undertake a technically challenging capital 

scheme along this varied frontage, which is currently home to the town centre. In the interim it is 

essential for waterfront property owners to improve their own defences, and for shops and 

businesses to take active steps to protect themselves and mitigate the impacts of flooding. 

 

Option Development Units W25 (Cowes, from the Red Jet/Fountain Yard to Medina 

Wharf) and W31 (East Cowes, from Kingston Road Power Station to Shrape Breakwater): 

In these waterfront towns the management approach is the same for the preferred option. In the 

short and medium term, to manage the flood risk, the Strategy recommends providing several 

areas of Temporary Flood Barriers and Property Level Protection measures to protect the 

residential properties at most risk. These proposals can be found on  

Figure 7-3.   

 

As the flood risks increases over time and more properties are subject to flood risk the 

economic case for undertaking a capital scheme improves (due to greater potential benefits of a 

scheme). A capital scheme is likely to be required from 2055. This will involve the replacement / 

raising of the frontline defences and setback defences along this frontage. In order to undertake 

this capital scheme it is likely that significant non Grant in Aid funding will be required.  

Therefore, it is essential for waterfront property owners and businesses to continue to improve 

their own defences and take active steps to protect themselves and reduce the risk of flooding.  

Redevelopment opportunities (linked to defence improvements) will also be key to a sustainable 

future for the waterfront and towns. 
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7.10 Strategy Management Zone 6b (Medina Estuary, and East Cowes 
Outer Esplanade) 

Strategy Management Zone 6b includes the undeveloped shores of the River Medina, and also 

the coast from outside the Shrape Breakwater east to Old Castle Point.  This area is subject to 

only small flood risk, with properties being well dispersed along this long frontage.  

 

The strategic management options considered in SMZ 6b are presented in Table 7-19.  

 

In this largely undefended and sheltered estuarine area, the Strategy proposes no planned 

publically funded maintenance or investment in coastal defences, in line with the Shoreline 

Management Plan (2011) policy of ‘no active intervention’ for this area. The preferred strategic 

option is therefore to Do Nothing, allowing natural processes to occur and for this part of the 

Medina frontage to evolve.  It is however recognised that local erosion risks to businesses, 

people and coastal footpaths will need to be mitigated, or adapted to, and therefore privately 

funded maintenance of existing coastal infrastructure or defences will be permitted (subject to 

gaining the necessary consents).  

 

In addition, privately funded property level protection measures are recommended for a small 

number of properties that are at significant risk of flooding.  

 

At West Medina Mills (unit W27), no publically funded investment in coastal defences is 

planned, but privately funded defence improvements can be continued, in line with the SMP 

(2011) policy of ‘hold the line’ for this short, waterfront industrial unit.  

 

Along East Cowes Outer Esplanade (from the Shrape Breakwater towards Old Castle Point, 

unit W32), there is currently a seawall in reasonable condition, and in this area the preferred 

approach is to continue minor maintenance to extend its residual life (where achievable; 

especially at the western end – this is the cost included in the Do Nothing option below). 

However, there are no proposals to replace this seawall in the medium or long term (in line with 

the SMP policy change set in 2011), as there are not sufficient properties at risk to justify 

significant expenditure in this area.  Privately funded maintenance of existing coastal structures 

will be permitted subject to gaining the necessary consents.   The local slope failure blocking 

seawall access at the remote eastern end (although not significantly damaging the structure 

itself) is an example of the likely future evolution of the area that will need to be considered on a 

case by case basis, as to what repairs are affordable.   

 

Table 7-19 The whole life present value costs and benefits of the strategic        

management options developed for SMZ 6b 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £62 £0 £2,568 - 

Do Minimum £122 £108 £2,459 0.9 

Maintain  £1,293 £220 £2,348 0.2 
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Table 7-20 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 6b; Do Nothing.  

 

Table 7-20 The measures required in each ODU to implement the preferred strategic 

option in SMZ 6b 

  W26 W27 W28 W30 W32 

2015 - 

2025 

Measure 

Do Nothing 

No publically 

funded 

defence 

improvements  

 

Do Nothing Do Nothing Do Minimum 

Notes 

- 

Privately 

funded 

defence 

improvements 

permitted 

subject to  

gaining the 

necessary 

consents 

- - 

Minor 

maintenance 

of existing 

coastal 

structures. 

2025 

– 

2055 

Measure 

Do Nothing 

No publically 

funded 

defence 

improvements  

Do Nothing Do Nothing 

Do minimum 

transferring to 

Do Nothing, 

with only 

Health and 

Safety actions 

where 

appropriate 

Notes 

- 

Privately 

funded 

defence 

improvements 

permitted 

(subject to  

gaining the 

necessary 

consents) 

- - 

Transfer to Do 

nothing at the 

end of the life 

of the current 

structures 

2055 - 

2115 

Measure 

Do Nothing 

No publically 

funded 

defence 

improvements  

Do Nothing Do Nothing Do Nothing 

Notes 

- 

Privately 

funded 

defence 

improvements 

permitted 

subject to  

gaining the 

necessary 

consents 

- - - 
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Option Development Units W26 (Central Medina -North West), W27 (West Medina Mills), 

W28 (Central Medina -South West), W30 (Central Medina -East):  

The management approach for these Option Development Units is the same and involves no 

planned public investment in coastal or flood defences. Natural processes will be allowed to 

continue such as allowing the long Estuary shorelines to adapt naturally to sea level rise. 

However, it is recognised that there may be a requirement for local businesses, people and 

coastal footpaths to adapt and mitigate the impacts of erosion, and therefore, in W26, W28 and 

W30, privately funded maintenance of existing coastal structures will be permitted (subject to 

gaining the necessary consents). In W27, privately funded maintenance or improvement of the 

existing defences/quayside will be permitted subject to gaining the necessary consents; 

Consideration should be given to appropriate transitions to the surrounding naturally evolving 

estuary. 

 

Option Development Unit W32 (East Cowes Outer Esplanade, from the Shrape 

Breakwater to Old Castle Point): In the short term the preferred approach is to continue minor 

maintenance to extend the residual life of the seawall where achievable (especially at the 

western end of the unit).  Larger maintenance needs however will be assessed on a case by 

case basis, to determine what is affordable.  When the current structures reach the end of their 

life, there are no proposals to replace them in the medium or long term, so only required health 

and safety measures will then be undertaken, and erosion risk will increase as the coastline 

begin to evolve naturally. 

 

 

7.11 Strategy Management Zone 6c (Newport Harbour)  

Strategy Management Zone 6c includes the harbour and quaysides around Newport Harbour 
which are subject to varying degrees of flood and erosion risk. Due to the topography of the 
area the flood waters do not extend far from the shoreline or become concentrated in one 
location. As a result a number of commercial properties close to the waterfront are at risk of 
flooding and if the harbour walls were allowed to fail a number of properties in close proximity 
are also expected to be at risk of collapse.  

 

The strategic management options considered in SMZ 6c are presented in  

Table 7-21.  

 

The preferred strategic option for SMZ 6c is to Maintain (and PLP) then Improve from 2055 

(through redevelopment). This adaptive approach has been identified as the preferred option 

as the level of Grant in Aid funding available for an alternative capital scheme is minimal.  

 

As part of the preferred option the quay walls will need to be maintained by the asset owners to 

maximise the residual life of these defences. It is recommended that commercial properties at 

significant risk implement and fund property level flood risk reduction and resilience measures. 

In addition, property level protection is recommended for a small number of residential 

properties.   It is likely that these measures will need to be privately funded.   

 

From 2055, as the flood risk increases, and defence structures reach the end of their service 

life, the preferred option is to refurbish and raise the existing quay walls. However, this is a 

costly option (the Present Value cost of the preferred option at SMZ 6c is approximately 

£1.9million (approximately £7.8million in cash terms)), and significant non Grant in Aid funding 

will need to be secured. The Isle of Wight Council will continue to explore funding for this longer 

term option to reduce flood risk to people and property and to maintain the viability of the 

harbourside area. A key part of reducing the funding shortfall will be to gain contributions 

through redevelopment. Refurbishment and improvement of harbour walls and defences may 

be achievable sooner as redevelopment opportunities arise. Development within the flood zone 
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or along the waterside will need to contribute not only to reducing site flood risk, but also 

towards the longer term strategic management of flood risk though improving defences or 

raising ground levels.  

 

Table 7-21. The whole life present value costs and benefits of the strategic        

management options developed for SMZ 6c 

Strategic Option 
WL Cost (PV 

£k) 

WL Benefits 

(PV £k) 

Residual 

Damage (PV 

£k) 

B:C 

Do Nothing £0 £0 £5,648 - 

Do Minimum £170 £94 £5,554 0.5 

Maintain (and PLP) then 

Improve from 2055 

(through 

redevelopment) 

£1,932 £3,292 £2,356 1.7 

Maintain (and PLP) then 

Improve from 2055 

(through a frontline 

scheme) 

£8,279 £3,199 £2,449 0.4 

Improve (now)  £26,861 £5,603 £46 0.2 

 

Table 7-22 outlines the measures in each ODU that are required to implement the preferred 

management option in SMZ 6b; PLP and maintain (improve through redevelopment).    

 

Table 7-22. The measures required in each ODU to implement the preferred strategic 

option in SMZ 6c 

  W29  

2015 - 2025 

Measure Maintenance of existing structures and minor PLP. Redevelopment, 

developers and frontagers provide defences and contributions. 

Notes - 

2025 – 2055 

Measure Maintenance, PLP and refurbishment of structures at end of residual life. 

Redevelopment, developers and frontagers provide defences and 

contributions. 

Notes - 

2055 - 2115 

Measure Maintenance, PLP and refurbishment of structures. Redevelopment, 

developers and frontagers provide defences and contributions. 

Notes - 

 

 

Option Development Unit W29 (Newport Harbour): 

Option Development Unit W29 is the entire SMZ 6c frontage. Within this unit the preferred 

option for the short term is for continuing maintenance of the existing structures alongside 

recommending minor PLP works to protect residential properties at the greatest risk of flooding. 

In the medium and long term, maintenance of the existing structures should be continued and 
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refurbishment / upgrades should be carried out at the end of the structure’s residual life. 

Continued PLP works are also recommended during these time periods. In the long term a 

defence upgrade / refurbishment (from 2055) is anticipated to be costly and therefore external 

contributions will be required.  
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8. Summary 

This report outlines the process by which the preferred management options along the Strategy 

frontage have been developed. 

 

In summary, the first stages in the option development process were focussed on developing a 

set of strategic management zones and options development units. This was necessary in 

order to facilitate the option development process; in total six SMZs were created and were 

broken down into a total of 31 ODUs.  

 

For each Strategy Management Zone a number of strategic options were developed in line with 

the FCERM-AG guidance. The most appropriate local level measures to implement each 

strategic option were then identified for each ODU.  

 

Following detailed economic, technical, social and environmental assessments the strategic 

options were then appraised to identify the preferred strategic option in each SMZ.  

 

Table 8-1 below presents the preferred strategic option for each SMZ.  

 

Table 8-1. The preferred strategic options for each Strategy Management Zone 

Zone Preferred option PV costs (£k) PV Benefits (£k) ABCR 

SMZ 1 Do Nothing £0 £0 - 

SMZ 2 Do Minimum £308 £931 3.0 

SMZ 3a Maintain (and Temporary Flood 

Barriers) then Improve from 

2055. 

£6,560 £31,993 4.9 

SMZ 3b Do Minimum with Managed 

Realignment between 2025 and 

2055* 

£3,824 £1,271 0.3 

SMZ 3c Maintain (and PLP) then 

Improve (2055) 
£1,450 £5,289 3.6 

SMZ 4 Do Nothing £0 £0 - 

SMZ 5a Do Minimum and Resilience 

then Adapt 
£239 £1,637 6.8 

SMZ 5b Maintain £3,641 £23,551 6.5 

SMZ 6a Sustain (with Temporary Flood 

Barriers and PLP) then Improve 

from 2055 

£19,356 £57,776 3.0 

SMZ 6b Do Nothing** £62 £0 - 

SMZ 6c Maintain (and PLP) then 

Improve from 2055 (through 

redevelopment) 

£1,932 £3,292 1.7 

 
*Environmental driver for preferred option 
**Includes cost for health and safety in W32 until the end of the second epoch 
 
Please note:  Costs are presented in Present Value terms; whereby the whole life costs of an 
option have been discounted to provide the current worth of future sums of money.  For details of 
the estimated cash costs for each Unit (‘Capital Works cost breakdown, Present Day Cash £'), 
please see Appendix F of this Strategy (within the appendix 1 table of that report). 
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Appendix 1: ODU Characteristics 

Appendix 1 presents a number of tables which outline the key drivers behind the selection of 

each ODU. This was undertaken in the initial stages of the Strategy development using 

information from the SMP (published in 2010, adopted in 2011). (Note that the SMP period was 

to 2105). 

 

ODU W1 – Tennyson Down, Alum Bay and Headon Warren 

 

SMP unit – policy 6A.2 – NAI 

Current defences and residual life Undefended cliffs 

Coastal processes High wave energy, rapid erosion 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) Significant erosion, but the Needles Park is 
the only asset at risk.  Buildings will not be 
significantly impacted for more than 40 years. 

Land use (frontage maintainer) Open space, attractions (Needles Park), 
farmland. (National Trust + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – High cliffs, open space - no residential areas along the frontage 
 
ODU W2 – Southern and Central Totland Bay 
 

SMP unit – policy 6B.1 – HTL 

Current defences and residual life Seawalls with wave return with <10-25 years 
residual life.  Splash wall to rear of footpath in 
places.  Timber and rock groynes with 10-25 
years residual life. 

Coastal processes High wave energy 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) SMP (2010) identified that there were no 
assets at risk in 10 years.  Residential 
properties may be at risk after 40 years 
alongside businesses located at the cliff foot.  
After 90 years significant number of 
residential properties would be affected and 
the cliff top road.   

Land use (frontage maintainer) Recreation, residential. (IWC) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Potential for further landsliding to occur 
based on previous event. 

 
Key Driver – Large residential area at risk from erosion.  Existing defences, benefits of which 
should be maximised.  Landslide risk. 
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 ODU W3 – Northern Totland Bay 
 

SMP unit – policy 6B.1 – HTL 

Current defences and residual life Seawall with steel sheet piled toe with 
stepped concrete apron; mainly intact, but 
failed along a ~100m section due to a 
landslide. 

Coastal processes High wave energy 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) SMP (2010) identified that a small amount of 
properties may be at risk after 40 years.  
After 90 years a further small amount of 
residential properties would be affected.  A 
large landslide has occurred since the SMP 
was developed. 

Land use (frontage maintainer) Recreation, residential. (IWC) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Popular footpath has been destroyed by the 
Totland landslide in 2012.  Residents have 
aspirations restore the footpath and seawall. 

 
Key Driver – Clifftop residential area at risk from erosion.  Large landslide occurred in 2012 
causing a section of seawall to fail. 

 
 ODU W4 – Southern Colwell Bay 

 

SMP unit – policy 6B.1 – HTL 

Current defences and residual life Concrete seawalls with 10 to 25 years 
residual life.  Splash wall to rear.  Timber 
groynes with 10 to 20 years residual life. 

Coastal processes High wave energy 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) A small amount of properties may be at risk 
after 40 years.  After 90 years a further small 
amount of residential properties would be 
affected.   

Land use (frontage maintainer) Recreation, residential. (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Some potential for further landsliding to occur 
based on previous event. 

  
Key Driver –Residential and recreational area at risk from erosion.  Existing defences, benefits 
of which should be maximised.  Landslide risk. 
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ODU W5 – Central Colwell Bay 
 

SMP unit – policy 6B.2 – NAI 

Current defences and residual life Undefended cliffs.  Isolated rock armour with 
10-15 years residual life near slipway. 
Remnant timber groynes typically having 8-
12 years residual life, most disconnected 
from the cliff. 

Coastal processes High wave energy, net sediment movement 
is from southwest to northeast 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) The 40 year erosion line shows a small 
number of holiday homes at risk.  The 90 
year erosion lines shows further holiday 
homes at risk, not a large number. 

Land use (frontage maintainer) Recreation, holiday parks, residential (holiday 
homes), open space. (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – High cliffs.  Small number of properties at risk from erosion. 
 
ODU W6 – Fort Albert  
 

SMP unit – policy 6B.3 – HTL, HTL, NAI 

Current defences and residual life Concrete sea walls with 10-25 years residual 
life. 

Coastal processes High wave energy 

SMP flood mapping Potential flooding of Fort Albert 

SMP erosion bands (NAI) SMP (2010) identified that after 40 years 
erosion would mainly have an impact on Fort 
Albert, especially on access.  After 90 years 
~15 properties on top of the cliff are also 
shown to be at risk. 

Land use (frontage maintainer) Residential (holiday homes), open space. 
(IWC + Private) 

Potential constraints Fort Albert is a grade II* listed building 

Historical and current issues or 
concerns – inc KSG workshops. 

Access to Fort Albert  

 
Key Driver – Properties are generally at risk of erosion after 40 years.  Allow time for adaption. 

 

ODU W7 – Fort Victoria Country Park 

 

SMP unit – policy 6B.4 – NAI 

Current defences and residual life Undefended cliff 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) No assets at risk. 

Land use (frontage maintainer) Open space (woodland). (Private) 
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Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Open space - no assets at risk from erosion or flooding 

 
ODU W8 – Fort Victoria and Norton 
 

SMP unit – policy 6B.5 – HTL, NAI, NAI 

Current defences and residual life Seawalls with residual <10-25 years. Timber 
groynes in places. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping Flooding of ~1 property 

SMP erosion bands (NAI) SMP (2010) identified that in the third epoch 
(40-90 years) Fort Victoria and a small 
number of residential properties (~10) are at 
risk. 

Land use (frontage maintainer) Residential, recreation (resort leisure club). 
(Private/IWC) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Fort Victoria Grade II listed structure at risk. 

Key Driver – Small amount of properties at risk from flooding and erosion.  Allow time for 
adaption. 

ODU W9 – Norton Spit 

SMP unit – policy 6C.1 – HTL 

Current defences and residual life Timber boarded breastwork walls having 10-
20 years residual life, with timber groynes in 
places. Rock armour having 10-15 years 
residua life and Timber boarded breakwater 
with 10 years residual life (to be replaced).   
Nearby, seawalls around the road link with 
10-25 years residual life. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping Flooding of west Yarmouth Harbour and the 
A3054 

SMP erosion bands (NAI) No residential assets at risk from erosion. 

Land use (frontage maintainer) Recreation, harbour (Private), Yar Bridge and 
road link. 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

The Strategy must consider the intended 
replacement of the breakwater 

Key Driver – The road needs to be protected from flooding and erosion.  The breakwater 
protects the important harbour. 
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ODU W10 – Western Yar Estuary – western shore 

SMP unit – policy 6C.2 – NAI 

Current defences and residual life Mostly undefended salt marsh.  Some 
isolated structures (landing stages and 
structures in front of properties) which have 
typically residual lives of 10-20 years. 

Coastal processes Estuarine, sheltered 

SMP flood mapping Flooding of boat yard and buildings at Kings 
Manor Farm 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Recreation (boat yard), farmland. (Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Very small number of properties at risk from flooding 

 

ODU W11 – The Causeway 

SMP unit – policy 6C.3 – HTL 

Current defences and residual life The stone masonry bridge has a residual of 
10-15 years. 

Coastal processes Estuarine, sheltered 

SMP flood mapping A large number of residential and commercial 
properties are within the flood zone, the 
majority in Freshwater village and some near 
the Causeway.  Also within the zone is the 
A3055 road. 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Rural.  Isolated residential. (EA/IWC) 

Potential constraints Afton Manor, south of The Causeway is a 
grade II* listed building.  But, the Causeway 
is not a listed building. 

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Upstream of the Causeway a large number of properties are at risk from flooding 

ODU W12 – Freshwater Bay 

SMP unit – policy 6A.1 – HTL 

Current defences and residual life Seawalls having 10-25 years residual, there 
are failed timber groynes 

Coastal processes Accretion in middle of bay, erosion at flanks.  
Overtopping (large fetch). 

SMP flood mapping  Flooding will connect Freshwater Bay and the 
Yar Estuary if defences fail.  Flooding of 
carpark and nearby properties. 

SMP erosion bands (NAI) Impact on ~5 properties and the A3055 in the 
next 90 years. 

Land use (frontage maintainer) Recreation, residential (apartments). (IWC + 
Private) 

Potential constraints Freshwater Independent Lifeboat Station 
requires access to the water 
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Historical and current issues or 
concerns – inc KSG workshops. 

The link between Yarmouth and Freshwater 
Bay needs to be considered 

Key Driver – Linked to the Causeway by flooding of the Western Yar valley.  Important to 
maintain transport links to West Wight. 

 

ODU W13 – Western Yar Estuary – eastern shore 

SMP unit – policy 6C.4 – NAI 

Current defences and residual life Undefended salt marsh 

Coastal processes Estuarine, sheltered 

SMP flood mapping No assets within flood zone. 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Farmland. (IWC) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Maintain the cyclepath link. 

Key Driver – No assets at risk from flooding or erosion 

 

ODU W14 – Thorley Brook to Barnfields Stream 

 

SMP unit – policy 6C.5 – HTL, MR, NAI 

Current defences and residual life An embankment protects the mouth of the 
potentially tidal creek. Rock and concrete 
revetments having residual lives of 15-25 
years.  Concrete weir to Thorley Brook with 
15-25 years residual life. 

Coastal processes Estuarine, sheltered 

SMP flood mapping A number of properties are within the 
potential flood zone, also the B3401 road and 
A3055 coastal  road 

SMP erosion bands (NAI) SMP (2010) identified no assets at risk from 
erosion 

Land use (frontage maintainer) Open space (nature conservation). (EA, IWC 
+ Private) 

Potential constraints Grazing marsh and high tide roost sites will 
need to be secured via the Regional Habitat 
Creation Programme to offset any losses in 
these habitats that may occur at the site 
following managed realignment. 

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – A policy of managed realignment will restore Thorley Brook and Barnfields Stream 
to their natural evolution to benefit nature conservation 

 

ODU W15 – Thorley Brook to Yar Bridge 

 

SMP unit – policy 6C.6 – HTL 

Current defences and residual life Stone filled gabion mattress revetment 
having 15-25 years residual.  Concrete and 
rock revetment with 15-25 years residual. 
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Coastal processes Estuarine, sheltered 

SMP flood mapping Flooding of a large number of residential 
properties 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Residential, recreation (boat yard and playing 
fields). (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – Maintaining/improving defences will protect a large number of residential properties 
from flooding. 

 

ODU W16 – Yar Bridge to Yarmouth Common 

 

SMP unit – policy 6C.6 – HTL 

Current defences and residual life Mixed defences fronting harbour and 
individual properties, including steel sheet 
piled walls with concrete capping beam 
having 25+ years residual life, and stone 
masonry walls having 15-25 years residual 
life. 

Coastal processes Low wave energy, shelter from breakwater 

SMP flood mapping Flooding of a large number of residential and 
commercial properties 

SMP erosion bands (NAI) A number of properties are at risk over 90 
years.  Properties very close to the seafront 
will be impacted within 10 years. 

Land use (frontage maintainer) Harbour including ferry terminal, behind the 
harbour are commercial and residential 
properties (Private) including the town centre. 

Potential constraints Yarmouth Castle is a grade I listed building.  
The George Hotel is a grade II* listed 
building. 

Historical and current issues or 
concerns – inc KSG workshops. 

The ferry is an important link to the mainland 
and for the prosperity of the Island, especially 
the West Wight. 

 
Key Driver – Maintaining/improving defences will protect a large number of residential and 
commercial properties from flooding.  Important harbour. 
 
ODU W17 – Yarmouth Common to Port la Salle 

 

SMP unit – policy 6C.6 – HTL 

Current defences and residual life Concrete wall with wave return with residual 
5-10 years.  Concrete walls with 10-25+ 
years residual life.  Masonry walls with <10-
25+ years residual life. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping No assets are at risk from flooding although 
the seafront embankment prevents tidal 
flooding of Thorley Brook from the north. 

SMP erosion bands (NAI) A significant number of properties and the 
A3054 are at risk after 90 years.  After 40 
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years the footpath along the seafront will be 
impacted and a few properties near Port la 
Salle at risk. 

Land use (frontage maintainer) Recreation, residential. (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Yarmouth Common seawall has been 
observed to be undermined 

 
Key Driver – Maintaining/improving defences will protect a large number of properties and the 
key road link from Newport from erosion 

 

ODU W18 – Bouldnor Copse and Hamstead 

SMP unit – policy 7.1 – NAI 

Current defences and residual life Undefended cliffs 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping No assets are at risk from flooding 

SMP erosion bands (NAI) A small number of scattered properties ~5 
are at risk over 90 years.   

Land use (frontage maintainer) Open space (woodland), limited residential 
properties. (Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Undefended cliffs.  Small number of properties at risk from erosion. 

 

ODU W19 – Newtown Estuary 

SMP unit – policy 7.2 – NAI 

Current defences and residual life The majority of this frontage is undefended.  
Some stone masonry walls with typically <10-
20 years residual. 

Coastal processes Estuarine environment with twin entrance 
spits, littoral drift is from both sides towards 
the inlet 

SMP flood mapping Small number of properties within flood zone 

SMP erosion bands (NAI) No assets at risk from erosion 

Land use (frontage maintainer) Nature reserve, farmland, small residential 
areas. (National Trust + SERFCA + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Mostly undefended frontage.  Small number of properties are within the flood zone. 

 

ODU W20 – Thorness Bay and southern Gurnard Bay 

SMP unit – policy 7.3 – NAI 

Current defences and residual life Undefended cliffs 

Coastal processes Low wave energy (fetch limited) 
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SMP flood mapping No assets are at risk from flooding 

SMP erosion bands (NAI) SMP (2010) identified that there were no 
assets will be impacted in 10 years.  A small 
amount of assets will be impacted within 40 
years.  Within 90 years ~20 properties not 
including caravans in the holiday park will be 
at risk. 

Land use (frontage maintainer) Recreation (holiday park), farmland, 
woodland, some small residential areas. 
(SERFCA + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Undefended cliffs.  Small number of properties at risk from erosion. 
 

ODU W21 – Gurnard Luck 

 

SMP unit – policy 1A.1 – HTL, NAI, NAI 

Current defences and residual life Concrete and masonry walls (with 5-25 years 
residual life.  =  Some short groynes. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping A large number of properties are within the 
flood zone 

SMP erosion bands (NAI) Over 40 years only ~1 property would be at 
risk.  Over 90 years a number of properties 
and Marsh Road would be at risk. 

Land use (frontage maintainer) Residential, harbour. (Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Low lying area, some residences already 
adapting to flood risk by raising floor levels.  
A number of seafront properties combined 
their repair and renewal grants to repair their 
failing seawall. 

  
Key Driver – Large number of properties at risk from flooding and erosion, but unlikely to qualify 
for national funding.  Allow time for adaption. 

 

ODU W22 – Gurnard Cliff 

 

SMP unit – policy 1A.2 – NAI 

Current defences and residual life Mostly undefended.  Some timber breast 
work with 15-25 years residual. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping No flooding (cliffs) 

SMP erosion bands (NAI) ~5 properties would be impacted within 90 
years, the majority of these are located nr 
Shore Road.  The potential landslide 
reactivation zone does not put any additional 
assets at risk.  However, erosion and slips 
will progressively move the cliff line closer to 
the set-back cliff-top properties. 

Land use (frontage maintainer) Woodland, residential area on top of the cliff. 
(Private) 
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Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – Mostly undefended cliffs.  Small number of properties at risk from erosion. 
 

 
ODU W23 – Gurnard to Cowes Parade 

 

SMP unit – policy 1A.3 – HTL 

Current defences and residual life Seawalls with 10-25 years residual.  Rock 
groynes with 15-25 years residual. 

Coastal processes Low wave energy (fetch limited), weak net 
eastwards littoral drift 

SMP flood mapping A small number of properties are at risk from 
flooding, most of these are buildings at the 
rear of Cowes Parade. 

SMP erosion bands (NAI) SMP (2010) identified a small amount of 
properties are at risk within 40 years.  Within 
90 years a significant number of properties 
would be at risk and the seafront road.  Prior 
to their loss, the rows of seafront properties 
would lose their road access. 

Land use (frontage maintainer) Residential, recreation (beach huts), 
commercial. (IWC + Private) 

Potential constraints West Cowes castle in a grade II* listed 
building 

Historical and current issues or 
concerns – inc KSG workshops. 

Large potential landslip reactivation zone has 
been identified in this area affecting the 
developed coastal slopes of the town. 

 
Key Driver – Maintaining/improving defences will protect a large number of properties from 
erosion 

 

ODU W24 – Cowes Town Centre to Fountain Yard 

 

SMP unit – policy 1A.4 – HTL 

Current defences and residual life Mixed structures fronting individual private 
properties with waterfront access.  Some 
concrete walls and stone masonry walls with 
15-25 years residual life.  Multiple slipways. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping Flooding of a large number of residential and 
commercial properties 

SMP erosion bands (NAI) Properties are at risk within 40 years.  Within 
90 years a significant number of properties 
would be at risk along the High Street. 

Land use (frontage maintainer) Residential, commercial (large High 
Street/town centre).  (Private) 

Potential constraints 88 and 89 High Street are grade II* listed 
buildings 

Historical and current issues or 
concerns – inc KSG workshops. 

Main high street in Cowes.  There are access 
routes to the waterfront, where there are 
many slipways. 
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Key Driver – Maintaining/improving defences will protect a large number of residential and 
commercial properties from flooding and erosion 

 

ODU W25 – Cowes: Fountain Yard to Medina Wharf 

 

SMP unit – policy 1A.4 – HTL 

Current defences and residual life Mixed structures and defences along private 
and commercial waterfronts.  Stone and 
concrete masonry walls with 15 to 25 years 
residual.  Some of the frontage is 
undefended.  Multiple slipways. 

Coastal processes Mostly estuarine, sheltered 

SMP flood mapping Flooding of a large number of residential and 
commercial properties 

SMP erosion bands (NAI) A small number of properties would be at risk 
within 40 years.  Within 90 years a large 
number of the waterfront industrial buildings 
would be at risk. 

Land use (frontage maintainer) Industrial buildings with residential streets 
landward, commercial buildings, wharfs and 
ferry terminal 

Potential constraints Most of the waterfront industrial buildings 
require access to the waterfront slipways. 

Historical and current issues or 
concerns – inc KSG workshops. 

Passenger ferry is an important link to the 
mainland and for the economy of the Island. 

Key Driver – Maintaining/improving defences will protect a large number of residential and 
commercial properties from flooding and erosion 

ODU W26 – Central Medina –north west 

SMP unit – policy 1B.1 – NAI 

Current defences and residual life Undefended frontage.   

Coastal processes Estuarine, sheltered 

SMP flood mapping ~1 outbuilding is within the flood zone 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Farmland. (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

  
Key Driver – Small amount of assets at risk from flooding 

ODU W27 – West Medina Mills 

SMP unit – policy 1B.2 – HTL 

Current defences and residual life Sheet piled walls with residual life 26 to 70 
years, and concrete wall with 10-15 years 
residual life. 

Coastal processes Estuarine, sheltered 

SMP flood mapping Industrial buildings at risk from flooding 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Small industrial area. (Private) 
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Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

Key Driver – Maintaining/improving defences will protect industrial buildings from the risk of 
flooding 
 
ODU W28 – Central Medina - SW 

 

SMP unit – policy 1B.3 – NAI 

Current defences and residual life Mainly undefended with minor isolated 
structures.  

Coastal processes Estuarine, sheltered 

SMP flood mapping A small number of assets are at risk 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Farmland, small residential areas, industrial 
area to the south is setback from the 
frontage. (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

  
Key Driver – Small amount of assets at risk from flooding 
 
ODU W29 – Newport Harbour 

 

SMP unit – policy 1B.4 – HTL 

Current defences and residual life  Harbour and wharfs, mixed structures.  Steel 
sheet pile 18-26 years residual life, and 
concrete and masonry walls with 10-15 years 
residual life.   

Coastal processes Estuarine, sheltered 

SMP flood mapping A number of properties are at risk from 
flooding 

SMP erosion bands (NAI) No assets directly at risk from erosion. 

Land use (frontage maintainer) Industrial areas, commercial, residential. 
(IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – Large number of properties at risk from flooding including industrial facilities. 
 
ODU W30 – Central Medina - East 

 

SMP unit – policy 1B.5 – NAI 

Current defences and residual life Mostly undefended.  Some short private 
structures of mixed residual life at Island 
Harbour and the Folly Inn.   

Coastal processes Estuarine, sheltered 

SMP flood mapping A small number of residential and 
commercial properties are within the flood 
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zone 

SMP erosion bands (NAI) No assets at risk from erosion. 

Land use (frontage maintainer) Farmland, waste water pumping station, 
recreation (harbour and holiday park), 
disused industrial facility. (IWC + Private) 

Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

 

 
Key Driver – Small number of properties within the flood zone 
 
ODU W31 – East Cowes: Kingston Road Power Station to Shrape Breakwater 
 

SMP unit – policy 1A.5 – HTL 

Current defences and residual life Mixed structures and defences along private 
and commercial waterfronts.  Stone masonry 
walls and concrete walls with 15 to 25 years 
residual.  Steel sheet piled walls with 
concrete capping with 26-70 years residual.   

Coastal processes Low wave energy (fetch limited), shelter 
provided by breakwater 

SMP flood mapping Significant amount of residential and 
commercial properties are within the flood 
zone 

SMP erosion bands (NAI) Erosion bands only as far south as the ferry 
slipway.  There are low rates of erosion.  
Only asset at risk is the footpath along the 
seafront. 

Land use (frontage maintainer) Industrial facilities (including fuel depot and 
power station), residential, commercial 
buildings and wharfs, ferry terminal. (IWC + 
Private) 

Potential constraints Most of the waterfront industrial buildings 
require access to the waterfront slipways. 

Historical and current issues or 
concerns – inc KSG workshops. 

Vehicle ferry is an important link to the 
mainland and for the economy of the Island. 
Also, East Cowes town centre redevelopment 
plans. 

 
Key Driver – Large number of properties at risk from flooding including industrial facilities. 
 

ODU W32 – Shrape Breakwater to Old Castle Point 

 

SMP unit – policy 1A.6 – HTL, NAI, NAI 

Current defences and residual life Concrete wall with 15-25 years residual.  
Concrete groynes with 10-15 years residual. 

Coastal processes Low wave energy (fetch limited) 

SMP flood mapping A small number of properties are within the 
flood zone 

SMP erosion bands (NAI) There are a small number of isolated 
properties that will be impacted upon by 
erosion within 90 years. 

Land use (maintainer) Recreation area with residential properties 
landward, woodland. (IWC) 
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Potential constraints  

Historical and current issues or 
concerns – inc KSG workshops. 

Landslip in April 2014 has blocked the East 
Cowes Esplanade road near Old Castle 
Point.  

 

Key Driver – Small number of properties within flood and erosion zone.  Allow time for 

adaptation 
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Appendix 2: ODU Option Appraisal Process  

Appendix 2 presents the options appraisal for each ODU that was carried out to help identify the most suitable local measures. Each option 

was appraised against 12 categories; SMP policy facilitation, flood risk management, erosion risk, cost, environmental impacts, technical 

feasibility, residual risk/failure, stakeholder objectives, broader outcomes, maintenance, option life and coastal processes. In each category 

the options were ranked with a colour code; red, amber or green. The following table outlines the classification system used for each category.  

 

Category Red Amber Green 

SMP policy 
facilitation 

Doesn’t facilitate SMP policy Partially supports / general support but 
localised change 

Facilitates SMP policy 

Flood risk 
management 

Fails to address / mitigate risk or makes 
worse / results in significant flood risk 

Potential to partially address / mitigate risk, 
results in limited flood risk or no change 

Potential to improve protection and/or 
significantly mitigates risk or results in no 
significant risk 

Erosion risk Increases erosion risk or results in significant 
erosion risk 

Potential to address / partially reduces 
erosion risk or results in minor erosion risk or 
no change 

Potential to significantly reduce or remove 
erosion risk or results in no erosion risk 

Cost Significant cost (e.g. >£1500 per metre) Moderate cost (e.g. £500-£1500 per metre) Low cost (e.g. <£500 per metre) 

Environmental 
impacts 

Environmentally detrimental (significant) Does not make significant difference to 
present condition 

Potential for environmental enhancement 

Technical feasibility Option is technically very challenging or 
difficult to implement / construct 

Option presents some technical challenges 
to implement / construct 

No significant technical challenges to 
implement / construct 

Residual risk / 
failure 

Significant risk of failure or residual damage 
remains 

Some residual failure / damage risk remains No significant risk of residual damage or 
failure 

Stakeholder 
objectives 

Potential for major objections or goes against 
feedback received 

Likely to be support for and against or meets 
some feedback received but not all 

Helps achieve majority of stakeholder needs 
/ addresses main concerns 

Broader outcomes Little potential for broader outcomes / 
contributions / supporting other plans and 
programmes 

Could facilitate broader outcomes or secure 
a contribution (or both) / support other plans 
and programmes 

High potential to deliver broader outcomes or 
secure contribution (or both) / support other 
programmes and plans 

Maintenance Requires significant level of ongoing 
maintenance 

Some scheduled maintenance required Maintenance free / minimal maintenance 

Option life Short term (< 20 years) with further 
interventions required 

Medium term (20-50 years) Long life (50+ years) 

Coastal processes Potential for significant magnitude impacts to 
coastal processes baseline 

No significant changes to coastal processes 
baseline 

Potential to beneficially impact coastal 
processes 
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ODU W1 – Tennyson Down, Alum Bay and Headon Warren 

 

 
 

ODU W2 – Southern and Central Totland Bay 
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ODU W3 – Northern Totland Bay 

 

 
 

ODU W4 – Southern Colwell Bay 
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ODU W5 – Central Colwell Bay 

 

 
 

ODU W6 – Fort Albert 

 

 
 

ODU W7 – Fort Victoria Country Park 

 

 
 

 

 

 

 

 

 



 

  

 

98 

 

 

ODU W8 – Fort Victoria and Norton 

 

 
 

ODU W9 – Norton Spit 

 

 
 

ODU W10 – Western Yar Estuary – western shore 
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ODU W11` - The Causeway 

 

 
 

ODU W12 – Freshwater Bay 

 

 
 

ODU W13 – Western Yar Estuary – eastern shore 
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ODU W14 – Thorley Brook and Barnfields Stream 

 

 
 

ODU W15 – Thorley Brook to Yar Bridge 
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ODU W16 – Yar Bridge to Yarmouth Common 

 

 
 

ODU W17 – Yarmouth Common to Port la Salle 

 

 
 

ODU W18 – Bouldnor Copse and Hamstead 
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ODU W19 – Newtown Estuary 

 

 
 

ODU W20 – Thorness Bay and southern Gurnard Bay 

 

 
 

ODU W21 – Gurnard Luck 

 

 
 

ODU W22 – Gurnard Cliff 
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ODU W23 – Gurnard to Cowes Parade 

 

 
 

ODU W24 – Cowes Town Centre to Fountain Yard 
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ODU W25 – Fountain Yard to Medina Wharf 

 

 
 

ODU W26 – Central Medina – NW 

 

 
 

ODU W27 – West Medina Mills 
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ODU W28 – Central Medina – SW 

 

 
ODU W29 – Newport Harbour 

 

 
 

ODU W30 – Central Medina – East 
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ODU W31 – Kingston Road Power Station to Shrape Breakwater 

 

 
 

ODU W32 – Shrape Breakwater to Old Castle Point 
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Appendix 3: Capital Works cost breakdown (Present Day Cash 
£) by SMZ for the Preferred Option Only Including Optimism 
Bias.  

 

Please note: schemes will need to be delivered at combined public and private cost 

 

Assumptions: 

 

The below tables are based on the following assumptions: do minimum and maintenance costs have been rounded to the nearest £100, capital works 

costs have been rounded to the nearest £100, refurbishment costs and costs of replacing temporary flood barriers are included in capital works, lengths 

are given to the nearest 10m, temporary flood barriers assumed to have a £2000 a year storage and deployment cost per area, refurbishment technique 

costed assumed to last 20 years, after a new structure is constructed (i.e. frontline wall) it is assumed no maintenance had to occur for the first 20 

years, costs have been based on current unit rates and are likely to vary in the future, residual life estimates for existing structures are based on visual 

condition inspection and Environment Agency guidance. 

 

 

 
 

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W1 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

-

2015 - 2025 2025 - 2055 2055 - 2115

Cash Cost £

Works Details

Cash Cost £

Works Details

Cash Cost £

Works Details
Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Total Cost 

2015 - 2115

Cash Cost Summary £

Total Cost SMZ1 over 100 year 

Strategy period (2015 - 2115) =

SMZ1
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Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W2 Do Minimum

Access and health 

and safety at £2900 

per year

- £29,000 Do Minimum

Access and health 

and safety at £2900 

per year and CCMA 

Plan

- £103,000 Do Minimum

Access and health 

and safety at £2900 

per year

- £174,000 £29,000 £103,000 £174,000 £306,000

W3 Do Minimum

Access and health 

and safety at £1700 

per year

- £17,000 Do Minimum

Access and health 

and safety at £1700 

per year and CCMA 

Plan

- £67,000 Do Minimum

Access and health 

and safety at £1700 

per year

- £102,000 £17,000 £67,000 £102,000 £186,000

W4 Do Minimum

Access and health 

and safety at £1800 

per year

- £18,000 Do Minimum

Access and health 

and safety at £1800 

per year and CCMA 

Plan

- £70,000 Do Minimum

Access and health 

and safety at £1800 

per year

- £108,000 £18,000 £70,000 £108,000 £196,000

W5 Do Minimum

Access and health 

and safety at £300 

per year

- £3,000 Do Minimum

Access and health 

and safety at £300 

per year and CCMA 

Plan

- £25,000 Do Minimum

Access and health 

and safety at £300 

per year

- £18,000 £3,000 £25,000 £18,000 £46,000

W6 Do Minimum

Access and health 

and safety at £1700 

per year

- £17,000 Do Minimum

Access and health 

and safety at £1700 

per year and CCMA 

Plan

- £67,000 Do Minimum

Access and health 

and safety at £1700 

per year

- £102,000 £17,000 £67,000 £102,000 £186,000

W7 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - £0 £0 £0 £0

£920,000

2015 - 2025 2025 - 2055 2055 - 2115

Works Details

Cash Cost £

Works Details

Cash Cost £

Works Details

Cash Cost £

Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Total Cost 

2015 - 2115

Cash Cost Summary £

Total Cost SMZ2 over 100 year 

Strategy period (2015 - 2115) =

SMZ2
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Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W8 Do Minimum

Access and health 

and safety at £1900 

per year

- £19,000 Do Minimum

Access and health 

and safety at £3400 

per year

- £57,000 Do Minimum

Access and health 

and safety at £3400 

per year

- £114,000 £19,000 £57,000 £114,000 £190,000

W9 Maintain

Maintain existing 

structures at £4400 

per year

- £44,000 Maintain (& Refurb)

Maintain existing 

structures at £4400 

per year, 680m 

refurbishment 

beginning from end of 

residual life (2035)

£598,000 £132,000 Frontline Wall 200m long £4,128,000 £176,000 £44,000 £730,000 £4,304,000 £5,078,000

W15

Maintain and 

Temporary Flood 

Barriers

Maintain existing 

structures at £4000 

per year, 200m of 

temporary f lood 

barriers

£82,000 £60,000

Maintain (& Refurb) 

and Temporary Flood 

Barriers

Maintain existing 

structures at £4000 

per year - 610m 

refurbishment at end 

of residual life 

(2035), replace 

temporary f lood 

barriers w hen 

required

£497,000 £180,000

Maintain (& Refurb) 

and Setback 

Defences

Maintain existing 

structures at £4000 

per year - continued 

refurbishment. New  

470m setback 

defences (f lood 

bunds & gates).

£1,830,000 £300,000 £142,000 £677,000 £2,130,000 £2,949,000

W16

Maintain and 

Temporary Flood 

Barriers

Maintain existing 

structures at £5600 

per year, 200m of 

temporary f lood 

barriers

£82,000 £76,000

Maintain (& Refurb) 

and Temporary Flood 

Barriers

Maintain existing 

structures at £5600 

per year - 860m 

refurbishment at end 

of residual life 

(2035), replace 

temporary f lood 

barriers w hen 

required

£837,000 £228,000

Maintain (& Refurb), 

Frontline Wall and 

Setback Defences

Maintain existing 

structures at £5600 

per year - continued 

refurbishment. New  

270m Frontline Wall to 

north and 100m 

setback defences 

(f lood w all & gates)

£7,946,000 £396,000 £158,000 £1,065,000 £8,342,000 £9,565,000

W17 Maintain

Maintain existing 

structures at £5300 

per year

- £53,000 Maintain (& Refurb)

Maintain existing 

structures at £5300 

per year, 810m 

refurbishment at end 

of residual life (2025)

£2,268,000 £159,000 Maintain (& Refurb)

Maintain existing 

structures at £5300 

per year, continued 

refurbishment

£2,268,000 £318,000 £53,000 £2,427,000 £2,586,000 £5,066,000

£22,848,000

Works Details

Cash Cost £

2015 - 2025 2055 - 21152025 - 2055

Works Details

Cash Cost £

Works Details

Cash Cost £

Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Cash Cost Summary £

Total Cost 

2015 - 2115

Total Cost SMZ3a over 100 year 

Strategy period (2015 - 2115) =

SMZ3a
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Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W10 Do Minimum

Access and health 

and safety at £300 

per year

- £3,000 Do Minimum

Access and health 

and safety at £300 

per year

- £9,000 Do Minimum

Access and health 

and safety at £300 

per year

- £18,000 £3,000 £9,000 £18,000 £30,000

W13 Do Minimum

Access and health 

and safety at £1900 

per year

- £19,000 Do Minimum

Access and health 

and safety at £1900 

per year

- £57,000 Do Minimum

Access and health 

and safety at £1900 

per year

- £114,000 £19,000 £57,000 £114,000 £190,000

W14 Maintain

Maintain existing 

structures at £1400 

per year

- £14,000 Managed Realignment

Managed Realignment 

w ould include new  

flood defences for 

property at increased 

risk

£5,300,000 £30,000 Maintain

Maintain new  

structures at £3000 

per year

- £180,000 £14,000 £5,330,000 £180,000 £5,524,000

£5,744,000

Works Details

Cash Cost £

Works Works Details

Cash Cost £

2015 - 2025 2025 - 2055 2055 - 2115

Details

Cash Cost £

Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Cash Cost Summary £

Total Cost 

2015 - 2115

Total Cost SMZ3b over 100 year 

Strategy period (2015 - 2115) =

SMZ3b

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W11

Maintain, 

Property Level 

Protection and 

Flood Warning / 

Emergency 

Response Plan

Maintain existing 

structures at £750 

per year, PLP for 

residential properties 

at very signif icant 

risk and flood 

w arning / emergency 

response plan at 

£500 per year

£40,000 £12,500

Maintain (& Refurb) 

and Property Level 

Protection

Maintain existing 

structures at £750 

per year - 115m 

refurbishment at end 

of residual life 

(2030), PLP for 

residential properties 

at very signif icant 

risk and flood 

w arning / emergency 

response plan at 

£500 per year

£601,000 £37,500 Setback Defences 310m long £1,360,000 £120,000 £52,500 £638,500 £1,480,000 £2,171,000

W12 Maintain

Maintain existing 

structures at £2000 

per year

- £20,000 Maintain (& Refurb)

Maintain existing 

structures at £2000 

per year, 310m 

refurbishment at end 

of residual life (2025)

£838,000 £60,000 Maintain (& Refurb)

Maintain existing 

structures at £2000 

per year, continued 

refurbishment

£838,000 £120,000 £20,000 £898,000 £958,000 £1,876,000

£4,047,000

Cash Cost £

Works Details

Cash Cost £

2015 - 2025 2025 - 2055 2055 - 2115

Works Details

Cash Cost £

Works Details
Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Cost Summary £

Total Cost SMZ3c over 100 year 

Strategy period (2015 - 2115) =

Total Cost 

2015 - 2115

SMZ3c Total Cost 

2015 - 2025
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Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W18 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

W19 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

W20 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

-

Works Details

Cash Cost £

Details

Cash Cost £

Works Details

Cash Cost £

2015 - 2025 2025 - 2055 2055 - 2115

Works
Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Total Cost SMZ4 over 100 year 

Strategy period (2015 - 2115) =

Cash Cost Summary £

Total Cost 

2015 - 2115

SMZ4

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W21
Property Level 

Protection

PLP for residential 

properties at very 

signif icant risk

£145,000 -

Property Level 

Protection and 

Adaption

PLP for residential 

properties at very 

signif icant risk, 

development and 

implementation of 

CCMA Plan

£206,000 -
Do Minimum / 

Adaption

Implementation of 

CCMA Plan
- - £145,000 £206,000 £0 £351,000

W22 Do Nothing

Ensure health and 

safety complaince if 

required

- - Do Nothing

Ensure health and 

safety complaince if 

required

- - Do Nothing

Ensure health and 

safety complaince if 

required

- - £0 £0 £0 £0

£351,000

Cash Cost £

Works Details

Cash Cost £

2015 - 2025 2025 - 2055 2055 - 2115

Works Details

Cash Cost £

Works Details
Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

Cash Cost Summary £

Total Cost 

2015 - 2115

SMZ5a

Total Cost SMZ5a over 100 year 

Strategy period (2015 - 2115) =

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W23 Maintain

Maintain existing 

structures at £16300 

per year

- £163,000 Maintain (& Refurb)

Maintain existing 

structures at £16300 

per year, 2.5km 

refurbishment at end 

of residual life (2030)

£5,400,000 £489,000 Maintain (& Refurb)

Maintain existing 

structures at £16300 

per year, continued 

refurbishment

£5,400,000 £978,000 £163,000 £5,889,000 £6,378,000 £12,430,000

£12,430,000

Works Details

Cash Cost £

2055 - 2115

Works Details

Cash Cost £

Works Details

Cash Cost £

2015 - 2025 2025 - 2055

Total Cost SMZ5b over 100 year 

Strategy period (2015 - 2115) =

Cash Cost Summary £

Total Cost 

2015 - 2115

SMZ5b Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115
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Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W24

Maintain and 

Property Level 

Protection

Maintain existing 

structures at £2800 

per year, PLP for 

residential properties 

at very signif icant 

risk

£40,000 £28,000

Maintain (& Refurb) 

and Property Level 

Protection

Maintain existing 

structures at £2800 

per year - 435m 

refurbishment at end 

of residual life 

(2035), replace PLP 

w hen required

£502,000 £84,000 Frontline Wall 300m long £6,192,000 £112,000 £68,000 £586,000 £6,304,000 £6,958,000

W25

Maintain, 

Temporary Flood 

Barriers and 

Property Level 

Protection

Maintain existing 

structures at £21800 

per year, PLP for 

residential properties 

at very signif icant 

risk and 700m of 

temporary f lood 

barriers

£350,000 £258,000

Maintain (& Refurb), 

Temporary Flood 

Barriers and Property 

Level Protection

Maintain existing 

structures at £21800 

per year - 3.3km 

refurbishment at end 

of residual life 

(2035), replace PLP 

and temporary f lood 

barriers w hen 

required

£3,558,000 £774,000
Frontline Wall and 

Setback Defences
1000m long £20,640,000 £872,000 £608,000 £4,332,000 £21,512,000 £26,452,000

W31

Maintain, 

Temporary Flood 

Barriers and 

Property Level 

Protection

Maintain existing 

structures at £19600 

per year, PLP for 

residential properties 

at very signif icant 

risk and 600m of 

temporary f lood 

barriers

£311,000 £236,000

Maintain (& Refurb), 

Temporary Flood 

Barriers and Property 

Level Protection

Maintain existing 

structures at £19600 

per year - 3.0km 

refurbishment at end 

of residual life 

(2035), replace PLP 

and temporary f lood 

barriers w hen 

required

£3,446,000 £708,000
Frontline Wall and 

Setback Defences
1200m long £24,768,000 £784,000 £547,000 £4,154,000 £25,552,000 £30,253,000

£63,663,000

Works Details

Cash Cost £

Works Details

Cash Cost £

Works Details

Cash Cost £

2015 - 2025 2025 - 2055 2055 - 2115

Total Cost SMZ6a over 100 year 

Strategy period (2015 - 2115) =

Cash Cost Summary £

Total Cost 

2015 - 2115

SMZ6a Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115



 

  

 

113 

 
 

 
 

 

 

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W26 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

W27 Do Nothing

No publically funded 

defence 

improvements.

- - Do Nothing

No publically funded 

defence 

improvements.

- - Do Nothing

No publically funded 

defence 

improvements.

- - - - - -

W28 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

W30 Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - Do Nothing

No active 

intervention. No 

planned w orks.

- - - - - -

W32 Do Minimum

Access and health 

and safety at £2800 

per year

- £28,000 Do Minimum

Access and health 

and safety at £2800 

per year

- £84,000 Do Nothing

No active 

intervention. No 

planned w orks.

- - £28,000 £84,000 £0 £112,000

£112,000

Works Details

Cash Cost £

Works Details

Cash Cost £

2015 - 2025 2025 - 2055 2055 - 2115

Works Details

Cash Cost £
Total Cost 

2015 - 2115

Total Cost SMZ6b over 100 year 

Strategy period (2015 - 2115) =

Total Cost 

2015 - 2025

Total Cost 

2025 - 2055

Total Cost 

2055 - 2115

SMZ6b

Cash Cost Summary £

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

Captial 

Works

Maintenance/ 

Do Minimum

W29

Maintain, 

Property Level 

Protection and 

Flood Warning / 

Emergency 

Response Plan

Maintain existing 

structures at £10400 

per year, PLP for 

residential properties 

at very signif icant 

risk and flood 

w arning / emergency 

response plan at 

£500 per year

£30,000 £109,000

Maintain (& Refurb) 

and Property Level 

Protection

Maintain existing 

structures at £10400 

per year - 1.6km 

refurbishment at end 

of residual life 

(2040), PLP for 

residential properties 

at very signif icant 

risk and flood 

w arning / emergency 

response plan at 

£500 per year

£1,655,000 £327,000

Maintain (& Refurb) 

and Property Level 

Protection

Maintain existing 

structures at £10400 

per year - continued 

refurbishment, PLP 

for residential 

properties at very 

signif icant risk and 

flood w arning / 

emergency response 

plan at £500 per year

£5,030,000 £654,000 £139,000 £1,982,000 £5,684,000 £7,805,000

£7,805,000

£117,920,000

Works Details

Cash Cost £

Works Details

2015 - 2025 2025 - 2055 2055 - 2115

Cash Cost £

Works Details

Cash Cost £

Cash Cost Summary £

Total Cost 

2015 - 2115

Total Cost 

2015 - 2025

Total Cost of all SMZs over 100 year 

Strategy period (2015 - 2115) =

Total Cost SMZ6c over 100 year 

Strategy period (2015 - 2115) =

SMZ6c Total Cost 

2025 - 2055

Total Cost 

2055 - 2115


